Change Order No. 02

			T			
Project Name: Pfluger Farm Lane			Owner's Project No.: CIP# 049			
Project Owner and Address: City of Pflugerville 100 E. Main Street P O BOX 589			Date of Issuance: October 9th, 2013			
Pflugerville, TX 78691-0589						
Project Contractor and Address:			Date of Contract: May 14th, 2013			
Chasco Constructors, LTD., LLP PO Box 1057						
Round Rock, Texas 78680						
			Contract Period: June 3 rd , 2013 to October 9 th , 2013			
It is agr	eed to modify the Contract referred to above as follows:					
Item #	Description Of Changes	D	educt from Contract	Change in Contract Price	Change in Contract Time	
1	Time extension to close out ALL remaining Pfluger Farm Lane construction. Including additional work added with change proposal 2		n/a	\$553,403.30	90 days	

	Difference Net =		N/A			
Summa	ry: It is agreed to modify the Contract referred to above as follows:					
			Contract Time prior to this Change Order			
Contract Price prior to this Change Order: \$ 2,299,200.72			Substantial (days and date):			
			Final (da	nys and date): 129 Days	- Oct 9, 2013	
			Net Increase (decrease) of this Change Order			
Net Increase (decrease) of this Change Order: \$_553,403.30			<u>90</u> days			
-			Revised Contract Time with all approved Change			
Revised Contract Price with all approved Change Orders: \$			Orders			
			Substantial (days and date): Final (days and date): <u>218 Days - Jan 7, 2014</u>			
	nges included in this Change Order are to be accomplished in accordance wincluded therein.	ith the ter				
Accepted for Contractor by: Chasco			Date:			
(I sin fry			10/11/13			
Recom	nended for Approval by: Dan Franz, P.E., City Engineer			Date: •	•	
Approved for Owner by: Brandon Wade, City Manager			Attest: Date:			
	, and the second					
Approved for Owner by: (Other - when required)				Date:		
Distribu	Control Pil		0	0.1		

