

Change Order No. 01

Project Name: <u>Heatherwilde Phase 3 Pavement Rehabilitation</u>		Project Number: <u>33857.012</u>
Project Owner and Address:	City of Pflugerville	Date of Change Order Issuance: <u>06.29.2022</u>
	100 E. Main Street	Date of Original Agreement: <u>06.01.2022</u>
	P.O. Box 589	Notice to Proceed Date: <u>07.13.2022</u>
	Pflugerville, TX 78691	
Project Contractor and Address:	Texas Materials	Original Substantial Date: <u>09.01.2022</u>
	1320 Arrow Point Dr, Ste 600	Original Final Date: <u>09.16.2022</u>
	Cedar Park, TX 78613	Original City Council Contract Price <u>\$1,709,536.83</u>

It is agreed to modify the Contract referred to above as follows:

Description of Changes					
CO Item #	Spec No.	Description Of Changes	Deduct from Contract	Change in Contract Price	Change in Contract Time
1	340S-B	HOT MIX ASPHALT CONCRETE PAVEMENT (4 IN) (TY-C)		\$ 62,902.10	
2	306S-A	PRIME COAT		\$ 2,060.62	
3	315S-A	MILL ASPHALT AND EXISTING BASE (4 IN)		\$ 16,252.50	
4	101S-B	PREPARING ROW		\$ 1,000.00	
5	860S-C	REFLECTORIZED PAV MRK (W) 4" (BRK)		\$ 149.00	
6	860S-C	REFLECTORIZED PAV MRK (W) 8" (SLD)		\$ 399.60	
7	860S	REFLECTORIZED PAV MRK (W) (ARROW)		\$ 110.00	
8	860S	REFLECTORIZED PAV MRK (W) (WORD)		\$ 175.00	
9	860S-C	REFLECTORIZED PAV MRK (W) 12" (SLD)		\$ 481.00	
10	860S-C	REFLECTORIZED PAV MRK (W) 24" (SLD)		\$ 408.00	
11	863S-2	RPM TY I-C		\$ 75.00	
12	642S	INLET PROTECTION		\$ 375.00	
Difference Net =			-	\$ 84,387.82	-

*Provide attachment(s) for new items or price quotes which include Blue Book Pricing

It is agreed to modify the contract referred to as description of changes as follows:

Contract Change Summary	
Contract Price prior to this change: \$ <u>1,709,536.83</u>	Net Increase (decrease) of this Change Order Days : <u>0</u>
Net Increase (decrease) of this Change Order: \$ <u>84,387.82</u>	Revised Contract Time with all approved Change orders Substantial Date : <u>09.01.2022</u>
Revised Contract Price with all approved Change Orders: \$ <u>1,793,924.65</u>	Revised Contract Time with all approved Change orders Final Date: <u>09.16.2022</u>

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

Accepted for Contractor by: <u>John Thomas</u> Recommended for Approval by Engineer of Record: <u>Nicole Debevoise</u> Recommended for Approval by: Evan Groeschel, MPA Operations Director Approved for Owner by: <u>Sereniah Breland, City Manager</u>	Date: <u>7/5/22</u> Date: <u>2022.07.05</u> Date: <u>7/12/22</u> Date: _____ Attest: _____ Date: _____
Distribution: Contractor _____ File _____ Field _____ Owner _____ Other _____	

