

## Change Order No. 02

<b>Project Name:</b> North Travis County MUD #5 Water Distribution Project	<b>Owner's Project No.:</b>
<b>Project Owner and Address:</b> City of Pflugerville 100 E. Main Street P O BOX 589 Pflugerville, TX 78691-0589	<b>Date of Issuance:</b>
<b>Project Contractor and Address:</b> Protas Construction Inc & Protas Inc, JV P.O. Box 342195 Austin, TX 78734	<b>Date of Contract:</b>
	<b>Contract Period:</b> 180 days

It is agreed to modify the Contract referred to above as follows:



Item #	Description Of Changes	Add/Deduct from Contract	Change in Contract Price	Change in Contract Time
<b>#1 Provide 20-inch stub-out and appurtenances to Elevated Storage Tank site</b>				
-	36" Bore Encasement Pipe (20" Stub-out Line)	50LF at \$324.40 per LF	\$16,220	10
18	Ductile Iron Fittings	1.245 TON at \$10,000 per TON	\$12,450	0
25	Gate Valves, 20-inch Dia.	1 EA at \$11,700 per EA	\$11,700	0
28	Wet Connections, 16-inch X 16-inch	1 EA at \$3,400 per EA	\$3,400	0
32	Trench Safety Protection	50 LF at \$1.00 per LF	\$50	0
47	Silt Fence	15 LF at \$2.00 per LF	\$30	0
<b>#2 Additional fittings for field adjustments</b>				
18	Ductile Iron Fittings	1.91 TON at \$10,000 per TON	\$19,100	0
<b>#3 Additional encasement pipe and jack/bore</b>				
12	Pipe, 18-inch RCP, including demolition, excavation and backfill, and headwalls	-75 LF at \$120 per LF	-\$9,000	0
13	Encasement Pipe, 18-inch Dia. Steel	-240 LF at \$87.00 per LF	-\$20,880	0
13A	Encasement Pipe, 18-inch Dia. Steel (In lieu of Open cut)	240 LF at \$122.00 per LF	\$29,280	0
14	Encasement Pipe, 30-inch Dia. Steel	-100LF at \$184.00 per LF	-\$18,400	0
14A	Encasement Pipe, 30-inch Dia. Steel (In lieu of Open cut)	100 LF at \$355 per LF	\$35,500	0
15	Encasement Pipe, 36-inch Dia. Steel	-230 LF at \$199 per LF	-\$45,770	0
15A	Encasement Pipe, 36-inch Dia. Steel (In lieu of Open cut)	260 LF at \$424.21 per LF	\$110,295	5
17	Jacking or Boring 36-inch Steel Encasement Pipe, including excavation and backfill of boring and receiving pits	10 LF at \$650.00 per LF	\$6,500	0
33	Concrete Sidewalks, 4-Inch Thickness, Type II (Includes demolition of existing sidewalk)	-45 SY at \$60 per SY	-\$2,700	0
34	Concrete Curb and Gutter	-33LF at \$40.00 per LF	-\$1,320	0
35	Concrete Ribbon Curb	-45LF at \$40.00 per LF	-\$1,800	0
36	Concrete Valley Gutter	-1,029 SF at \$15 per SF	-\$15,435	0
38	Sidewalk Ramp – Type 6	-1 EA at \$9,400 per EA	-\$9,400	0
39	Sidewalk Ramp – Type 7	-2 EA at \$6,800 per EA	-\$13,600	0
40	Permanent Asphalt Pavement Repair – 2 Inch Type D HMAC	-220 SY at \$140 per SY	-\$30,800	0
<b>#4 Additions/modifications to valves</b>				
23	Gate Valves, 12-inch Dia.	1 EA at \$2,500 per EA	\$2,500	0
24	Gate Valves, 16-inch Dia.	1 EA at \$7,200 per EA	\$7,200	0
30	Combination Air Release Valve, 2-inch Dia., w/ manhole	1 EA at \$4,800 per EA	\$4,800	0
31	Combination Air Release Valve, 4-inch Dia., w/ manhole	(1 EA) at \$5,500 per EA	-\$5,500	0
<b>Difference Net =</b>		N/A	<b>\$84,420</b>	<b>15</b>

Summary: It is agreed to modify the Contract referred to above as follows:



<b>Contract Price prior to this Change Order:</b> \$2,337,639.00	<b>Contract Time prior to this Change Order</b> Substantial (days and date): <u>180</u> <span style="background-color: yellow;">          </span> Final (days and date): <u>180</u> <span style="background-color: yellow;">          </span>
<b>Net Increase (decrease) of this Change Order:</b> \$84,420.00	<b>Net Increase (decrease) of this Change Order</b> <u>15</u> days
<b>Revised Contract Price with all approved Change Orders:</b> \$2,422,059.00	<b>Revised Contract Time with all approved Change Orders</b> Substantial (days and date): <u>195</u> <span style="background-color: yellow;">          </span> Final (days and date): <u>195</u> <span style="background-color: yellow;">          </span>

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

<p>Accepted for Contractor by: <u>Michelle Borg, Prota, Inc.</u>  </p> <p>Recommended for Approval by: <u>Dan Franz, P.E., City Engineer</u>  </p> <p>Approved for Owner by: <u>Brandon Wade, City Manager</u></p> <p>Approved for Owner by: (Other - when required)</p>	<p><u>11-24-15</u> Date:</p> <p><u>11/24/15</u> Date:</p> <p>Attest: _____ Date: _____</p> <p>_____ Date: _____</p>
<p>Distribution: Contractor _____ File _____ Field _____ Owner _____ Other _____</p>	