

2021-0468

Approving action to authorize the City Manager to execute a Deductive Change Order in an amount less than \$187,315.67 or greater than \$271,869.92 and deduct 10 days for the FM 1825 (Pecan Street) and FM 685 (Dessau Road) Displaced Left Turn Intersection Project, to Capital Excavation.



Proposed Change Order Summary



Change Order Proposal Summary

Current Construction Contract: \$4,380,548.85

Deduct Items	Additional Items	Total No. of Items	Days
18	21	39	(10)

Revised Contract Price: \$4,193,233.18

Revised Substantial Completion Date: 11/10/21

Revised Final Completion Date: 12/10/21

*3 unacceptable unit bid pricing items to be negotiated as field work directives or force account



Staff Recommendation

Approve action to authorize the City Manager to execute a Deductive Change Order in an amount less than \$187,315.67 or greater than \$271,869.92 and deduct 10 days for the FM 1825 (Pecan Street) and FM 685 (Dessau Road) Displaced Left Turn Intersection Project, to Capital Excavation.

