



2021- 1284

Approving a Change Order in the amount of \$66,548.53 and 49 additional days for the construction contract for the Lake Pflugerville Park Phase 1 Project with Terra Path, Inc. and authorize the City Manager to execute the same.



Lake Pf Parking Lot and Restroom Improvements

Additional Scope of Work

- Seal Coat the existing parking lot as well as new striping and concrete wheel stops
- Repair existing sidewalk(s)
- Correct a pre-existing drainage issue on the North side of the Park
- Vehicle barrier to prevent vehicles from parking in unauthorized areas
- Additional accessories for restroom facility
- Relocate existing light poles





Staff Recommendation

Approve a Change Order in the amount of \$66,548.53 and 49 additional days for the construction contract for the Lake Pflugerville Park Phase 1 Project with Terra Path, Inc. and authorize the City Manager to execute the same.