



11D. 2020-8391

Discuss and consider action to approve a Supplemental Agreement with JMT in the amount of \$455,311.85 for professional engineering services associated with the Kelly Lane Ph 2 & 3 Improvement Project



# Kelly Lane Ph 2&3

## Supplemental #3 for Design Contract with JMT



August 27, 2019 Original Contract for \$1,157,068

Full design for Phase 2

30% design for Phase 3

September 10, 2019 Supplemental #1 for \$44,255 - Alignment alternative analysis at Kelly and Weiss Lane

March 10, 2020 Supplemental #2 for \$49,058.68 - Additional Geotechnical and SUE

July 28, 2020 for consideration Supplemental #3 for \$455,311.85



# Kelly Lane Ph 2&3

## Supplemental #3 for Design Contract with JMT

### Design:

- Environmental Permitting
- Work associated with Drainage
  - Floodplain Analysis
  - Expansion of Project to Vilamoura and outfall
  - Retaining Walls
- Wastewater force main design
- Utility Coordination

**\$276,261.22**

### Construction Phase Services:

- Administrative Services
- Construction Materials Testing

**\$179,050.63**

### Phase 3:

- Scope Modifications

**\$0**



Staff recommends approving Supplemental Agreement #3 with JMT in the amount of \$455,311.85 for professional engineering services associated with the Kelly Lane Ph 2 and Ph 3 engineering design contract