

CHANGE ORDER

PROJECT: Kelly Lane Roadway Improvements Project - Phase 1
 OWNER: City of Pflugerville
 CONTRACTOR: Cash Construction Company
 CONTRACT DATE: November 13, 2013
 CHANGE ORDER # 5

Make the following additions, modifications or deletions to the work described in the Contract Documents:

Item	Description	Added Quantity	Unit	Unit Cost	Extension Total
CO5-1	Type 'B' Pavement with Prime & Tack Coat.	806	TON	\$ 79.00	\$ 63,674.00
CO5-2	24" RCP Class III	100	LF	\$ 66.00	\$ 6,600.00
CO5-3	Modify 10'x8' Junction Box at Sta. 12+08 to Allow For Connection of 3 EA 6" PVC Pipes, Lowering of Box for Surface Drainage, New Invert, & Closure Pour With Existing 6'x4' RCB.	1	EA	\$ 6,980.00	\$ 6,980.00
CO5-4	Modify Area Inlet at Kennemer Intersection with Additional Concrete Riprap	100%	LS	\$ 5,080.00	\$ 5,080.00
CO5-5	Construct New Headwall for 30" RCP with Parallel Wings at Sta. 38+77.	100%	LS	\$ 16,445.00	\$ 16,445.00
CO5-6	30" RCP Class III	6	LF	\$ 82.00	\$ 492.00
CO5-87	Combination Ramp Retaining Wall with TxDOT PRI Pedestrian Handrail	100%	LS	\$ 10,500.00	\$ 10,500.00
CO5-87	8" Lime Stabilization	-1464	SY	\$ 9.00	\$ (13,176.00)
CO5-9	21" Crushed Limestone Base Material	-1464	SY	\$ 23.00	\$ (33,672.00)
CO5-10	Construct 6' Wide Concrete Valley Gutter	-145	SY	\$ 58.00	\$ (8,410.00)
Subtotal:					\$ 54,513.00

The compensation agreed upon in this Change Order is full, complete and final payment for all costs the Contractor may incur as a result of or relating to this change whether said costs are known, unknown, foreseen or unforeseen at this time, including without limitation, any cost for delay (for which only revised time is available), extended overhead, ripple or impact cost, or any other effect on changed or unchanged work as a result of this Change Order.

Original Contract Amount	\$	5,180,303.00
Previous Net Change in Contract Amount	\$	172,986.70
Net Change in Contract Amount	\$	54,513.00
Revised Contract Amount	\$	5,407,802.70
Original Contract Time		270 calendar days
Previous Net Change in Contract Time		27 calendar days
Net Change in Contract Time		0 calendar days
Revised Contract Time		297 calendar days
Original Final Completion Date		November 10, 2014
Revised Final Completion Date		December 7, 2014

Recommended By Engineer:

Approved By Contractor:

By

 11/5/14
Date

By

 11/5/14
Date

Approved by City of Pflugerville:

By: