

Change Order No. 01 REVISED

Project Name: Camel Phase 1 Interceptor	Owner's Project No.:
Project Owner and Address: City of Pflugerville 100 E. Main Street P O BOX 589 Pflugerville, TX 78691-0589	Date of Issuance: February 21, 2017
Project Contractor and Address: Central Road & Utility, LTD. 8760 A Research Blvd. #192 Austin, TX. 78758	Date of Contract: November 17, 2016
	Contract Period: November 28, 2016 to June 26, 2017

It is agreed to modify the Contract referred to above as follows:

Item #	Description Of Changes	Deduct from Contract	Change in Contract Price	Change in Contract Time
1	Repair and pave lift station access road		\$80,166.50	12
2	Install Concrete Retard as Directed		\$14,750.00	5
Difference Net =		N/A	\$94,916.50	17

Summary: It is agreed to modify the Contract referred to above as follows:

Contract Price prior to this Change Order: \$ <u>2,208,375.50</u>	Contract Time prior to this Change Order Substantial (days and date): <u>180 Days / 05-27-17</u> Final (days and date): <u>210 Days / 06-26-17</u>
Net Increase (decrease) of this Change Order: \$ <u>94,916.50</u>	Net Increase (decrease) of this Change Order <u>17</u> days
Revised Contract Price with all approved Change Orders: \$ <u>2,303,292.00</u>	Revised Contract Time with all approved Change Orders Substantial (days and date): <u>180 Days / 05-27-17</u> Final (days and date): <u>227 Days / 07-12-17</u>

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

[Signature]
 Accepted for Contractor by: Central Road & Utility, LTD.

[Signature]
 Recommended for Approval by: Amy Giannini, P.E., CFM, City Engineer

Approved for Owner by: Brandon Wade, City Manager

Approved for Owner by: (Other - when required)

Distribution: Contractor _____ File _____ Field _____ Owner _____ Other _____

2.21.2017
 Date:

2-22-2017
 Date:

Attest: _____ Date:

_____ Date:



8760 A Research Blvd. # 192
Austin, Texas 78758
(512) 989-2602 Fax: (512) 989-2698

February 21, 2017

Tom Owens, P.E.
K Friese + Associates
1120 S. Capital of Texas Highway, CityView 2, Suite 100
Austin, Texas 78746

Carmel Phase 1 Interceptor: Repair Damaged Access Road and Install Concrete Retard - REVISED

Central Road and Utility, Ltd. is pleased to submit the following proposal for the Carmel Phase 1 Interceptor: Repaired Damaged Access Road and Install Concrete Retard. Please review the breakdown, inclusions and exclusions below:

Bid Item #	Bid Item Description	Unit	Qty	Unit Price	Total Price
1	Mobilization		1	\$ 2,900.00	\$ 2,900.00
1A	REPAIR FLEX BASE (7-IN) LENGTH OF ACCESS DRIVE (W/ 1.5" NEW BASE)	SY	5320	\$ 4.40	\$ 23,408.00
1B	PRIME COAT (0.2 GAL/SYD)	GAL	1597	\$ 6.00	\$ 9,582.00
1C	(AGGR) (TY-D GR-4 SAC-B)	CY	70	\$ 145.00	\$ 10,150.00
1D	(AGGR) (TY-PD GR-4 SAC-B)	CY	70	\$ 145.00	\$ 10,150.00
1E	2 COURSE SURFACE TREATMENT (ASPH TIER III)	GAL	3035	\$ 7.90	\$ 23,976.50
2	CONCRETE RETARDS	EA	5	\$ 2,950.00	\$ 14,750.00

Total Base Bid **\$94,916.50**


If additional base is required add \$20/ton for material and installation.

Items provided by Central Road and Utility, Ltd.:

Labor, material, equipment, bond, insurance, and supervision for the improvements

Thank you again for the opportunity to quote this project. Please give me a call to discuss @ 512.989.2602

Sincerely,



Sergio Martinez
Project Manager