
COST BENEFIT MATRIX
KELLY LANE / COLORADO SAND DRIVE

Scenario # Description # of Lanes

Level of 
Service ‐ Peak 

A.M @ 
Murchison RT

Level of 
Service ‐ 

Peak A.M @ 
Benning

Level of 
Service ‐ Peak 

A.M @ 
Kennemer

Level of 
Service  ‐ Peak 
A.M @ Falcon 
Pointe (W)

Significant 
maint. costs 

(10 YR)

ADDITIONAL 
ROW $$ 

KPA 
Construction 
Cost Estimates 
(7/1/2011)

*Total Cost 
Estimates 
(excluding 
R.O.W.)

DECISION FACTORS

Scenario 5
Colorado Sand Drive South "Roads by Others" 
along with the other Falcon Pointe Roads

(2) F F F D YES N/A N/A N/A

IF CITY DOES NOT ACQUIRE R.O.W FROM 
BOHLS; CITY CANNOT REACH AN 
AGREEMENT WITH P.I.S.D. & 

MELLENBRUCH FOR R.O.W. ALIGNMENT/ 
PURCHASE/DEDICATION

Scenario 1(i)
Kelly Lane (Murchison Ridge Trail to Benning) 
& Colorado Sand North

4/2 B A F D NO $ 2.75 Million 3.71 Million

Scenario 1(ii)
Kelly Lane (Murchison Ridge Trail to 
Kennemer) & Colorado Sand North

4/2 B A E D NO $ 3.51 Million 4.62 Million

Scenario 1(iii) 
[Recommended]

Kelly Lane (Murchison Ridge Trail to Falcon 
Pointe (W) & Colorado Sand North  [Presented 
to Council in June 2011]

4/2 B A E A NO $ 4.37 Million 5.66 Million

Scenario 1(iv)
Kelly Lane (Murchison Ridge Trail to Falcon 
Pointe (E) & Colorado Sand North

4/2 B A E A NO $ 6.23 Million 7.91 Million

Scenario 1(v)
Kelly Lane full extent (Murchison Ridge Trail to 
Moorlynch) & Colorado Sand North

4/2 B A E A NO $ 8.01 Million 10.06 Million

Scenario 2
Kelly Lane Intersection Imp. & Colorado Sand 
North  [Presented to Council in Nov. 2010]

3/2 F B F D YES $ 3.52 Million 4.63 Million

Scenario 3
Kelly Lane (full extent) & Colorado Sand Drive 
[FULL BUILD‐OUT CONDITIONS]

4/2 B A E A NO $$$$ 9.25 Million 11.84 Million

Scenario 4
Kelly Lane Intersection Imp. & Colorado Sand 
Drive

3/2 F A F B YES $$$$ 4.76 Million 6.41 Million

Scenario 6
Kelly Lane (Full extent) without constructing 
Colorado Sand Drive North (thru 
Mellenbruch's property)

4‐Lane Kelly D A E A NO

N/A  (Already 
allocated $$ 
for Kelly Lane 

R.O.W)

6.34 Million 7.65 Million

IF CITY DOES NOT ACQUIRE R.O.W FROM 
BOHLS; CITY CANNOT REACH AN 
AGREEMENT WITH P.I.S.D. & 

MELLENBRUCH FOR R.O.W. ALIGNMENT/ 
PURCHASE/DEDICATION

IF CITY DOES NOT ACQUIRE R.O.W FROM 
BOHLS; CITY CANNOT REACH AN 
AGREEMENT WITH P.I.S.D. ON 

ALIGNMENT/ PURCHASE OF R.O.W.

IF CITY ACQUIRES R.O.W FROM BOHLS; 
CITY MUST ISSUE MORE BONDS TO COVER 

COSTS

IF CITY DOES NOT ACQUIRE R.O.W FROM 
BOHLS; CITY CANNOT REACH AN 
AGREEMENT WITH P.I.S.D. ON 

ALIGNMENT/ PURCHASE OF R.O.W.

*Total Cost Estimates (Excluding R.O.W.): Includes KPA Construction Cost Estimates; Contingency for construction costs ‐ 15% Kelly Lane & 25% Colorado Sand Drive; Design costs for Colorado Sand Dr.; and Construction Admin. & Testing Costs.
Level of Service (LOS) A‐D are considered passing.  LOS E‐F are considered unacceptable.

ASSUMPTIONS:  City constructs E. Pflugerville PKWY between F.M. 685 and SH 130;  Newland Communities constructs Falcon Pointe roads idenified in TIRZ plan.


