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ATTACHMENT SC

City of Pflugerville

Old Austin-Hutto Road Rehabilitation Project

Amendment #5

Background and Scope of Work
Additional professional engineering services for the Old Austin-Hutto Road Rehabilitation Project will 
include final design, bid phase, and construction administration. The scope of work includes design 
services to improve the existing rural roadway section to a curb and gutter section with a subsurface 
drainage system. Effort for this amendment includes design effort for adding a roundabout intersection 
along Old Austin-Hutto Road for connectivity to the future Timmerman development to the north. 
Plan/profile, drainage, signing and striping, illumination, traffic control plan, etc. sheets will be prepared. 
Current roadway plan/profile sheets at the tie-in to the roundabout will be updated. Effort also includes 
public involvement, support for coordination with developer, and project management. Additional 
topographic survey will be obtained and preparation of the ROW documents for the acquisition of 
required additional ROW will be prepared. 

Contract Services
Freese and Nichols, Inc. (CONSULTANT) has been selected to provide additional professional services for 
the Old Austin-Hutto Road Rehabilitation project.  The City desires to proceed with the Design, Bid, and 
Construction Phase for this project, the subject of this Agreement for Professional Services.  

ARTICLE I

BASIC SERVICES:  After authorization from the City, CONSULTANT shall proceed with the Basic Services as 
described below. CONSULTANT shall render the following professional services in connection with the 
development of the Project:

Upon execution of this AGREEMENT and upon receiving a Notice to Proceed from the City, 
CONSULTANT shall provide professional services in this phase as follows:

1. DESIGN PHASE:  CONSULTANT will provide the following services:
a) Roadway:  Design roundabout and update roadway plan/profile sheets; update roadway 

plan/profile sheets where roundabout tie-ins occur
b) Traffic Control: Revise traffic control plan for inclusion of roundabout
c) Illumination:  Revise illumination for inclusion of roundabout
d) SW3P: Revise SW3P for inclusion of roundabout
e) Signing and Striping: Revise signing and striping for inclusion of roundabout
f) Drainage:  Revise drainage for inclusion of roundabout
g) Design Options/Developer Coordination: Prepare roundabout options for City’s 

coordination with developer and City staff
h) Survey:  Obtain additional topographic survey for area beyond existing ROW and location 

of roundabout; prepare ROW documents for acquisition of additional ROW by City (see 
proposal from Gorrondona & Assoc. for details)
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i) Construction Cost Estimate: Update cost estimate quantities and unit bid prices for 
inclusion of roundabout

j) Public Involvement: Attend one Open House
i. Update one overall project exhibit

ii. Update previous project information exhibit (one)  
iii. Update traffic control exhibits 
iv. Provide electronic pdf of each exhibit for City to place on boards to 

display on easels at Open House
Deliverables for new roundabout plans sheets will be one pre-final submittal for City’s review 
and final submittal combined with completed revised plans as prepared and described under 
Amendment No. 4. 

2. CONSTRUCTION PHASE: CONSULTANT will provide the following services:
a) Correspondence/RFI’s/Management: Services for four additional months to account for 

estimated construction schedule with roundabout
b) Payment Request:  Review contractor’s pay apps for an additional four months to account 

for addition of roundabout
c) Site Visit:  Additional two site visits not associated with progress meetings to account for 

addition of roundabout
d) Monthly Project Progress Meetings:  Additional four meetings to account for estimated 

construction schedule with roundabout

FNI will endeavor to protect Pflugerville in providing these services however, it is understood that FNI 
does not guarantee the Contractor’s performance, nor is FNI responsible for supervision of the 
Contractor’s operation and employees.  FNI shall not be responsible for the means, methods, 
techniques, sequences or procedures of construction selected by the Contractor, or any safety 
precautions and programs relating in any way to the condition of the premises, the work of the 
Contractor or any Subcontractor.  FNI shall not be responsible for the acts or omissions of any person 
(except its own employees or agents) at the Project site or otherwise performing any of the work of the 
Project.

ARTICLE II
ADDITIONAL SERVICES: Services to be performed by FNI, if authorized by the Owner, which are not 
included in the above described services, will be considered an additional service.

Fee Summary

Design: $102,265.
Construction Phase:     $7,176.
Survey (sub):   $10,587.

TOTAL: $120,028.



Freese and Nichols, Inc.

Basic Services

Special Services

Total Project

Jessica Rodriguez Sean Barry Bryan Pham Shaun Spivey Corby Munsell Joseph Lara Will Huff Michael Brown Liz Palasota Billy Metzger Tanner Griffin

Project Role Senior PM Design Engr. EIT Design Engr. EIT CAD Drainage Engr. Senior Advisor Deisgn Engr.
Operations 

Analyst

Construction 

Manager

Tasks �    |   Current Hourly Bill Rate � $209 $178 $137 $178 $137 $96 $156 $240 $156 $148 $138

Roundabout Design and Plan Sheets 12 8 36 40 8 80 184 27,104$      145$           3,112$        30,361$      

Drainage Layout and Design 4 8 30 40 82 11,380$      -$            -$            11,380$      

Signing and Striping 4 4 12 12 12 44 6,216$        -$            -$            6,216$        

Temp Erosion Control (SW3P) 4 8 12 24 3,904$        -$            -$            3,904$        

Illumination 6 4 14 24 48 6,762$        -$            -$            6,762$        

Quanitties and General Notes 4 8 12 4 28 4,288$        -$            -$            4,288$        

Project Management 24 12 6 10 52 10,072$      -$            -$            10,072$      

Roundabout Design Options/Developer coordination 
support

10 8 10 16 44 6,970$        29$             7,475$        14,474$      

Plan/Profile Sheet Revisions at tie-ins 4 8 16 28 4,452$        -$            -$            4,452$        

TCP 2 12 32 46 6,938$        -$            -$            6,938$        

Public Involvement 8 8 14 30 5,014$        -$            -$            5,014$        

Initial Roundabout Design & T-intersection 
Exhibits/cost estimates

5 8 18 26 57 8,991$        -$            -$            8,991$        

-$            -$            -$            -$            

Construction Phase (additional 4 Months) -$            -$            -$            -$            

Correspondence/RFI's/Management (additional 4 
months)

24 24 3,312$        -$            -$            3,312$        

Payment Request (additional 4) 4 4 552$           -$            -$            552$           

Site Visit (up to 2 additional site visits) 8 8 1,104$        -$            -$            1,104$        

Monthly Project Progress Meetings ( additional 4 ) 16 16 2,208$        -$            -$            2,208$        

-$            -$            -$            -$            

                 87               96               86               14               66             120               40               14             134               10               52 719             109,267$    174$           10,587$      120,028$    

 $       18,183  $    17,088  $    11,782  $      2,492  $      9,042  $    11,520  $      6,240  $      3,360  $    20,904  $      1,480  $      7,176 

Phase Task Expenses Tech Charge Miles Meals Hotel
B&W 

(sheet)
Color 

(sheet)
Binding 
(each)

Lg Format - 
Bond - 

B&W (sq. 
ft.)

Lg Format - 
Glossy/Myl
ar - B&W 
(sq. ft.)

Other Other
Total Exp 

Effort

Roundabout Design and Plan Sheets 184 250 145$           

Drainage Layout and Design 82 -$            

Signing and Striping 44 -$            

Temp Erosion Control (SW3P) 24 -$            

Illumination 48 -$            

Quanitties and General Notes 28 -$            

Project Management 52 -$            

Roundabout Design Options/Developer coordination 
support

44 50 29$             

Plan/Profile Sheet Revisions at tie-ins 28 -$            

TCP 46 -$            

Public Involvement 30 -$            

Initial Roundabout Design & T-intersection 
Exhibits/cost estimates

57 -$            

-$            

Construction Phase (additional 4 Months) -$            

Total Basic Services Hours

Total Basic Services Labor Effort

City of Pflugerville

Phase Task

Employee

Project Fee Summary

Total Effort

Old Austin Hutto Rd Roundabout Design - Amendment No. 5

6/6/2019

Detailed Cost Breakdown

Basic Services

120,028                            

Total Hours
Total Labor 

Effort

Total 

Expense 

Effort

Total Sub 

Effort

120,028                            

-                                    
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Freese and Nichols, Inc.

Basic Services

Special Services

Total Project

City of Pflugerville Project Fee Summary

Old Austin Hutto Rd Roundabout Design - Amendment No. 5

6/6/2019

Detailed Cost Breakdown

Basic Services

120,028                            

120,028                            

-                                    

Correspondence/RFI's/Management (additional 4 
months)

24 -$            

Payment Request (additional 4) 4 -$            

Site Visit (up to 2 additional site visits) 8 -$            

Monthly Project Progress Meetings ( additional 4 ) 16 -$            

-$            

719              300            -            -            -            -            -            -            -            -            -            

-$             174$          -$          -$          -$          -$          -$          -$          -$          -$          -$          174$           

Phase Task Subconsultants Gorrondona [Name 2] [Name 3] [Name 4]
Total Sub 

Effort

Roundabout Design and Plan Sheets 2,706.25$    3,112$        

Drainage Layout and Design -$            

Signing and Striping -$            

Temp Erosion Control (SW3P) -$            

Illumination -$            

Quanitties and General Notes -$            

Project Management -$            

Roundabout Design Options/Developer coordination 
support

6,500           7,475$        

Plan/Profile Sheet Revisions at tie-ins -$            

TCP -$            

9,206$         -$          -$          -$          -$          -$          -$          -$          -$          -$          -$          

10,587$       -$          -$          -$          -$          -$          -$          -$          -$          -$          -$          10,587$      

Total Basic Services Items

Total Basic Services Expenses Effort

Total Basic Services Subconsultants Cost

Total Basic Services Subconsultants Effort
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