
QA Construction Services Inc.
5811 Blue Bluff Road 2/13/2020

Austin, TX 787 Revised Change Order #1
Phone: 512‐637‐6120

Owner: City of Pflugerville

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE

1

Drilling (26 EA x 10 LF/EA) = 260 LF (Temporary Casing Excluded) LF 260 110.00$             28,600.00$                       
Form above ground ‐ Parking Poles (9 EA x 3 LF) =  27 LF LF 27 112.00$             3,024.00$                         
Class C ‐ Concrete Mix (Mix, delivery fees + enviromental fees) CY 42 117.00$             4,914.00$                         
Rebars LS 1 3,264.00$          3,264.00$                         
Material Delivery EA 1 550.00$             550.00$                            
Misc (sonotubes, form, spacer, wheels, 90 deg conduits) LS 1 4,492.00$          4,492.00$                         
J bolts with washer & nuts (Std 3'L per submittal) EA 104 14.00$               1,456.00$                         
Base Plate EA 26 32.00$               832.00$                            
ground EA 26 25.00$               650.00$                            
Haul‐off dirt  LD 3 225.00$             675.00$                            
1. Operator  (8 hr/day x 11 days ) = 88 hrs HR 88 26.00$               2,288.00$                         
2. Carpenter = (8 hr/day x 11 days ) = 88 hrs HR 88 24.00$               2,112.00$                         
3. General Labor A (8 hr/day x 11 days ) = 88 hrs HR 88 22.00$               1,936.00$                         
4. General Labor B (8 hr/day x 11 days ) = 88 hrs HR 88 22.00$               1,936.00$                         
5. Foreman (8 hr/day x 11 days ) = 88 hrs HR 88 32.00$               2,816.00$                         

 Supervision  HR 88 42.00$               3,696.00$                         
Mini Excavator #1 Day 11 650.00$             7,150.00$                         
Skitsteer Day 11 525.00$             5,775.00$                         
Overhead (23% Labor) x $15,936 = $3,662.98 % 14,784.00$          23% 3,400.32$                         

Mark up (15% ) x $15,936 % 79,566.32$          15% 11,934.95$                       

91,501.27$                       

Added days to the Contract: 11 Days

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE
2

QCP Benches (Credit for 6 EA) LS 1 (110,000.00)$   (110,000.00)$                  
Cast in Place Concrete Benches LS 1 47,790.00$       47,790.00$                       

(62,210.00)$                    

Added days to the Contract: 7 Days

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE
3 As Built for Missing Trees

Remove 4 Trees
Surveyor  HR 6 70.00$               420.00$                            
Office work (Field data to CAD ) HR 4 70.00$               280.00$                            
Operator  (8 hr/day x 1 days ) = 8 hrs HR 8 26.00$               208.00$                            
General Labor A (8 hr/day x 1 days ) = 8 hrs HR 8 22.00$               176.00$                            
General Labor B (8 hr/day x 1 days ) = 8 hrs HR 8 22.00$               176.00$                            
General Labor C (8 hr/day x 1 days ) = 8 hrs HR 8 22.00$               176.00$                            
Excavator Days 1 750.00$             750.00$                            
Dump Truck LD 3 225.00$             675.00$                            
Dump Fees (Reclycle) LD 3 150.00$             450.00$                            
Overhead (23% Labor) x $1,436 % 1,436.00$             23% 330.28$                            

Mark up (15% ) x $6,560 % 3,641.28$             15% 546.19$                            

4,187.47$                         

Added days to the Contract: 1 Days

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE
4

Surveyor As Built for areas on Sheets GR1.03 HR 6 70.00$               420.00$                            
Office work (Field data to CAD ) HR 2 70.00$               140.00$                            
Dozer For Regarde Aprox 8,000 SF Day 1 725.00$             725.00$                            
Operator  (8 hr/day x 1 days ) = 8 hrs HR 8 26.00$               208.00$                            
Motor Grader (No Charge) Day 3 ‐$                   ‐$                                   
Excavator for swale (No Charge) Day 3 ‐$                   ‐$                                   
Second Operator  1 days   (No Charge) HR 4 ‐$                   ‐$                                   
Wheel Loader   1 days  (No Charge) Day 1 ‐$                   ‐$                                   
Diesel Gal 30 2.75$                 82.50$                              
Excavation Material (Re‐used for Backfill the Culverts & sidewalks) (No Charge) LD 4 ‐$                   ‐$                                   
Overhead (23% Labor) x $768 % 768.00$                23% 176.64$                            

Mark up (15% ) x $1,752.14 % 1,752.14$             15% 262.82$                            

2,014.96$                         

Added days to the Contract: 4 Days

Project: Wilbarger Creek Park

Total Cost for 26 Pier foundations for Light poles

Total Credit of QCP Benches

26 Pier foundations for Light poles ‐ Not included in original drawings

Cast in Place Concrete Benches in lieu of QCP Prefab (Credit)

Total Cost for As Built for Missing Trees

Sheet GR1.03  (Design Grades VS Site / Grades Adjustments)

Total Cost for Sheet GR1.03  (Design Grades VS Site / Grades Adjustments)



ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE
5

1.04 Silt Fence LF 425 3.00$                 1,275.00$                         
1.08 Rock Berm LF 40 22.00$               880.00$                            

2,155.00$                         

Added days to the Contract: 0 Days

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE

Solar Power Light Poles In lieu of (Option 2)
LED Light product submitted on 11/19/2019 (electric service light poles)

STEALTH 80

12000 

Lumens

                                                                             (Location A & B) ‐ See attached Exhibit B EA 2 2,500.00$          5,000.00$                         

If the City choose to install Option 2 at Location A & B, QA Construction will provide & install

Stealth 80 12000 Lumens at Location C, D, E, & F (4 EA) at no additional cost. 4 ‐$                   ‐$                                   
See attached exhibit B for location

5,000.00$                         

Added days to the Contract: 0 Days

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE
7 Culvert Size Adjustments

Operator  (8 hr/day x 1 days ) = 8 hrs HR 8 26.00$               208.00$                            
General Labor A (8 hr/day x 1 days ) = 8 hrs HR 8 22.00$               176.00$                            
General Labor B (8 hr/day x 1 days ) = 8 hrs HR 8 22.00$               176.00$                            
General Labor C (8 hr/day x 1 days ) = 8 hrs HR 8 22.00$               176.00$                            
Excavator Days 1 750.00$             750.00$                            
Additional Concrete CY 7 125.00$             875.00$                            
Additional Rebars LB 350 0.55$                 192.50$                            
Overhead (23% Labor) x $1,486 % 1,486.00$             23% 341.78$                            

Mark up (15% ) x $2,895 % 2,895.28$             15% 434.29$                            

3,329.57$                         

Added days to the Contract: 2 Days

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE
8 5' x 5' Area Inlet Adjustments

Invert Adjustments (Concrete work)
Operator  (8 hr/day x 1 days ) = 8 hrs HR 8 26.00$               208.00$                            
Utility Foreman (8 hr/day x 1 days ) = 8 hrs  HR 8 30.00$               240.00$                            
General Labor A (8 hr/day x 1 days ) = 8 hrs HR 8 22.00$               176.00$                            
Installation of Pipe (Included in the base Bid) LF 40 ‐$                   ‐$                                   
24" RCP CL III (Material Only) LF 40 ‐$                   ‐$                                   
Excavator Days 1 750.00$             750.00$                            
Overhead (23% Labor) x $624 % 624.00$                23% 143.52$                            

Mark up (15% ) x $3,397.52 % 1,517.52$             15% 227.62$                            

1,745.14$                         

Added days to the Contract: 5 Days

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE
9 Irrigation Valves Relocation

General Labor A (8 hr/day x 2 days ) = 16 hrs HR 16 22.00$               352.00$                            
General Labor B (8 hr/day x 2 days ) = 16 hrs HR 16 22.00$               352.00$                            
General Labor A (8 hr/day x 2 days ) = 16 hrs HR 16 22.00$               352.00$                            
General Labor B (8 hr/day x 2 days ) = 16 hrs HR 16 22.00$               352.00$                            
Material Misc LS 1 250.00$             250.00$                            
Overhead (23% Labor) x $704 % 704.00$                23% 161.92$                            

Mark up (15% ) x $1,190.92 % 1,115.92$             15% 167.39$                            

1,987.31$                         

Added days to the Contract: 2 Days

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE
10 Restroom Slab Adjustments/Re‐locate Piers for Lightpole 

Restroom Slab coordinate utility connections and precast structure (Base Bid)
5" thick concrete Slab (Credit) SF 168 (4.50)$                (756.00)$                          
18" D x 9' Concrete Piers (Credit) EA 4 (2,500.00)$        (10,000.00)$                    
Difference cost between 18"and 24" Pier ($3,100‐$2100 = $1,000/each) EA 4 600.00$             2,400.00$                         
Rig Subcontractor Re‐mobilization fees  (No Charge) LS 0 2,500.00$          ‐$                                   
Earthwork (excavate 24" of existing material & Haul off)
Provide & Place 24" of Crush Stone
Operator  (8 hr/day x 2 days ) = 16 hrs HR 16 26.00$               416.00$                            
General Labor A (8 hr/day x 2 days ) = 16 hrs HR 16 22.00$               352.00$                            
General Labor B (8 hr/day x 2 days ) = 16 hrs HR 16 22.00$               352.00$                            
Crush Stone TN 25 25.00$               625.00$                            
Excavator Days 2 750.00$             1,500.00$                         
Haul‐off dirt  LD 1 225.00$             225.00$                            
Overhead (23% Labor) x $3,520.00 % 3,520.00$             23% 809.60$                            

Mark up (15% ) x $9,179.60 % 6,679.60$             15% 1,001.94$                         

(3,074.46)$                       

Total Cost for Area Inlet Adjustments

Total Cost for Irrigation Valves Relocation

Total Credit for Restroom Slab Adjustments/Re‐locate Piers for Lightpole 

(168 SF  x $95/SF) = $15,.960.00 

Additional Items for Erosion Control

Total Cost

EA

Total Additional Cost for Option 2

6

Total Cost for Culvert Adjustments



           

 
 

                   
                     

         
                  

         
                 
     

           
     
             

   

Total Cost
91,501.27
(62,210.00)
4,187.47
2,014.96
2,155.00
5,000.00
3,329.57
1,745.14
1,987.31
(3,074.46)
46,636.26

$
$
$
$
$
$
$
$
$
$
$

 

46,636.26$  

Added days to the Contract: 45 Days

By Contractor: 

2/13/2020
Jose Ruiz, QA Construction Services Inc. Date

Approved by: 

Aileen Dryden, Project Manager, City of Pflugerville Date

Brent A. Baker, studio16:19 Date

     

Added days to the Contract: 3 Days

Total Summary
Items DESCRIPTION
1 26 Pier foundations for Light poles ‐ Not included in original drawings
2 Cast in Place Concrete Benches in lieu of QCP Prefab (Credit)
3 As Built for Missing Trees
4 Sheet GR1.03 (Design Grades VS Site / Grades Adjustments)
5 Additional Items for Erosion Control
6 Solar Power Light Poles In lieu of (Option 2)
7 Culvert Size Adjustments
8 5' x 5' Area Inlet Adjustments
9 Irrigation Valves Relocation
10 Restroom Slab Adjustments/Re‐locate Piers for Lightpole

Subtotal Cost



QA Construction Services Inc.
5811 Blue Bluff Road 5/27/2020

Austin, TX 78724 Change Order #2
Phone: 512‐637‐6120

Owner: City of Pflugerville

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE
1 Sheet SP2.05  (Design Grades VS Site / Grades Adjustments) .  Re-Grade Aprox 21,000 SF

. Re-route portion of sidewalks . Create Swale 
Surveyor HR 30 70.00$              2,100.00$                         
Office work (Field data to CAD ) HR 12 70.00$              840.00$                            
Dozer For Regarde Aprox 20,000 SF Day 0.5 725.00$            362.50$                            
1 st Operator  (8 hr/day x 1 days ) = 8 hrs HR 6 26.00$              156.00$                            
Motor Grader (No Charge) HR 3 ‐$                  ‐$                                  
Excavator Days 0.5 750.00$            375.00$                            
2 nd Operator (8 hr/day x 1 days ) = 8 hrs HR 6 26.00$              156.00$                            
Wheel Loader Day 0.5 750.00$            375.00$                            
Diesel Gal 125 2.75$                343.75$                            
3 rd Operator (8 hr/day x 1 days ) = 8 hrs HR 6 ‐$                  ‐$                                  
Dump Truck HR 6 95.00$              570.00$                            
Excavation Material (Stock Pile On site) (No Charge) LD 4 ‐$                  ‐$                                  
Overhead (23% Labor) x $3,356 % 3,252.00$           23% 747.96$                            

Mark up (15% ) x $1,493 % 6,026.21$           15% 903.93$                            
6,930.14$                         

Added days to the Contract: 7 Days

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE
2 2" Water Connection Adjustments

2" Water Line (Poly DR‐9):  60 LF ‐ 181 LF = ‐121 LF LF ‐121 14.00$              (1,694.00)$                       
(1,694.00)$                       

ITEM # DESCRIPTION UNIT Qty UNIT PRICE TOTAL PRICE
3 6" Waste Water Connection Adjustments

6" Waste Water Service Line (SDR 26, D3034): 100 LF ‐ 58 LF = 42 LF LF 42 38.00$              1,596.00$                         
Drop Manhole EA 1 1,200.00$         1,200.00$                         
Additional Core Existing Wastewater Manhole EA 1 500.00$            500.00$                            
Invert Adjustmens & recoat existing Manhole EA 1 1,300.00$         1,300.00$                         

4,596.00$                         
Added days to the Contract: 4 Days

Total Summary
Items DESCRIPTION Total Cost

1 Sheet SP2.05  (Design Grades VS Site / Grades Adjustments) 6,930.14$                         
2 2" Water Connection Adjustments (1,694.00)$                       
3 6" Waste Water Connection Adjustments 4,596.00$                         

Subtotal Cost 9,832.14$                         
‐$                                  

9,832.14$                         

Added days to the Contract: 29 Days

By Contractor: 

5/27/2020
Jose Ruiz, QA Construction Services Inc. Date

Approved by: 

Aileen Dryden, Project Manager, City of Pflugerville Date

Brent A. Baker, studio16:19 Date

Total Credit for Water Connection Adjustments

Total Cost for Additional work to the Existing MH and Connection Adjustments

Total Cost for Sheet SP2.05  (Design Grades VS Site / Grades Adjustments)

Project: Wilbarger Creek Park
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