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Discuss and consider action to approve a professional services supplemental agreement with
Johnson, Mirmiran & Thompson in the amount of $537,554 for professional engineering services
associated with the Kelly Lane Phase 2 roadway improvements project, and authorizing the City
Manager to execute the same.

This agenda item requests approval of Professional Services Supplemental Agreement No. 5 with
Johnson, Mirmiran & Thompson (JMT), the engineer of record, to provide additional design
engineering services and construction administration services in the amount of $537,554 for the Kelly
Lane Phase 2 roadway improvements project. This agenda item supports the Infrastructure pillar of
the Strategic Plan, by ensuring the roadways built will meet current and future needs.

The 2019 Transportation Master Plan identified Kelly Lane as one of the three major regional
connections of the City’s East-West corridors. This identified need and current congested conditions
indicate the importance for widening Kelly Lane from the existing two-lane section to a four lane
section extending the arterial section and continuing the build the major regional thoroughfare in the
easterly direction. This reconstruction and widening of the roadway, and the Phase 3 segment to
Weiss Lane/Hodde Lane will keep pace with the increasing traffic volumes so Kelly Lane can operate
efficiently and safely through the year 2040.

The best qualified offeror and recommended contractor for the project provided major cost
optimizations to change the drainage from box culverts crossings to standard Texas Department of
Transportation bridges. Upon further detailed discussion with the contractor and evaluation team and
in consideration of ongoing maintenance and operations and recent rain events, the change to
bridges is an improvement to the overall roadway and drainage system.

This supplemental agreement includes a cost of $537,554.21 for design of the bridge structures, and
confirming the new drainage hydraulics, reduced footprint and updating the environmental

City of Pflugerville Printed on 7/1/2025Page 1 of 3

powered by Legistar™

http://www.legistar.com/


File #: 2023-0556, Version: 1

documentation required for the project and post design services to continue discussion on
optimization of the bridge design in concert with the contractor.  Also included is the addition of
graphic services to show the Kelly Lane Phase 2 and 3 project designs in a “fly over” format that will
be used in outreach and community engagement.    The scope of construction materials testing
service will be a stand-alone contract and is removed from this contract scope.

Prior City Council Action

In November 2018, Pflugerville voters approved $21.1million in bonds for transportation projects
which included the reconstruction of Kelly Lane from a two-lane roadway to an urban four-lane
divided section from W. Falcon Pointe Drive to Moorlynch Avenue.

On September 10, 2019, City Council approved a Professional Services (“Agreement") with Johnson,
Mirmiran & Thompson, Inc. (JMT) to provide Engineering Design services for the Kelly Lane Ph2 and
3 project (“Project”) in the amount of $1,157,068.

On October 25, 2019, City Council approved and executed supplemental agreement number one (1)
for professional engineering services in the amount of $44,255 for alignment alternatives associated
with the Kelly Lane Phase 2 and Phase 3 roadway improvement project.

On March 10, 2020, City Council approved and executed supplemental agreement number two (2)
for professional engineering services in the amount of $49,058 for additional geotechnical, SUE, and
traffic analysis associated with the Kelly Lane Phase 2 and Phase 3 roadway improvement project.

On August 4, 2020, City Council approved and executed supplemental agreement number three (3)
for professional engineering services in the amount of $455,311 for additional floodplain study,
drainage design, retaining wall design, environmental documentation, and construction phase
services associated with the Kelly Lane Phase 2 and Phase 3 roadway improvement project.

On November 23, 2020, City Staff administratively approved Professional Services Supplemental
Agreement No. 4 for Time and Materials for a total of $0.00.

Deadline for City Council Action

Action is requested on June 27, 2023

Funding Expected: Revenue __  Expenditure __ N/A _X_
Budgeted Item: Yes __ No _X_  N/A __
Amount: $537,554
1295 Form Required? Yes _X_ No __
Legal Review Required: N/A __ Required _X_ Date Completed: _June 21, 2023__

Supporting documents attached:
Professional Services Supplemental Agreement
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Recommended Action
Approving a professional services supplemental agreement with Johnson, Mirmiran & Thompson in

the amount of $537,554 for professional engineering services associated with the Kelly Lane Phase 2

roadway improvements project and authorizing the City Manager to execute the same.
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