

RFP No.	Description	Final Costs	Potential Costs
001	Add Direct Digital Controls for operation of the HVAC system and building lights.	\$28,820.00	
002	Relocation of the Pecan Street Grill service gas line that interferes with the detention pond storm drain via time and material.	\$840.00	
003	Sidewalk removal and replacement around new Oncor power pole via time and material.	\$0.00	
004	Low voltage screens.	\$474.00	
005	Salvage of excavated rocks for landscape features around the new library area.	\$4,588.50	
006	Storm Drain Line C manhole relocation	\$3,652.00	
007	Irrigation	\$5,664.05	
008	Second Partition Wall	\$19,092.00	
009	ASI #1 - Interior modifications	\$135,381.31	
010	ASI #7 - EV charging stations	\$13,315.85	
011	La Petite protective screen	\$750.00	
012	ASI #4 - East egress sidewalk	\$25,978.20	
013	Downspout Reduction	-\$2,205.00	
014	Courtyard Gate Hardware additions	\$345.00	
		\$236,695.91	\$0.00

\$236,695.91