City Council Meeting May 11, 2021



2021-0449

Discuss and consider action to approve a Professional Service Supplemental Agreement with Gupta and Associates in the amount of \$78,275 for professional engineering services associated with the Surface Water Treatment Plant and Lake Pump Station Standby Generator Project.



Permanent Generator Design

- Supplemental Agreement Modifications
 - Pulling the Lake Pump Station Permanent Generator bidding out of full design as that section is much simpler and can be done quicker.
 - Working with Oncor on a redundant feed that will need to be brought back to City Council for approval.
 - Specification and procurement of temporary generators for both the Lake Pump Station and Water Treatment Plant.
 - Advertisement and bidding services to accommodate a Competitive Sealed Proposal process to expedite timeline.





Schedule Changes

- This supplemental agreement brings the final design date for the Lake Pump Station to July 2021 with construction anticipated to start in September 2021 after Council approval.
- This supplemental agreement brings the final design date for the surface water treatment plant to September 2021 with construction anticipated to start in December 2021 after Council approval.



PER Received – December 2020

SWTP Design Complete – September 2021 Lake Pump Station
Construction
Substantially
Complete –
December 2021

SWTP Construction
Substantially
Complete – June
2022



Staff Recommendation

Staff recommends approval of a Professional Services Supplemental Agreement in the amount of \$78,275 for professional engineering services associated with the Surface Water Treatment Plant and Lake Pump Station Standby Generator Project.

