

2021-0508

Approving a professional services supplemental agreement with Kimley-Horn and Associates, Inc. in the amount of \$1,130,833.20 for professional engineering services associated with the Wilbarger Creek Wastewater Interceptor project and authorizing the City Manager to execute the same.



# Project Overview

- Approximately 13,100 LF of 54-inch wastewater interceptor along Wilbarger Creek
- **Project 8** in the 2020 Wastewater Master Plan
- Flow diversion at the Carmel Lift Station to convey flow to the proposed Wilbarger Creek Regional Wastewater Treatment Facility
- Schedule:
  - 60% Deliverable: 12/7/2021
  - 90% Deliverable: 3/16/2022
  - 100% Deliverable: 5/26/2022
  - Permitting & Easements: 12/2021 – 02/2023
  - Bid Phase: 2/14/2023 – 5/2/2023
  - Construction: 5/17/2023 – 6/12/2024





# Scope of Work

1. Design Management and Data Collection
2. 60% Design
3. 90% Design
4. 100% Design
5. Permitting
6. Subconsultant Services
7. Land Acquisition Coordination
8. Bid Phase Services



# Staff Recommendation

Approve a professional services supplemental agreement with Kimley-Horn and Associates, Inc. in the amount of \$1,130,833.20 for professional engineering services associated with the Wilbarger Creek Wastewater Interceptor project and authorizing the City Manager to execute the same.

