


2021-0090

Approving action to authorize the City Manager to execute a change order for the West SH-130 Wastewater Interceptor Project to SJ Louis Construction of Texas, a deduction from the contract in the amount of \$65,500.00



- The project was scheduled to be substantially complete on July 7, 2021 and a final completion date of August 6, 2021.
- The project was declared substantially complete on 12/14/2020.
- Final acceptance granted upon revegetation and removal of environmental controls.



- The final part of the project is the decommissioning of the Pfluger Crossing Lift Station.
- New Permanent Lift Station at the Central Wastewater Plant is anticipated to be complete September 2021.
- SJ Louis Construction of Texas will charge a fee of \$54,709.06 to remobilize to the site.



Staff Recommendation

Approving action to authorize the City Manager to execute a change order for the West SH-130 Wastewater Interceptor Project to SJ Louis Construction of Texas, a deduction from the contract in the amount of \$65,500.00

