

## Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 003	OWNER: ⊠
Pflugerville Community Library	<b>DATE</b> : April 9, 2013	ARCHITECT:
Expansion & Renovation		CONTRACTOR: ⊠
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER:	
Lee Lewis Construction, Inc.	CONTRACT DATE: December 9, 2011	FIELD:
9020 N. Capital of Texas Highway Building 1, Suite 330 Austin, TX 78759	CONTRACT FOR: General Construction	OTHER:
THE CONTRACT IS CHANGED AS FOLL (Include, where applicable, any undispute RFP #51 - New Headers at Restroom Are RFP #55 - Courtyard Modifications RFP #63 - New Duct Smoke Detectors RFP #64 - TAB of EAH 1&3 RFP #67 - Add. TSupports at Tech Bar RFP #68 - Replace Existing Motorized H RFP #69 - Credit for Truss Painting RFP #70 - Caulk Stained Glass Windows Contingency Close Out Credit	ed amount attributable to previously executed a VAC Damper	Construction Change Directives)
The original Contract Sum was The net change by previously authorized The Contract Sum prior to this Change Or The Contract Sum will be increased by th The new Contract Sum including this Cha	rder was is Change Order in the amount of	\$ 4,038,740.00 \$ 394,258.11 \$ 4,432,998.11 \$ 22,018.65 \$ 4,455,016.76
The Contract Time will be increased by Z		ril 13, 2013
been authorized by Construction Change Contractor, in which case a Change Order	e changes in the Contract Sum, Contract Time Directive until the cost and time have been ag r is executed to supersede the Construction Ch ARCHITECT, CONTRACTOR AND OWN	reed upon by both the Owner and nange Directive.
Piwonka Sturrock Architects	Lee Lewis Construction, Inc.	City of Pflugerville
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
816 Camaron Street	9020 N. Capital of Texas Highway	100 E. Main Street
Suite 214	Building 1, Suite 330	Pflugerville, TX 78691
San Antonio, TX 78212  ADDRESS	Austin, TX 78759 ADDRÉSS	ADDRESS
	Joydum Las	
BY (Signature)	BY (Signature)	BY (Signature)
Barry Sturrock	orden Dial	Brandon Wade
(Typed name)	(Typed name) 04/09/13	(Typed name)
DATE	DATE	DATE