

EXHIBIT 31
TASK ORDER No. 31

This Task Order pertains to a Multiple Task Agreement by and between the City of Pflugerville, (“OWNER”), and HDR Engineering, Inc. (“ENGINEER”), dated October 30, 2002 (“the Agreement”). Engineer shall perform services on the project described below as provided herein and in the Agreement. This Task Order shall not be binding until it has been properly signed by both parties. Upon execution, this Task Order shall supplement the Agreement as it pertains to the project described below.

TASK ORDER NUMBER: 31

PROJECT NAME: Pflugerville Parkway – Construction Administration Phase Services

PART 1.0 PROJECT DESCRIPTION:

The work to be performed by the Engineer under this contract shall consist of providing construction phase administration services for the Pflugerville Parkway – West (Greenlawn Boulevard to Great Basin Avenue).

PART 2.0 SCOPE OF BASIC SERVICES TO BE PERFORMED BY ENGINEER ON THE PROJECT:

Not Applicable.

PART 3.0 ADDITIONAL SERVICES NOT PART OF BASIC SERVICES:

The ENGINEER has provided construction phase services for the Pflugerville Parkway Improvements Project as outlined in the Multiple Task Agreement dated October 30, 2002 which shall include the following:

Additional Construction Items: Site Visits During Construction for Additional Contract items including street lights, business sign relocations, Services include the meetings, line of site review, drawing review and construction documents for the relocated sign for Highland Park, preparation and review of construction documents for the additional street lighting on Grand Avenue, Heatherwilde boulevard and Picadilly Drive.

Driveways: Meetings with individual property owners on driveway issues not anticipated during design and brought up during construction by property owners. This includes the driveways numbered 16, 19, 20, and 21. This item does not include services provided for driveway modifications or clarifications not initiated by property owners.

PART 4.0 OWNER'S RESPONSIBILITIES: As described in Section 2 of the Agreement.

PART 5.0 PERIODS OF SERVICE: This work will be coincidental to the construction activities for the Pflugerville Parkway West Section and will be completed within 60 days of final acceptance of the project by the City. City of Pflugerville's authorization of this task order serves as Notice to Proceed to the ENGINEER.

PART 6.0 PAYMENTS TO ENGINEER:

1. Payment for Basic Services: Professional Engineering Services indicated in Part 2.0 above shall be on the basis of Lump Sum in the amount of \$6,751.

PART 7.0 CURRENT CONSTRUCTION COST FOR THIS PROJECT: \$12,389,055.61

PART 8.0 OTHER: None

This Task Order is executed this _____ day of _____, 2011.

CITY OF PFLUGERVILLE, TEXAS
"OWNER"

HDR ENGINEERING, INC.
"ENGINEER"

BY: _____

BY:  _____

NAME: _____

NAME: Kelly J. Kaatz, P.E.

TITLE: _____

TITLE: Sr. Vice President

ADDRESS: P.O. Box 589
Pflugerville, TX 78691

ADDRESS: 4401 West Gate Blvd, #400
Austin, TX 78745

#REF!

Project Name:

Pflugerville Parkway - West

Consultant:

HDR Engineering, Inc.

Task:

Construction Admin & As-Built Drawings

No. of Sheets	Additional Construction Services	Hours for the Classifications						Total	
		Project Principal	PM / Senior Engineer	Design Engineer	Engineer in Training	Sr. Design Technician	CADD Technician		Steno / Clerical
	Task No. 1 Additional Construction Items								
	Site Visits (4)		4	4				8	
	Drawing Review (Sign Relocation)		1	4		2		7	
	Site Triangle Analysis (HP Sign)		1	3		2		6	
	Construction Documentation		1	2			2	5	
	Coordination with Oncor		1	2				3	
	Task No. 2 Driveways								
	Property Owner Meetings on Site		4					4	
	Drawing Revisions		1	4		2		7	
	Contract Documentatlon		1	1			1	3	
	Total Hours and Sheets	0	14	20	0	0	6	3	43

Fee Summary - Task Order No. 31

Project Name: **Pflugerville Parkway - West**
 Consultant: **HDR Engineering, Inc.**

Cost Component, Hours		Task 1	Task 2	Total Hours	Total
Project Principal		0	0		0
Project Manager/Senior Engineer.		8	6		14
Design Engineer		15	5		20
Engineer-in-Training		0	0		0
Right of Way Agent		0	0		0
CADD Technician		4	2		6
Clerical/Steno		2	1		3
Total Hours		<u>29</u>	<u>14</u>		<u>43</u>
Cost Component, Dollars					
Project Principal	\$75	\$0	\$0		\$0
Project Manager/Senior Engineer.	\$69	\$552	\$414		\$966
Design Engineer	\$52	\$780	\$260		\$1,040
Engineer-in-Training	\$36	\$0	\$0		\$0
Right of Way Agent	\$22	\$0	\$0		\$0
CADD Technician	\$26	\$104	\$52		\$156
Clerical/Steno	<u>\$22</u>	<u>\$44</u>	<u>\$22</u>		<u>\$66</u>
Labor Dollars		\$1,480	\$748		\$2,228
Total Labor W/OH (3.03 Multiplier)					\$6,751
Computer Charges	\$4				\$0
Phone, Fax, Postage					\$0
Travel Expenses					\$0
Subtotal					<u>\$0</u>
SUBCONSULTANT		\$0.00	\$0.00		\$0.00
Direct Costs					\$0
Total Labor					<u>\$6,751</u>
Total HDR Fee					<u>\$6,751</u>
TOTAL FEES TASK ORDER NO. 31					\$6,751