

City of Pflugerville Impact Fee Study
Draft Production Schedule
January 10, 2012

ID	Task Name	Duration	Start	Finish	Predecessors	Month														
						January	February	March	April	May										
1	NTP	1 day	Thu 1/26/12	Thu 1/26/12		1/1	1/11	1/21	2/1	2/11	2/21	3/1	3/11	3/21	4/1	4/11	4/21	5/1	5/11	5/21
2	Coordination with City Staff on W/WW CIP	20 days	Fri 1/27/12	Thu 2/23/12	1															
3	Provide Draft CIP to City / City review	10 days	Fri 2/24/12	Thu 3/8/12	2															
4	Update CIP per City Comments	10 days	Fri 3/9/12	Thu 3/22/12	3															
5	Meeting with Advisory Committee	1 day	Fri 3/23/12	Fri 3/23/12	4															
6	Council Resolution for Public Hearing for Land Use Assumptions, CIP, and Impact Fees	1 day	Tue 3/27/12	Tue 3/27/12																
7	Land Use Assumptions, CIP, and Impact Fee Public Hearing Notification	30 days	Thu 3/29/12	Sat 4/28/12	6FS+2 days															
8	Second Meeting with Advisory Committee	1 day	Mon 4/16/12	Mon 4/16/12	5FS+15 days															
9	Advisory Committee Comments due	1 day	Tue 5/1/12	Tue 5/1/12	10FF-5 days															
10	Land Use Assumptions, CIP, and Impact Fee Public Hearing	1 day	Tue 5/8/12	Tue 5/8/12	7FS+6 days															
11	Adoption of Land Use Assumptions, CIP, and Impact Fee	10 days	Wed 5/9/12	Tue 5/22/12	10															

Project: Impact Fee Schedule
Date: Tue 1/10/12

Manual Summary Rollup

- Manual Summary
- Start-only
- Finish-only
- Deadline
- Progress

External Milestone

- Inactive Task
- Inactive Milestone
- Inactive Summary
- Manual Task
- Duration-only

Task Split

Milestone Summary

Project Summary

External Tasks