

February 21, 2023

City of Pflugerville  
15500 Sun Light Near Way #B  
Pflugerville, Texas 78660

Attn: Jeff Dunsworth, P.E.  
Interim City Engineer

Re: Secondary Colorado River Raw Water Pump Station Expansion Equipment Pre-purchase  
FNI Project No. PFL22216  
Recommendation of Award of Contract for Package B – Switchboard Equipment

Mr. Dunsworth:


Listed below is the summary of Proposals for the City of Pflugerville – Secondary Colorado River Raw Water Pump Station Expansion Equipment Pre-purchase for Package B: Switchboard Equipment. Package B: Switchboard Equipment includes furnishing a switchboard and providing special services related to equipment startup, initial operation, and training. A total of two proposals were received on January 31<sup>st</sup>, 2023.

<b>Proposal</b>	<b>Base Bid Amount</b>	<b>Calendar Days for Substantial Completion</b>	<b>Calendar Days for Final Completion</b>
T. Morales Company Electric & Controls, Ltd.	\$335,300.00	518	532
Alterman, Inc.	\$482,592.00	518	740

A proposal evaluation meeting was held Monday February 6<sup>th</sup>, 2023 and attended by the City of Pflugerville, Owner's Representative (CP&Y), and Engineer (Freese and Nichols, Inc.). Based on the Proposal evaluations, T. Morales Company Electric & Controls, Ltd. scored the highest and appears qualified and capable of providing the equipment and special services for this project. As a result, Freese and Nichols recommends that the City of Pflugerville award the Package B – Switchboard Equipment contract to T. Morales Company Electric & Controls, Ltd. in the amount of \$335,300.00.

If you have any questions or concerns, please let us know.

Sincerely,



Anne Hoskins, P.E.  
Project Manager

Attachments  
Bid Tabulation

# BID TABULATION - Package B



10431 Morado Circle, Suite 300 \* Austin, Texas 78759 \* 512-617-3100 \* FAX 512-617-3101

CLIENT: CITY OF PFLUGERVILLE

PROJECT NO: PFL22216

PROJECT: Secondary Colorado Raw Water Pump Station Expansion Equipment Pre-Purchase

BID DATE: January 31st, 2023

GENERAL BASE BID ITEMS				Freese and Nichols, Inc.	T. Morales Company Electric & Controls, Ltd.	Alterman, Inc.		
Item No.	Description	Unit	Estimated Quantity	EOPC*	Unit Price	Extended Amount	Unit Price	Extended Amount
1	Furnish the Switchboard	LS	1	\$319,000.00	\$318,500.00	\$318,500.00	\$468,000.00	\$468,000.00
2	Provide allowance for proper switchboard storage at manufacturer's facility after full testing and acceptance	WEEK	24	-	\$700.00	\$16,800.00	\$608.00	\$14,592.00
<b>TOTAL AMOUNT - GENERAL BASE BID ITEMS</b>				<b>\$319,000.00</b>		<b>\$335,300.00</b>		<b>\$482,592.00</b>

PROPOSED CONTRACT TIMES		Freese and Nichols, Inc.	T. Morales Company Electric & Controls, Ltd.	Alterman, Inc.
Calendar Days from NTP to Furnish Package B - Switchboard Equipment ready to install (Substantial Completion)	420	Calendar Days	518	Calendar Days
Calendar Days from NTP to complete Special Services for Package B - Switchboard Equipment (Final Completion)	740	Calendar Days	532	Calendar Days

\*EOPC = Engineers Opinion of Probable Cost