

October 23, 2013


Ms. Amy Giannini, P.E.
City of Pflugerville
201-B East Pecan Street
Pflugerville, Texas 78691

**Re: Villages of Hidden Lake Phase 6B-3 Construction Plan Permit
180-Day Extension Request**

Dear Amy:

On behalf of the owner BLD VOHL 6B-3, LLC, we are requesting one 180 day extension of the construction plan permit for Villages of Hidden Lake Phase 6B-3. It is anticipated that commencement of construction for the project will begin in spring 2014. Please feel free to contact me if you have any questions on this request.

Sincerely,
Pape-Dawson Engineers, Inc.
Texas Board of Professional Engineers, Firm Registration # 470



Steven S. Crauford, P.E.
Project Manager

Pape-Dawson Engineers, Inc. F-470
7800 Shoal Creek Blvd. Suite 220 West
Austin, Texas 78757
512-454-8711
scrauford@pape-dawson.com

H:\projects\507\88\00\950 CP Onsite\Documents\VOHL6B-3_Construction_Plan_180DayExtension.docx