

Change Order No. 02

Project Name: 1849 Park Project Phase 1 Package A	Owner's Project No.: 11647
Project Owner and Address: City of Pflugerville 100 E. Main Street P O BOX 589 Pflugerville, TX 78691-0589	Date of Issuance: 12-7-2016
Project Contractor and Address: Patin Construction LLC 3800 West 2 nd Street Taylor TX 76574	Date of Contract: 11-10-2016 Contract Period: December 2016


It is agreed to modify the Contract referred to above as follows:

Item #	Description Of Changes	UOM	QTY	Unit Price	Change in Contract Price	Change in Contract Time
1	12" SDR-26 (0-8')	LF	70	\$65.00	\$ 4,550.00	1
2	12" SDR-26 (8-16')	LF	935	\$ 75.00	\$ 70,125.00	9
3	12" SDR-26 (16-20')	LF	1261	\$ 95.00	\$ 119,795.00	12
4	12" SDR-26 (20-25')	LF	540	\$ 114.00	\$ 61,560.00	6
5	12" SDR-26 (25-30')	LF	181	\$ 125.00	\$ 22,625.00	2
6	6" SDR-26 (8-16')	LF	30	\$75.00	\$ 2,250.00	1
7	5' Dia. WWMH (0-8')	EA	9	\$5,500.00	\$ 49,500.00	9
8	Extra Depth for WWMH	VF	86	\$450.00	\$ 38,700.00	
9	Trench Safety	LF	3017	\$3.00	\$ 9,051.00	
10	Camera Testing	LF	3017	\$1.50	\$ 4,525.50	
Difference Net =					\$ 382,681.50	

Summary: It is agreed to modify the Contract referred to above as follows:

Contract Price prior to this Change Order: \$ 3,026,709.85	Contract Time prior to this Change Order Substantial (days and date): (183) May 13, 2017 Final (days and date): (183) May 13, 2017
Net increase of this Change Order: \$ 382,681.50	Net Increase (decrease) of this Change Order 40 days
Revised Contract Price with all approved Change Orders: \$ 3,409,391.35	Revised Contract Time with all approved Change Orders Substantial (days and date): (223) June 22, 2017 Final (days and date): (223) June 22, 2017

The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.

Accepted for Contractor by:  (Patin Construction LLC)	Date: 12/8/16
Recommended for Approval by: Amy Giannini, P.E., CFM, City Engineer	Date:
Approved for Owner by: Brandon Wade, City Manager	Attest: Date:
Approved for Owner by: (Other - when required)	Date:
Distribution: Contractor _____ File _____ Field _____ Owner _____ Other _____	