



City of Pflugerville

Legislation Details

File #: 2020-8543 **Version:** 2 **Name:**

Type: Agenda Item **Status:** Approved

File created: 7/16/2020 **In control:** Engineering Dept

On agenda: 8/11/2020 **Final action:** 8/11/2020

Title: Discuss and consider action to approve a Change Order in the amount of \$56,468.40 and 135 additional days for the construction contract for the Wilbarger Creek Park Project with QA Construction Services, Inc. and authorize the City Manager to execute the same.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Wilbarger Creek Park Location Map, 2. Exhibit A_Wilbarger Creek Park_Contractor Summary, 3. Wilbarger Creek Park_Change Order Supporting Documentation, 4. Slides, 5. Signed CO1_QA Construction_Wilbarger Creek Park

Date	Ver.	Action By	Action	Result
8/11/2020	2	City Council	Approved	
7/28/2020	1	City Council	No action	