



# City of Pflugerville

## Legislation Details

**File #:** 2020-8543    **Version:** 2    **Name:**

**Type:** Agenda Item    **Status:** Approved

**File created:** 7/16/2020    **In control:** Engineering Dept

**On agenda:** 8/11/2020    **Final action:** 8/11/2020

**Title:** Discuss and consider action to approve a Change Order in the amount of \$56,468.40 and 135 additional days for the construction contract for the Wilbarger Creek Park Project with QA Construction Services, Inc. and authorize the City Manager to execute the same.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Wilbarger Creek Park Location Map, 2. Exhibit A\_Wilbarger Creek Park\_Contractor Summary, 3. Wilbarger Creek Park\_Change Order Supporting Documentation, 4. Slides, 5. Signed CO1\_QA Construction\_Wilbarger Creek Park

| Date      | Ver. | Action By    | Action    | Result |
|-----------|------|--------------|-----------|--------|
| 8/11/2020 | 2    | City Council | Approved  |        |
| 7/28/2020 | 1    | City Council | No action |        |