



City of Pflugerville

Legislation Details

File #: 2016-5430 **Version:** 1 **Name:**
Type: Agenda Item **Status:** Approved
File created: 12/6/2016 **In control:** Public Works
On agenda: 12/13/2016 **Final action:** 12/13/2016
Title: Discuss and consider action to authorize the City Manager to execute Change Order #2 in the amount of \$382,681.50 with Patin Construction Company, Inc. for additional work associated with the 1849 Park Project Phase 1 Package A.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order #2, 2. Exhibit

Date	Ver.	Action By	Action	Result
12/13/2016	1	City Council	Approved	Pass