



City of Pflugerville

Legislation Details

File #: 2020-8504 **Version:** 1 **Name:**
Type: Agenda Item **Status:** Approved
File created: 6/30/2020 **In control:** Engineering Dept
On agenda: 7/14/2020 **Final action:** 7/14/2020
Title: Approving a Change Order in the amount of \$288,607.76 and 34 additional days for the construction contract for the Central Wastewater Treatment Plant Expansion Phase 1 Project with BAR Constructors, Inc. and authorize the City Manager to execute the same.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Proposal Request_Support Document 1_14 Jul 2020.pdf, 2. Change Proposal Request_Support Document 2_14 Jul 2020.pdf, 3. OR Recommendation Letter_14 Jul 2020.pdf, 4. WWTP Exhibit.pdf, 5. Draft Presentation_WWTP Change Order No. 1

Date	Ver.	Action By	Action	Result
7/14/2020	1	City Council	Approved	Pass