
Where quality meets life /

Discuss and consider action to award a 
construction contract for the 2020 Parks 

Bond Program: Trail Improvements Project 
to Dig Dug Construction, LLC in the amount 

of $480,289 and authorizing the City 
Manager to execute same.​



Where quality meets life /

Trail Improvements Project Summary
• The proposed trail locations help meet the 

City Council’s Strategic Plan to Engage the 
Community through vibrant parks and 
recreation and library programs and 
services.

• The construction of approximately 31,700 
square feet concrete trails will improve 
continuity within the trails system and 
provide the public a recreational means to 
transverse though their communities safely.
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Competitive Sealed Proposals Delivery Method

• As the Trail Improvements Project developed, the City’s General Consultant (GC), 
Design Consultant, and Staff determined that the Competitive Sealed Proposal (CSP) 
procurement method should be used for selecting a construction contractor instead 
of the traditional design, bid, build procurement method. 

• Council approved the Trail Improvements CSP resolution at the March 8, 2022 
meeting.



Where quality meets life /

Contractor Selection Process
• The CSP was published on 3/28/2022. The selection criteria includes consideration items for 

contractor relevant experience (30 points), references (10 points), and cost proposal (60 
points). The criteria is structured to provide the best value to the City.

• (5) Five CSP responses were received on 4/14/2022.

• On 4/25/2022, the selection committee started reviewing and ranking the Proposers.

• During the evaluation process, it was determined that one of the Proposers was non-responsive.

• After evaluating the proposers to determine the best value to the City based on the CSP criteria, 
the committee determined the responsive proposer with the highest score to be Dig Dug 
Construction, LLC.
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Scope of Services and Schedule

• Construction of field engineered concrete trails as per 
the Competitive Sealed Proposal Documents.

• Construction Phase Duration: 180 calendar days

A/E RFQ, Evaluation, 
Selection, Award

May 2021 – July 2021

Pre - Design
Aug 2021 – Oct 2021

Design Development
Oct 2021 – Jan 2022

Construction Documents
Jan 2022 – Feb 2022

Bidding / Award
Feb 2022 – May 2022

Construction
Jun 2022 – Dec 2022



Recommended Action

Where quality meets life /

Approve the award a construction contract for the 
2020 Parks Bond Program: Trail Improvements 

Project to Dig Dug Construction, LLC in the 
amount of $480,289 and authorizing the City 

Manager to execute same.​
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