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PROFESSIONAL SERVICES AGREEMENT 
FOR 

KELLY LANE PHASE 3 
 

 

STATE OF TEXAS  § 
§ 

COUNTY OF TRAVIS § 
 
 
This Agreement is entered into by and between the City of Pflugerville, a Texas Municipal 
Corporation (“City”), acting by and through its City Manager, and Vickrey & Associates, LLC 
(“Consultant”), both of which may be referred to herein singularly as “Party” or collectively as 
the “Parties.” 
 
The Parties hereto severally and collectively agree, and by the execution hereof are bound, to the 
mutual obligations herein contained and to the performance and accomplishment of the tasks 
hereinafter described. 

I.  DEFINITIONS 
 

As used in this Agreement, the following terms shall have meanings as set out below: 
 
“City” is defined in the preamble of this Agreement and includes its successors and assigns. 
 
“Consultant” is defined in the preamble of this Agreement and includes its successors. 
 
“City Manager” shall mean the City Manager and/or his designee. 
 

II.  TERM 
 

2.1 This agreement shall become effective upon execution by the City and shall remain in 
effect until satisfactory completion of the Scope of Work unless terminated as provided for in this 
Agreement.  

 
2.2 If funding for the entire Agreement is not appropriated at the time this Agreement is 

entered into, City retains the right to terminate this Agreement at the expiration of each of City’s 
budget periods, and any subsequent contract period is subject to and contingent upon such 
appropriation.  

 
III. SCOPE OF SERVICES 

 
Consultant agrees to provide the services described in this Article III entitled Scope of 

Services in exchange for the compensation described in Article IV. Compensation. Scope of 
Services are detailed in Exhibit A which are incorporated by reference as if written and copied 
herein. 

 

All work performed by Consultant hereunder shall be performed to the satisfaction of the 
City Manager. The determination made by City Manager shall be final, binding and conclusive 
on all Parties hereto. City shall be under no obligation to pay for any work performed by 
Consultant, which is not satisfactory to City Manager. City shall have the right to terminate this 
Agreement, in accordance with Article VII. Termination, in whole or in part, should Consultant’s 
work not be satisfactory to City Manager; however, City shall have no obligation to terminate and 
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may withhold payment for any unsatisfactory work, as stated herein, even should City elect not 
to terminate.  
 

IV. COMPENSATION TO CONSULTANT 
 

4.1 In consideration of Consultant’s performance in a satisfactory and efficient manner, 
as determined solely by City Manager, of all services and activities set forth in this Agreement, 
City agrees to pay Consultant an amount not to exceed One million, five hundred twenty seven 
thousand, one hundred three dollars and fifty nine cents. ($1,527,103.59) as total compensation, 
to be paid to Consultant as further detailed in Exhibit B – Fee Summary for Professional Services. 

 
4.2 No additional fees or expenses of Consultant shall be charged by Consultant nor be 

payable by City. The parties hereby agree that all compensable expenses of Consultant have been 
provided for in the total payment to Consultant as specified in section 4.1 above. Total payments 
to Consultant cannot exceed that amount set forth in section 4.1 above, without prior approval 
and agreement of all parties, evidenced in writing and approved by the City. 
 
 4.3 Final acceptance of work products and services require written approval by City. The 
approval official shall be the City Manager. Payment will be made to Consultant following written 
approval of the final work products and services by the City Manager. City shall not be obligated 
or liable under this Agreement to any party, other than Consultant, for the payment of any monies 
or the provision of any goods or services. 
 

V. OWNERSHIP OF DOCUMENTS 
 
 5.1 Any and all writings, documents or information in whatsoever form and character 
produced by Consultant pursuant to the provisions of this Agreement is the exclusive property of 
City; and no such writing, document or information shall be the subject of any copyright or 
proprietary claim by Consultant. 
 
 5.2 Consultant understands and acknowledges that as the exclusive owner of any and all 
such writings, documents and information, City has the right to use all such writings, documents 
and information as City desires, without restriction. Any use of such writings, documents and 
information on extensions of this project or on any other project without specific adaptation by 
Consultant shall be at the City’s sole risk and without liability to the Consultant. 
 

VI. RECORDS RETENTION 
 

6.1 Consultant and its subcontractors, if any, shall properly, accurately and completely 
maintain all documents, papers, and records, and other evidence pertaining to the services 
rendered hereunder (hereafter referred to as “documents”), and shall make such materials 
available to the City at their respective offices, at all reasonable times and as often as City may 
deem necessary during the Agreement period, including any extension or renewal hereof, and the 
record retention period established herein, for purposes of  audit, inspection, examination, and 
making excerpts or copies of same by City and any of its authorized representatives. 

 
6.2 Consultant shall retain any and all documents produced as a result of services provided 

hereunder for a period of four (4) years (hereafter referred to as “retention period”) from the date 
of termination of the Agreement. If, at the end of the retention period, there is litigation or other 
questions arising from, involving or concerning this documentation or the services provided 
hereunder, Consultant shall retain the records until the resolution of such litigation or other such 
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questions. Consultant acknowledges and agrees that City shall have access to any and all such 
documents at any and all times, as deemed necessary by City, during said retention period. City 
may, at its election, require Consultant to return said documents to City prior to or at the 
conclusion of said retention.  
 

6.3 Consultant shall notify City, immediately, in the event Consultant receives any 
requests for information from a third party, which pertain to the documentation and records 
referenced herein. Consultant understands and agrees that City will process and handle all such 
requests. 

VII. TERMINATION 
 

7.1 For purposes of this Agreement, "termination" of this Agreement shall mean 
termination by expiration of the Agreement term as stated in Article II. Term, or earlier 
termination pursuant to any of the provisions hereof. 
 
 7.2 Termination Without Cause. This Agreement may be terminated by either Party 
upon 15 calendar days’ written notice, which notice shall be provided in accordance with Article 
VIII. Notice. 
 

7.3 Termination For Cause. Upon written notice, which notice shall be provided in 
accordance with Article VIII. Notice, City may terminate this Agreement as of the date provided 
in the notice, in whole or in part, upon the occurrence of one (1) or more of the following events, 
each of which shall constitute an Event for Cause under this Agreement: 
 

7.3.1 The sale, transfer, pledge, conveyance or assignment of this Agreement 
without prior approval, as provided in Article XII. Assignment and 
Subcontracting. 

 
7.4 Defaults With Opportunity for Cure.  Should Consultant default in the 

performance of this Agreement in a manner stated in this section 7.4 below, same shall be 
considered an event of default. City shall deliver written notice of said default specifying such 
matter(s) in default. Consultant shall have fifteen (15) calendar days after receipt of the written 
notice, in accordance with Article VIII. Notice, to cure such default.  If Consultant fails to cure 
the default within such fifteen-day cure period, City shall have the right, without further notice, 
to terminate this Agreement in whole or in part as City deems appropriate, and to contract with 
another consultant to complete the work required in this Agreement. City shall also have the right 
to offset the cost of said new Agreement with a new consultant against Consultant’s future or 
unpaid invoice(s), subject to the duty on the part of City to mitigate its losses to the extent required 
by law.  

7.4.1 Bankruptcy or selling substantially all of company’s assets 
7.4.2 Failing to perform or failing to comply with any covenant herein required 
7.4.3 Performing unsatisfactorily 

 
7.5 Termination By Law.  If any state or federal law or regulation is enacted or 

promulgated which prohibits the performance of any of the duties herein, or, if any law is 
interpreted to prohibit such performance, this Agreement shall automatically terminate as of the 
effective date of such prohibition. 
 

7.6 Regardless of how this Agreement is terminated, Consultant shall affect an orderly 
transfer to City or to such person(s) or firm(s) as the City may designate, at no additional cost to 
City, all completed or partially completed documents, papers, records, charts, reports, and any 
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other materials or information produced as a result of or pertaining to the services rendered by 
Consultant, or provided to Consultant, hereunder, regardless of storage medium, if so requested 
by City, or shall otherwise be retained by Consultant in accordance with Article VI. Records 
Retention.  Any record transfer shall be completed within thirty (30) calendar days of a written 
request by City and shall be completed at Consultant’s sole cost and expense. Payment of 
compensation due or to become due to Consultant is conditioned upon delivery of all such 
documents, if requested. 
 

7.7  Within forty-five (45) calendar days of the effective date of completion, or 
termination or expiration of this Agreement, Consultant shall submit to City its claims, in detail, 
for the monies owed by City for services performed under this Agreement through the effective 
date of termination. Failure by Consultant to submit its claims within said forty-five (45) calendar 
days shall negate any liability on the part of City and constitute a Waiver by Consultant of any 
and all right or claims to collect monies that Consultant may rightfully be otherwise entitled to 
for services performed pursuant to this Agreement. 
 

7.8 Upon the effective date of expiration or termination of this Agreement, Consultant 
shall cease all operations of work being performed by Consultant or any of its subcontractors 
pursuant to this Agreement.  
 

7.9 Termination not sole remedy.   In no event shall City’s action of terminating this 
Agreement, whether for cause or otherwise, be deemed an election of City’s remedies, nor shall 
such termination limit, in any way, at law or at equity, City’s right to seek damages from or 
otherwise pursue Consultant for any default hereunder or other action.     
 

VIII. NOTICE 
 

Except where the terms of this Agreement expressly provide otherwise, any election, 
notice or communication required or permitted to be given under this Agreement shall be in 
writing and deemed to have been duly given if and when delivered personally (with receipt 
acknowledged), or three (3) days after depositing same in the U.S. mail, first class, with proper 
postage prepaid, or upon receipt if sending the same by certified mail, return receipt requested, or 
upon receipt when sent by a commercial courier service (such as Federal Express or DHL 
Worldwide Express) for expedited delivery to be confirmed in writing by such courier, at the 
addresses set forth below or to such other address as either Party may from time to time designate 
in writing.   

 
 

If intended for City, to: City of Pflugerville 
                                                 Attn:   Patricia Davis, P.E. 
 City Engineer  
                                        P.O. Box 589 
 Pflugerville, Texas 78691 
 
  

              If intended for Consultant, to:  Vickrey & Associates, LLC 
      Attn: Kenneth E. Rogers, P.E. 
      Vice President 
      12940 Country Parkway 
      San Antonio, Texas 78216 
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IX.  INSURANCE 
 

9.1 Prior to the commencement of any work under this Agreement, Consultant shall 
furnish copies of all required endorsements and an original completed Certificate(s) of Insurance 
to the City, which shall be clearly labeled “Kelly Lane Phase 3” in the Description of Operations 
block of the Certificate. The original Certificate(s) shall be completed by an agent and signed by 
a person authorized by that insurer to bind coverage on its behalf.  The City will not accept 
Memorandum of Insurance or Binders as proof of insurance. The original certificate(s) or form 
must have the agent’s original signature, including the signer’s company affiliation, title and 
phone number, and be mailed, with copies of all applicable endorsements, directly from the 
insurer’s authorized representative to the City. The City shall have no duty to pay or perform 
under this Agreement until such certificate and endorsements have been received and approved 
by the City. No officer or employee, other than the City Attorney, shall have authority to waive 
this requirement. 

 
9.2  The City reserves the right to review the insurance requirements of this Article during 

the effective period of this Agreement and any extension or renewal hereof and to modify 
insurance coverages and their limits when deemed necessary and prudent by City Attorney based 
upon changes in statutory law, court decisions, or circumstances surrounding this Agreement. In 
no instance will City allow modification whereupon City may incur increased risk. 
 

9.3 A Consultant’s financial integrity is of interest to the City; therefore, subject to 
Consultant’s right to maintain reasonable deductibles in such amounts as are approved by the 
City, Consultant shall obtain and maintain in full force and effect for the duration of this 
Agreement, and any extension hereof, at Consultant’s sole expense, insurance coverage written 
on an occurrence basis, by companies authorized and admitted to do business in the State of Texas 
and with an A.M Best’s rating of no less than  A- (VII), in the following types and for an amount 
not less than the amount listed below: 
City of Pflugerville 

Insurance Requirements 
 

Consultant performing work on City property or public right-of-way for the City of Pflugerville 
shall provide the City a certificate of insurance evidencing the coverage provisions identified 
herein. Consultant shall provide the City evidence that all subcontractors performing work on the 
project have the same types and amounts of coverage as required herein or that the subcontractors 
are included under the contractor’s policy.  The City, at its own discretion, may require a certified 
copy of the policy. 
 
All insurance companies and coverage must be authorized by the Texas Department of Insurance 
to transact business in the State of Texas and must be acceptable to the City of Pflugerville. 
 
Listed below are the types and amounts of insurance required.  The City reserves the right to 
amend or require additional types and amounts of coverage or provisions depending on the nature 
of the work. 
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Type of Insurance                          Amount of Insurance                  Provisions 

Commercial General 
(Public) Liability to include 
coverage for: 
   Premises/Operations 
 
   Products/ Completed 
 
   Operations 
 
   Independent Contractors  
 
   Personal Injury 
 
   Contractual Liability 

1,000,000 per occurrence, 
2,000,000 general aggregate 
 
                   Or  
 
2,000,000 combined single 
coverage limit 
 

City to be listed as additional 
insured and provide 30 days’ 
notice of cancellation or 
material change in coverage 
 
City to be provided a waiver 
of subrogation 
 
City prefers that insurer be 
rated B+V1 or higher by 
A.M. Best or A or higher by 
Standard & Poors 
 

Business Auto Liability 1,000,000 combined single 
limit 

City to be provided a waiver 
of subrogation 
 

Workers’ Compensation & 
Employers Liability 
 

Statutory Limits 
1,000,000 each accident 

City to be provided a waiver 
of subrogation 
 

Professional Liability   1,000,000 
 
Questions regarding this insurance should be directed to the City of Pflugerville (512) 990-6100 
A contract will not be issued without evidence of Insurance. City will only accept the ACORD 
25 or ISO certificate of insurance forms.                    
 

9.4 The City shall be entitled, upon request and without expense, to receive copies of the 
policies, declaration page and all endorsements thereto as they apply to the limits required by the 
City, and may require the deletion, revision, or modification of particular policy terms, conditions, 
limitations or exclusions (except where policy provisions are established by law or regulation 
binding upon either of the Parties hereto or the underwriter of any such policies). Consultant shall 
be required to comply with any such requests and shall submit a copy of the replacement 
certificate of insurance to City at the address provided below within 10 days of the requested 
change. Consultant shall pay any costs incurred resulting from said changes.  

 
City of Pflugerville 

Capital Improvement Program 
P.O. Box 589 

Pflugerville, Texas 78691-0589 
 

9.5 Consultant agrees that with respect to the above required insurance, all insurance 
policies are to contain or be endorsed to contain the following provisions: 

 
 Name the City, its officers, officials, employees, volunteers, and elected 

representatives as additional insured by endorsement under terms satisfactory to 
the City, as respects operations and activities of, or on behalf of, the named insured 
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performed under contract with the City, with the exception of the workers’ 
compensation and professional liability  policies;  

 
 Provide for an endorsement that the “other insurance” clause shall not apply to the 

City of Pflugerville where the City is an additional insured shown on the policy; 
 
 Workers’ compensation and employers’ liability policies will provide a waiver of 

subrogation in favor of the City. 
 
 Provide thirty (30) calendar days advance written notice directly to City of any 

suspension, cancellation, non-renewal or material change in coverage, and not less 
than ten (10) calendar days advance notice for nonpayment of premium.  

 
 9.6 Within five (5) calendar days of a suspension, cancellation or non-renewal of 
coverage, Consultant shall provide a replacement Certificate of Insurance and applicable 
endorsements to City. City shall have the option to suspend Consultant’s performance should 
there be a lapse in coverage at any time during this Agreement. Failure to provide and to maintain 
the required insurance shall constitute a material breach of this Agreement. 
 

9.7 In addition to any other remedies the City may have upon Consultant’s failure to 
provide and maintain any insurance or policy endorsements to the extent and within the time 
herein required, the City shall have the right to order Consultant to stop work hereunder, and/or 
withhold any payment(s) which become due to Consultant hereunder until Consultant 
demonstrates compliance with the requirements hereof.  

 
9.8 Nothing herein contained shall be construed as limiting in any way the extent to which 

Consultant may be held responsible for payments of damages to persons or property resulting 
from Consultant’s or its subcontractors’ performance of the work covered under this Agreement. 

 
9.9 It is agreed that, excepting Professional Liability, Consultant’s insurance shall be 

deemed primary and non-contributory with respect to any insurance or self-insurance carried by 
the City of Pflugerville for liability arising out of operations under this Agreement. 

 
9.10 It is understood and agreed that the insurance required is in addition to and separate 

from any other obligation contained in this Agreement. 
 
9.11 Consultant and any of its Subcontractors are responsible for all damage to their own 

equipment and/or property. 
 

X. INDEMNIFICATION 
 

10.1 CONSULTANT covenants and agrees to  INDEMNIFY and HOLD 
HARMLESS, the CITY and the elected officials, employees, officers, directors, volunteers 
and representatives of the CITY, individually and collectively, from and against any and all 
costs, claims, liens, damages, losses, expenses, fees, fines, penalties, proceedings, actions, 
demands, causes of action, or liability for damages caused by or resulting from an act of 
negligence, intentional tort, intellectual property infringement, or failure to pay a 
subcontractor or supplier committed by the CONSULTANT or the CONSULTANT’s 
agent, CONSULTANT under contract, or another entity over which the CONSULTANT 
exercises control.  Such acts may include personal or bodily injury, death and property 
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damage, made upon the CITY directly or indirectly arising out of, resulting from or related 
to CONSULTANT’S activities under this Agreement, including any negligent or intentional 
acts or omissions of CONSULTANT, any agent, officer, director, representative, employee, 
consultant or subcontractor of CONSULTANT, and their respective officers, agents 
employees, directors and representatives while in the exercise of the rights or performance 
of the duties under this Agreement. The indemnity provided for in this paragraph shall not 
apply to any liability resulting from the negligence of CITY, its elected officials, employees, 
officers, directors, volunteers and representatives, in instances where such negligence causes 
personal injury, death, or property damage.  In no event shall the indemnification obligation 
extend beyond the date with when the institution of legal or equitable proceedings for the 
professional negligence would be barred by any applicable statute of repose or statute of 
limitations. 

 
10.2 The provisions of this INDEMNITY are solely for the benefit of the Parties hereto 

and not intended to create or grant any rights, contractual or otherwise, to any other person or 
entity. CONSULTANT shall advise the CITY in writing within 24 hours of any claim or demand 
against the CITY or CONSULTANT known to CONSULTANT related to or arising out of 
CONSULTANT's activities under this AGREEMENT. 

 
10.3 Duty to Defend – Consultant covenants and agrees to hold a DUTY TO 

DEFEND the CITY and the elected officials, employees, officers, directors, volunteers and 
representatives of the CITY, individually and collectively, from and against any and all 
claims, liens, proceedings, actions or causes of action, other than claims based wholly or 
partly on the negligence of, fault of, or breach of contract by the CITY, the CITY’S agent, 
the CITY’S employee or other entity, excluding the CONSULTANT or the 
CONSULTANT’S agent, employee or sub-consultant, over which the CITY exercises 
control. CONSULTANT is required under this provision and fully satisfies this provision 
by naming the CITY and those representatives listed above as additional insured under the 
CONSULTANT’S general liability insurance policy and providing any defense provided by 
the policy upon demand by CITY.    

 
10.4 CONSULTANT is required to perform services to the City under the standard 

of care provided for in Texas Local Government Code § 271.904 (d)(1-2). 
  
10.5 Employee Litigation – In any and all claims against any Party indemnified hereunder 

by any employee of CONSULTANT, any subcontractor, anyone directly or indirectly employed 
by any of them or anyone for whose acts any of them may be liable, the indemnification obligation 
herein provided shall not be limited in any way by any limitation on the amount or type of 
damages, compensation or benefits payable by or for CONSULTANT or any subcontractor under 
worker’s compensation or other employee benefit acts. 

 
10.6 Force Majeure - City agrees that the CONSULTANT is not responsible for damages 

arising from any circumstances such as strikes or other labor disputes; severe weather disruptions, 
natural disasters, fire or other acts of God; riots, war or other emergencies; or failure of any third 
party governmental agency to act in timely manner not caused or contributed to by 
CONSULTANT. 

XI. ASSIGNMENT AND SUBCONTRACTING 
 

11.1 Consultant shall supply qualified personnel as may be necessary to complete the 
work to be performed under this Agreement.  Persons retained to perform work pursuant to this 
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Agreement shall be the employees or subcontractors of Consultant. Consultant, its employees or 
its subcontractors shall perform all necessary work.  

 
11.2  It is City’s understanding and this Agreement is made in reliance thereon, that 

Consultant intends to use the following subcontractors in the performance of this Agreement: 
CP&Y, Legacy Engineering Group, Blanton & Associates, Rock Engineering & Testing 
Laboratories, and The Rios Group Any deviation from this subcontractor list, whether in the form 
of deletions, additions or substitutions shall be approved by City prior to the provision of any 
services by said subcontractor.  

 
11.3  Any work or services approved for subcontracting hereunder shall be subcontracted 

only by written contract and, unless specific waiver is granted in writing by the City, shall be 
subject by its terms to each and every provision of this Agreement. Compliance by subcontractors 
with this Agreement shall be the responsibility of Consultant. City shall in no event be obligated 
to any third party, including any subcontractor of Consultant, for performance of services or 
payment of fees. Any references in this Agreement to an assignee, transferee, or subcontractor, 
indicate only such an entity as has been approved by the City.  

 
11.4  Except as otherwise stated herein, Consultant may not sell, assign, pledge, transfer 

or convey any interest in this Agreement, nor delegate the performance of any duties hereunder, 
by transfer, by subcontracting or any other means, without the consent of the City Council, as 
evidenced by passage of an ordinance. As a condition of such consent, if such consent is granted, 
Consultant shall remain liable for completion of the services outlined in this Agreement in the 
event of default by the successor Consultant, assignee, transferee or subcontractor.  

 
11.5  Any attempt to transfer, pledge or otherwise assign this Agreement without said 

written approval, shall be void ab initio and shall confer no rights upon any third person.  Should 
Consultant assign, transfer, convey, delegate, or otherwise dispose of any part of all or any part 
of its right, title or interest in this Agreement, City may, at its option, cancel this Agreement and 
all rights, titles and interest of Consultant shall thereupon cease and terminate, in accordance with 
Article VII. Termination, notwithstanding any other remedy available to City under this 
Agreement. The violation of this provision by Consultant shall in no event release Consultant 
from any obligation under the terms of this Agreement, nor shall it relieve or release Consultant 
from the payment of any damages to City, which City sustains as a result of such violation. 

 
XII. INDEPENDENT CONTRACTOR 

 
Consultant covenants and agrees that he or she is an independent contractor and not an officer, 
agent, servant or employee of City; that Consultant shall have exclusive control of and exclusive 
right to control the details of the work performed hereunder and all persons performing same, and 
shall be responsible for the acts and omissions of its officers, agents, employees, contractors, 
subcontractors and consultants; that the doctrine of respondent superior shall not apply as between 
City and Consultant, its officers, agents, employees, contractors, subcontractors and consultants, 
and nothing herein shall be construed as creating the relationship of employer-employee, 
principal-agent, partners or joint ventures between City and Consultant. The Parties hereto 
understand and agree that the City shall not be liable for any claims which may be asserted by 
any third party occurring in connection with the services to be performed by the Consultant under 
this Agreement and that the Consultant has no authority to bind the City. 
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XIII. CONFLICT OF INTEREST 
 

13.1 Consultant acknowledges that it is informed that the Charter of the City of 
Pflugerville and its Ethics Code prohibit a City officer or employee, as those terms are defined in 
Section 11.06 of the Ethics Code, from having a financial interest in any contract with the City or 
any City agency such as city owned utilities.  An officer or employee has a “prohibited financial 
interest” in a contract with the City or in the sale to the City of land, materials, supplies or service, 
if any of the following individual(s) or entities is a Party to the contract or sale: a City officer or 
employee; his parent, child or spouse; a business entity in which the officer or employee, or his 
parent, child or spouse owns ten (10) percent or more of the voting stock or shares of the business 
entity, or ten (10) percent or more of the fair market value of the business entity; a business entity 
in which any individual or entity above listed is a subcontractor on a City contract, a partner or a 
parent or subsidiary business entity.   
 

13.2  Pursuant to the subsection above, Consultant warrants and certifies, and this 
Agreement is made in reliance thereon, that it, its officers, employees and agents are neither 
officers nor employees of the City.  Consultant further warrants and certifies that it will comply 
with the City’s Ethics Code. 

 
13.3 Certificate of Interested Parties (TEC Form 1295).  For contracts needing City 

Council approval, or any subsequent changes thereto requiring City Council approval, the City 
may not accept or enter into a contract until it has received from the Consultant a completed, 
signed, and notarized TEC Form 1295 complete with a certificate number assigned by the Texas 
Ethics Commission (“TEC”), pursuant to Texas Government Code § 2252.908 and the rules 
promulgated thereunder by the TEC.  The Consultant understands that failure to provide said form 
complete with a certificate number assigned by the TEC may prohibit the City from entering into 
this Agreement. Pursuant to the rules prescribed by the TEC, the TEC Form 1295 must be 
completed online through the TEC’s website, assigned a certificate number, printed, signed and 
notarized, and provided to the City.  The TEC Form 1295 must be provided to the City prior to 
the award of the contract.  The City does not have the ability to verify the information included 
in a TEC Form 1295, and does not have an obligation or undertake responsibility for advising 
Consultant with respect to the proper completion of the TEC Form 1295. 

 
XIV.  AMENDMENTS 

 
Except where the terms of this Agreement expressly provide otherwise, any alterations, additions, 
or deletions to the terms hereof, shall be effected by amendment, in writing, executed by both 
City and Consultant, and, if applicable, subject to formal approval by the City Council. 
 

XV. SEVERABILITY 
 

If any clause or provision of this Agreement is held invalid, illegal or unenforceable under present 
or future federal, state or local laws, including but not limited to the City Charter, City Code, or 
ordinances of the City of Pflugerville, Texas, then and in that event it is the intention of the Parties 
hereto that such invalidity, illegality or unenforceability shall not affect any other clause or 
provision hereof and that the remainder of this Agreement shall be construed as if such invalid, 
illegal or unenforceable clause or provision was never contained herein; it is also the intention of 
the Parties hereto that in lieu of each clause or provision of this Agreement that is invalid, illegal, 
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or unenforceable, there be added as a part of the Agreement a clause or provision as similar in 
terms to such invalid, illegal or unenforceable clause or provision as may be possible, legal, valid 
and enforceable. 

 
XVI.  LICENSES/CERTIFICATIONS 

 
Consultant warrants and certifies that Consultant and any other person designated to provide 
services hereunder has the requisite training, license and/or certification to provide said services, 
and meets all competence standards promulgated by all other authoritative bodies, as applicable 
to the services provided herein. 
 

XVII.  COMPLIANCE 
 
Consultant shall provide and perform all services required under this Agreement in compliance 
with all applicable federal, state and local laws, rules and regulations. 
 
 

XVIII.  NONWAIVER OF PERFORMANCE 
 
Unless otherwise specifically provided for in this Agreement, a waiver by either Party of a breach 
of any of the terms, conditions, covenants or guarantees of this Agreement shall not be construed 
or held to be a waiver of any succeeding or preceding breach of the same or any other term, 
condition, covenant or guarantee herein contained. Further, any failure of either Party to insist in 
any one or more cases upon the strict performance of any of the covenants of this Agreement, or 
to exercise any option herein contained, shall in no event be construed as a waiver or 
relinquishment for the future of such covenant or option. In fact, no waiver, change, modification 
or discharge by either Party hereto of any provision of this Agreement shall be deemed to have 
been made or shall be effective unless expressed in writing and signed by the Party to be charged. 
In case of City, such changes must be approved by the City Council, as described in Article XVI. 
Amendments. No act or omission by a Party shall in any manner impair or prejudice any right, 
power, privilege, or remedy available to that Party hereunder or by law or in equity, such rights, 
powers, privileges, or remedies to be always specifically preserved hereby.  

 
XIX. LAW APPLICABLE 

 
19.1 THIS AGREEMENT SHALL BE CONSTRUED UNDER AND IN 

ACCORDANCE WITH THE LAWS OF THE STATE OF TEXAS AND ALL 
OBLIGATIONS OF THE PARTIES CREATED HEREUNDER ARE PERFORMABLE 
IN TRAVIS COUNTY, TEXAS. 
 

19.2  Venue for any legal action or proceeding brought or maintained, directly or 
indirectly, as a result of this Agreement shall be heard and determined in a court of competent 
jurisdiction in Travis County, Texas. 

 
XX.  LEGAL AUTHORITY 

 
The signer of this Agreement for Consultant represents, warrants, assures and guarantees that he 
has full legal authority to execute this Agreement on behalf of Consultant and to bind Consultant 
to all of the terms, conditions, provisions and obligations herein contained. 
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XXI.  PARTIES BOUND 
 

This Agreement shall be binding on and inure to the benefit of the Parties hereto and their 
respective heirs, executors, administrators, legal representatives, and successors and assigns, 
except as otherwise expressly provided for herein. 
 

XXII. CAPTIONS 
 

The captions contained in this Agreement are for convenience of reference only, and in no way 
limit or enlarge the terms and/or conditions of this Agreement. 
 

XXIII. INCORPORATION OF EXHIBITS 
 
Each of the Exhibits listed below is an essential part of the Agreement, which governs the rights 
and duties of the Parties, and shall be incorporated herein for all purposes:  
 
Exhibit  A - Scope of Services, including Project Description/Scope of Services; Exhibit B - Fee 
Summary for Professional Services and Exhibit C - Proposed Project Schedule 
 

XXIV.  ENTIRE AGREEMENT 
 

This Agreement, together with its authorizing ordinance and its exhibits, if any, constitute the 
final and entire agreement between the Parties hereto and contain all of the terms and conditions 
agreed upon.  No other agreements, oral or otherwise, regarding the subject matter of this 
Agreement shall be deemed to exist or to bind the Parties hereto, unless same be in writing, dated 
subsequent to the date hereto, and duly executed by the Parties, in accordance with Article XIV. 
Amendments. 
 

XXV.  MISCELLANEOUS CITY CODE PROVISIONS 
 

25.1 Representations and Warranties by Consultant. If Consultant is a corporation, 
partnership or a limited liability company, Consultant warrants, represents, covenants, and agrees 
that it is duly organized, validly existing and in good standing under the laws of the state of its 
incorporation or organization and is duly authorized and in good standing to conduct business in 
the State of Texas. 

25.2 Franchise Tax Certification. A corporate or limited liability company Consultant 
certifies that it is not currently delinquent in the payment of any Franchise Taxes due under 
Chapter 171 of the Texas Tax Code, or that the corporation or limited liability company is exempt 
from the payment of such taxes, or that the corporation or limited liability company is an out-of-
state corporation or limited liability company that is not subject to the Texas Franchise Tax, 
whichever is applicable.  

25.3 Eligibility Certification.  Consultant certifies that the individual or business entity 
named in the Agreement is not ineligible to receive payments under the Agreement and 
acknowledges that the Agreement may be terminated and payment withheld if this certification 
is inaccurate. 
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25.4 Payment of Debt or Delinquency to the State or Political Subdivision of the 
State. Pursuant to Chapter 38, City of Pflugerville Code of Ordinances, Consultant agrees that 
any payments owing to Consultant under the Agreement may be applied directly toward any debt 
or delinquency that Consultant owes the City of Pflugerville, State of Texas or any political 
subdivision of the State of Texas regardless of when it arises, until such debt or delinquency is 
paid in full. 

25.5 Texas Family Code Child Support Certification.  Consultant certifies that they are 
not delinquent in child support obligations and therefore is not ineligible to receive payments 
under the Agreement and acknowledges that the Agreement may be terminated and payment may 
be withheld if this certification is inaccurate. 

25.6 Texas Government Code Mandatory Provision. The City of Pflugerville may not 
enter into a contract with a company for goods and services unless the contract contains a written 
verification from the company that it; (i) does not boycott Israel; and (ii) will not boycott Israel 
during the term of the contract. (Texas Government Code, Chapter 2271.002) by accepting this 
rider, the Consultant hereby verifies that it does not boycott Israel, and agrees that, during the 
term of this agreement, will not boycott Israel as that term is defined in the Texas Government 
Code, Section 808.001, as amended. Further, the Consultant hereby certifies that it is not a 
company identified under Texas Government Code, Section 2252.152 as a company engaged in 
business with Iran, Sudan, or Foreign Terrorist Organization. 

EXECUTED and AGREED to as of the dates indicated below. 

CITY OF PFLUGERVILLE  VICKREY & ASSOCIATES, LLC 
 
   

(Signature)  (Signature) 
     
Printed Name: Sereniah Breland  Printed Name: Kenneth E. Rogers 
 
Title: 

 
City Manager 

  
Title: 

 
Vice President 

 
Date: 

   
Date: 

 

 
APPROVED AS TO FORM: 
 
 
 

Charles E. Zech 
City Attorney 
DENTON NAVARRO ROCHA BERNAL & ZECH, P.C. 

krogers
Single Door
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EXHIBIT A              

SCOPE OF SERVICES 

Project Background: 

The City of Pflugerville (“CITY”) proposes reconstruction and widening of an approximate 1.3 mile 
segment of Kelly Lane from a two‐lane roadway to a four‐lane roadway with center median from 
Moorlynch Ave to Weiss Lane (The “PROJECT”). Vickrey & Associates, LLC (the 
“CONSULTANT”) has been requested to provide a detailed 30% schematic and a full PS&E. This 
scope of services includes field surveying, preparation of right‐of‐way (ROW) acquisition 
documents, subsurface utility engineering (SUE), preliminary design, environmental services, 
geotechnical studies, traffic analysis, Plans, Specifications, and Estimate (PS&E) and 
construction engineering, to be performed by the prime  consultant or subconsultant team. 

Design services during development of this project shall be performed in accordance with the 
2014 City of Pflugerville Engineering Design Manual & Construction Standards, 2020 Pflugerville 
Pforward Transportation Master Plan, City of Austin Drainage Criteria Manual and TxDOT design 
manuals (where applicable) located on the TxDOT website. The development of the project shall 
be consistent with City of Pflugerville procedures and practices and TxDOT (where applicable). 
This project shall be developed utilizing Power GEOPAK V8i SS4 OpenRoads. 

Basic Services: 

a. Schematic Design and PS&E of Kelly Lane Phase 3 

Additional Services: 

These services may or may not be needed to complete the project. A separate ʺNotice to 
Proceedʺ from the City will be required prior to performing this work 

a. SUE Services – Quality Level A Test Holes 

b. Public Involvement 

c. Environmental Technical Memorandum – 404 Permitting 

Project Team Sub-consultants: 

a. Blanton & Associates, Inc. (Environmental and Public Involvement) 

b. CP&Y (Utility Coordination) 

c. The Rios Group, Inc. (Subsurface Utility Engineering Services) 

d. Rock Engineering and Testing Lab, Inc. (Geotechnical Studies) 

e. Legacy Engineering Group, PLLC (Traffic Analysis, Traffic signals and Illumination) 

1.0  PROJECT ADMINISTRATION AND COORDINATION SERVICES 

The CONSULTANT Project Manager and Task Leaders will be responsible for project oversight 
and the daily management of the project. Frequent and appropriate communications will be 
maintained between the CONSULTANT and CITY in an effort to expedite completion of the PS&E, 
Bid Documents, and performance of Construction Administration Services. 

Project Administration Services will include the following: 
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1.1 Prior to the Project Kick-Off Meeting, the CONSULTANT will designate in writing, one 
(1) Professional Engineer licensed to practice in the State of Texas to be the Project 
Manager throughout the duration of the project for project management and all 
communications, including billing. The CONSULTANT will not replace the designated 
Project Manager without the written approval of the CITY; 

1.2 The CONSULTANT will submit to the CITY its invoices of services completed and 
compensation due, arranged by tasks. The CONSULTANT will show the budgeted and 
currently authorized amounts for each task, along with the invoiced and to-date 
amounts. The invoice must be submitted to the CITY by the 10th calendar day of each 
month. In addition, the CONSULTANT’s first invoice must include a schedule of 
anticipated monthly invoice amounts for the duration of the project. The invoice 
schedule must match the authorized contract amount; 

1.3 Each month, and included with the submission of each invoice, the CONSULTANT will 
update the Project Schedule and related documents in accordance with the Project 
Schedule. 

1.4 Each month, and included with the submission of each invoice, the CONSULTANT will 
submit a monthly report of the status of work performed through the end of the previous 
month. The CONSULTANT will summarize decisions or agreements made, and will 
outline unresolved or pending issues requiring CITY involvement or decision; 

Project Coordination Services will include the following: 

1.5 The CONSULTANT will attend a Project Kick-Off Meeting with the CITY. The 
CONSULTANT will prepare and distribute meeting minutes within three (3) business 
days of the meeting; 

1.6 The CONSULTANT will meet with CITY monthly (in-person). The CONSULTANT will 
prepare and distribute the monthly meeting agenda twenty four (24) hours before the 
meeting. The CONSULTANT will prepare and distribute meeting minutes within three 
(3) business days of each meeting. 

1.7 The CONSULTANT will attend a Design Concept Meeting with the CITY. At this 
meeting, the project design criteria will be compiled and documented into a Design 
Summary Report format which the CONSULTANT will prepare. The CONSULTANT will 
prepare and distribute meeting minutes within three 
(3) business days of the meeting; and 

1.8 The CONSULTANT will attend  30, 60 and 90 percent submittal review meetings (in-
person). The CONSULTANT will respond in writing to reviewer comments for each 
submittal. Responses will include explanations for any items in disagreement. The 
CONSULTANT will prepare and distribute meeting minutes within three (3) business 
days of each meeting. The PM and 2 support staff will attend the meetings. Comments 
and revisions will be incorporated into the deliverables for the next submittal. 

1.9 The CONSULTANT shall establish a schedule for the engineering services to be 
performed by the subconsultants at the beginning of the project. The Engineer shall be 
responsible for the coordination, supervision, review and incorporation of the 
subconsultantsʹ work. 

1.10 The CONSULTANT shall have weekly project coordination meetings with the GEC and 
shall provide a weekly written update on the work performed the previous week, the 
work to be performed in the upcoming week and any project issues, etc. 

1.11 The CONSULTANT shall perform Quality Assurance/Quality Control reviews on all 
work to assure that the work is in accordance with City requirements and that the work 
is completed in a timely and efficient manner. 
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1.12  The CONSULTANT shall coordinate with Travis County on an as needed basis and 
shall attend up to two (2) virtual meetings with County officials. Development of exhibits 
and meeting minutes will be prepared by the CONSULTANT. 

2.0 PROJECT DESIGN CRITERIA 

The Project Design Criteria will be as follows: 

2.1 All engineering documents released, issued, or submitted by or for a registered 
engineering firm, including preliminary documents, must clearly indicate the 
engineering firm name and registration number. Additionally, all completed documents 
submitted for final approval or issuance or a permit must bear the seal with signature 
and date adjacent thereto of a Professional Engineer licensed to  practice in the State 
of Texas; 

2.2 The design standards to be used will include but not be limited to the City of Pflugerville 
Engineering Design Manual, City of Austin Drainage Criteria Manual, TxDOT Roadway 
Design Manual, TxDOT Bridge Design Manual – LRFD, TxDOT Hydraulic Design 
Manual, Highway Capacity Manual, the American Association of State Highway and 
Transportation Officials (AASHTO) A Policy on Geometric Design of Highways and 
Streets (Green Book), AASHTO LRFD Bridge Design Specifications, Texas Manual on 
Uniform Traffic Control Devices, ADA Accessibility Guidelines, Texas Pollutant 
Discharge Elimination System (TPDES) Guidelines, required applicable state and 
federal guidelines or standards; and 

2.3 Project specifications will be developed using the latest City of Pflugerville Technical 
Standards and Specifications and when needed, City of Austin Technical Standards and 
Specifications and/or the Texas Department of Transportation Standard Specifications 
for Construction and Maintenance of Highways, Streets, and Bridges. 

 
3.0 ENVIRONMENTAL SERVICES (BAI; V&A) 

Environmental Services will include the following: 

3.1 Data Collection (BAI) 

The Engineer shall develop a GIS based data set for the project based on available 
published environmental data including waters of the US, wetlands, floodplains, water 
quality data,  threatened / endangered / protected species habitat, archeological and 
historical resources, and hazardous materials sites in relation to published ESRI 
ARCINFO (or similar data sets) topographic and aerial imagery. 

3.2 Environmental Technical Memorandum (BAI) 

The Engineer shall prepare an Environmental Technical Memorandum (Tech Memo) 
related to the proposed improvements, which is intended to document compliance with 
environmental regulations that are applicable to a City‐funded project and does not 
include preparation of a NEPA document (Categorical Exclusion, Environmental 
Assessment, or Environmental Impact Statement) pursuant to the National 
Environmental Policy Act (NEPA). The Tech Memo and supporting resource 
studies/assessments will be provide sufficient detail and level of review to satisfy 
general Texas Department of Transportation environmental guidelines, however 
formatting of reports to the specific requirements of the TxDOT Environmental Tool Box 
/guidance/TxECOS forms, and reports and including specific review/approval with the 
Comment Resolution process has not be quoted in this scope.  

a. Cultural Resources – Archeology 

Archival research (desktop survey only) will be performed in the electronic and 
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mapping files of the Texas Historical Commission (THC) Atlas Sites database, the 
Texas Archeological Research Laboratory (TARL), and/or any other relevant 
archives for information on previous cultural resource investigations conducted and 
previously recorded sites and historic properties in the vicinity of the project’s Area 
of Potential Effect (APE). The results of this research will be summarized in the 
cultural resources section of the Tech Memo. A coordination letter will be prepared 
and sent to the THC in compliance with the Antiquities Code of Texas. 
Recommendations regarding coordination results with THC and data findings will 
be provided in the Tech Memo. Should the need for additional survey / investigation 
which be required, it would be carried out under an additional scope and budget. 

b. Water Resources 

Engineer will review maps and aerial photography including Federal Emergency 
Management Agency’s National Flood Insurance Program flood hazard maps, 
National Wetland Inventory maps, National Hydrography Dataset (NHD) maps, U.S. 
Geological Survey (USGS) topographic maps, soil maps, color infrared aerial 
photography and other pertinent data to identify potential wetlands and other waters 
of the US within the Project boundaries. Engineer will collect data on surface water 
streams and other existing water resources and the potential for pollution (e.g. 
identification of existing Clean Water Act (CWA) 303(d) listed stream segments), 
CWA 401/402 water quality compliance requirements including multi-sector permit 
compliance needs during construction and from the completed facility. The 100‐
year flood plain, as delineated by FEMA, will be identified and the impacts of the 
proposed project will be assessed. Specific construction management plans, 
Stormwater Pollution Prevention Plans, Spill Prevention Control and 
Countermeasures Plans, FEMA Letters of Map Revision request and supporting 
engineering studies (i.e. Hydraulics and Hydrology) would be provided under an 
additional scope and budget as appropriate/needed. 

c. Wetlands and Waters of the U.S. 

Wetlands specialists will perform evaluations of wetlands and waters of the U.S. in 
all areas potentially affected by the proposed project. Wetland field delineations will 
be conducted, and wetland data sheets will be prepared and included in the Tech 
Memo appendix. This task will include identification of jurisdictional waters within 
the current regulatory setting for the Fort Worth District and the Navigable Waters 
Protection Rule with recommendations regarding need for formal determination 
depending on the type of permit (if any) that will be needed from the U.S. Army 
Corps of Engineers (USACE). The list of water features and their assessed 
jurisdictional status including potential  permit requirements will be summarized in 
the Tech Memo. Any 404 permit preparation would be carried out under an 
additional scope and budget. 

d. Biological Resources 

Engineer will conduct a literature and database review to determine whether 
threatened, endangered, or other protected species are of potential occurrence in 
or adjacent to the Project area and, if so, whether they could be affected by the 
proposed Project. The desktop review will include a search of the USFWS 
Environmental Conservation Online System (ECOS), the USFWS Information for 
Planning and Consultation (IPaC) website, and the Texas Parks & Wildlife 
Department Natural Diversity Database (NDD). Describe project area biological 
resources including vegetation communities and wildlife habitat. Ecologically 
sensitive resources, including potential threatened or endangered species habitat, 
will be identified and their potential to be affected by project construction and 
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operation will be assessed and described in the Tech Memo. A habitat assessment 
for suitability for endangered species will be conducted by the Engineer. Results of 
the assessment and data reviews will be reported in the Tech Memo with any 
potential permitting or regulatory compliance needs identified in the project 
regulatory / permit matrix in the Tech Memo. 

e. Hazardous Materials 

An ASTM E-1527-13 database (radius) search report of previously recorded 
hazardous material sites in the project area will be conducted and a summary 
incorporated into the Tech Memo. During field visits, project environmental staff will 
identify sites within and near the project corridor that  may pose a potential 
hazardous materials risk. Recommendations for additional investigation or 
assessment of potential risk resulting from this desktop review with site screening 
will be provided in the Tech Memo.   A full Phase I Environmental Site Assessment 
per ASTM E-1527-13 is not included in this Scope of Services; however, this can be 
provided under a separate scope and fee. 

f. Environmental Tech Memo Preparation/Comment Response 

This task includes the writing and production of a complete environmental technical 
memorandum, as well as revisions in response to comments from the City 
Pflugerville. Engineer will develop a regulatory/permit matrix identifying federal, 
state, and local environmental regulatory issues and any required permits or 
approvals. This matrix will include permit type, responsible agency, regulated 
activity covered by the permit, and time requirements to obtain authorization. Only 
generalized, preliminary mitigation measures will be presented where adverse 
impacts may potentially occur; detailed mitigation plans are not part of this Scope of 
Services. This task includes the submittal of two (2) unbound copies and a PDF of 
the draft environmental tech memo (City of Pflugerville review) and two (2) unbound 
copies and a PDF of the revised final tech memo. 

Exclusions 

The following tasks are not covered in this scope of work and may or may not be necessary. If 
deemed necessary, these tasks could be conducted under a separate or supplemental work 
authorization: 

1. Preparation of a NEPA document (Categorical Exclusion, Environmental Assessment, or 
EIS); 

2. Effort for formatting of reports to the specific requirements of the Texas Department of 
Texas (TxDOT) Environmental Toolbox / guidance / TxECOS forms, and reports and 
including specific review/approval with the Comment Resolution Matrix process; 

3. Formal Section 10(a) Endangered Species Act consultation, including preparation of a 
stand‐alone Biological Evaluation or Assessment or consultation outside of completion of 
Travis County Regional HCP coordination; 

4. Presence/absence surveys for endangered species; 

5. Work extending beyond the specified limits of the project at the time of this work 
authorization; 

6. Any Clean Water Act Section 404 permit preparation or agency correspondence; 

7. ASTM Hazardous materials Phase I & Phase II ESAs; 

8. Reconnaissance or intensive historic structures surveys, archeological surveys or 
assessments of eligibility, or management recommendations for any historic structures; 
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9. Archeological survey, site testing, data recovery, or mitigation planning. 

10. Geologic Assessment, potential karst features and caves in the project area / potential for 
encountering listed karst species, will not be include in the assessment; and 

11. Litigation support. 

4.0 SURVEYING SERVICES (V&A) 

The CONSULTANT will obtain the services of a Registered Professional Land Surveyor to perform 
field surveys for the Project. All survey services will comply with the latest revision of the 
Professional Land Surveying Practice Act of the State of Texas and will be accomplished under 
the direct supervision of a currently licensed State of Texas Registered Professional Land 
Surveyor. 

Surveying Services will include the following: 

 

4.1 V&A shall perform sufficient research of property records from various sources and 
office tasks to develop the record ROWs and adjacent easements of record. At 
minimum, Travis County Appraisal District (TCAD) and Travis County Clerk’s websites 
shall be utilized. This task shall be performed without benefit of title abstract for 
adjacent properties. There may be other instruments not shown or known that affect 
the properties. 

4.2 V&A shall coordinate with the GEC Land Right-of-Way Agent to prepare Right-of-Entry 
(ROE) agreements for adjacent landowners, obtain CITY signature on ROE 
agreements, and coordinate with landowners as required to acquire approval of ROE 
agreements for field work outside of the existing public Right-of-Way (ROW).  CITY 
shall provide the outline of the agreement.  V&A shall submit agreements to CITY for 
signature and V&A shall mail the signed agreements to the landowners via regular and 
certified mail, with a return self-addressed stamped envelope.  V&A shall track receipt 
of executed agreements. If the initial notice requesting ROE is not returned within one 
(1) week of delivery, a second notice requesting ROE shall be sent by V&A.  If after 
one (1) week of delivery of the second notice the property owner is still unresponsive, 
CITY shall be notified, and the process shall be escalated with assistance from the 
CITY.  V&A shall maintain a contact list of the property owners which shall be made 
available to the CITY. 

4.3 V&A shall establish four (4) primary control points based on NAD 83, 2011 Adjustment, 
Epoch 2010.00, Texas Coordinate System, Central Zone, FIPS 4203, US Survey feet. 
Vertical datum shall be GPS Orthometric heights, derived from RTN observations and 
based on NAVD 88, Geoid 12A. V&A shall establish and densify secondary control as 
needed for topographic and boundary data gathering procedures. V&A shall perform 
digital differential level loops for installation of a benchmark system at strategic 
locations at approx. 800‐foot intervals within the project limits. 

4.4 V&A shall perform sufficient field and office work to recover ROW monuments, property 
corners along the ROW line and rear property corners (where ROE is secured), and 
other evidence along the ostensible ROW lines of the project route to aid in the 
analysis, reconstruction, and depiction of the existing Kelly Lane (including side streets 
as per limits described) ROW. V&A shall perform sufficient field surveying and 
subsequent analysis of the adjoining properties to establish the existing property lines 
for the following properties, as required for real property acquisition: 

 
TCAD ID Owner Legal Description 
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481802 Ardalia E Martin 9.837 Ac out of Flint E Survey, Abstract 277 

481805 Wendee Whitehead & Anne Matron 9.990 Ac out of Flint E Survey, Abstract 277 

278089 Wayne R. Moore 10. 00 Ac out of Flint E Survey, Abstract 277 

278092 BLD VOHL 6A-1 LLC 1.7240 Ac out of Lot 2, Bratcher Subdivision 

877826 Avalon Master Community Inc Lot 52, Avalon PHS 6C 

860227 Avalon Master Community Inc Lot 51, Avalon PHS 6C 

849205 Avalon Master Community Inc Lot 29 Block AA, Avalon PHS 5B 

878933 Avalon Master Community Inc Lot 30, Block AA, Avalon PHS 5B 

708120 BLD VOHL 6A-1 LLC 0.5752 Ac out of Lot 2, Bratcher Subdivision and 
2.2648 Ac out of Flint E Survey, Abstract 277 

278087 Brian Kirvin Rogers 0. 1400 Ac out of Flint E Survey, Abstract 277 

278085 Kelly Ln Super STG/Camp Excav 9.9999 Ac out of Flint E Survey, Abstract 277 

278086 A E Martin 10. 00 Ac out of Flint E Survey, Abstract 277 

278078 Wind River Cattle LLC ?? Ac out of Flint E Survey, Abstract 277 

939584 Crosslife Evangelical Lutheran Lot 1, Holy Word Pflugerville 

783832 Teas Conference Association of Seventh 
Day Adventists 

Lot 1, Pathways Subdivision 

888886 Heritage Lake Partners LLC Lot 1, Block A, Heritage Lakes at Pflugerville 
Amended 

888887 Heritage Lake Partners LLC Lot 2, Block A, Heritage Lakes at Pflugerville 
Amended 

864919 Patrick J. & Marsha M. Spell 1.703 Ac out of Lot 2, Bratcher Subdivision 

838041 735 Henna LLC 12.8779 Ac out of Flint E Survey, Abstract 277 

896414 Kelly Lane Water Control & Improvement 
District No. 2 

Lot 47, Block RR, Avalon PHS 14 

736351 City of Pflugerville 1.4470 Ac out of JP Kempe Survey 12, Abstract 
464 

737311 Lakeside Water Control & Improvement 
District No. 2D 

0.8320 Ac out of JP Kempe Survey 12, Abstract 
464 

736353 Lakeside Water Control & Improvement 
District No. 2D 

0.5790 Ac out of JP Kempe Survey 12, Abstract 
464 

444701 Vera Lee Witte Hamann 5.100 Ac out of JP Kempe Survey 12, Abstract 
464 

878932 DOWELL CHRISTIAN T & VANESSA Lot 1, Block AA, Avalon PHS 5C 

904441 Avalon Master Community Inc Lot 82, Block Z, Avalon PHS 17A 

904466 Kelly Lane Water Control & Improvement 
District No. 1 

Lot 83, Block Z, Avalon PHS 17A  

 

4.5 V&A shall perform a topographic survey to include cross sections along the route, at 
50-foot intervals. Survey shall include spot elevations, edge of pavement, face and 
back of curbs, driveways, sidewalks, and ramps, handrails, fences, street signs, 
roadway centerlines, any other hard surfaced improvements. The collected data shall 
include enough spot elevations and break lines to generate and/or merge to a 1‐foot 
contour interval DTM for the project. In addition, V&A shall collect a total of 10 
hydraulic cross sections along the Wilbarger Creek tributary. The cross sections shall 
include spot elevations at 50-foot intervals plus at grade breaks. The cross sections 
shall generally follow the FEMA DFIRM cross sections.  

 

 

4.6  V&A shall collect survey data of existing driveways adjacent to the Project within the 
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existing ROW. 

4.7 V&A shall survey elevations at key points, pipe sizes, and the locations of structures at 
all existing driveways. 

4.8 V&A shall survey existing visible utility facilities (e.g., manholes, valve boxes, any 
available ground markings showing horizontal location, etc.). 

4.9 V&A shall contact Texas One-Call, other Utility providers for City of Pflugerville, 
Manville Water Supply Corporation (MWSC), and Southwest Water Company to mark 
underground utilities and then survey the existing utilities as located.  

4.10 V&A shall locate, identify and tag all trees with trunk diameter eight inches or greater, 
to include the trunk diameter, species and spread within the existing ROW per most 
current City of Pflugerville Tree Ordinance. 

4.11 V&A shall locate all soil/rock borings as drilled and any environmental features. 

4.12 V&A shall prepare in Microstation V8 or V8i or Civil3D, 2D drawing files with an ASCII 
file, along with .tin and .dat files for the DTM model in GEOPAK. 

4.13 V&A shall prepare Survey Control layout sheets in 11”x17” tabloid paper format, 
including but not limited to illustrating in graphical format the Project Limits to include 
monument locations, control recovery sketches detailing pertinent physical features, 
permanent and temporary Horizontal Control/Vertical Control Bench Marks (three point 
tie details). Survey Control layout sheets must be signed and sealed by the Registered 
Professional Land Surveyor responsible for the survey. Survey Control layout sheets 
will become part of the Final Construction Contract Documents. 

4.14 Surveying Services (Watermain) 

V&A shall coordinate with CP&Y to identify the location of the alignment for proposed 
watermain. V&A shall perform a topographic survey for a 30-foot wide swath, to include 
cross sections along the alignment, at 50-foot intervals. Survey shall include spot 
elevations, grade breaks, visible planimetrics and utilities, and trees. The collected data 
shall include enough spot elevations and break lines to generate and/or merge to a 1‐
foot contour interval DTM for the proposed alignment.  

V&A shall prepare in Microstation V8 or V8i or Civil3D, 2D drawing files with an ASCII 
file, along with .tin and .dat files for the DTM model in GEOPAK. 

V&A shall perform sufficient field and office work to recover ROW monuments, property 
corners along the ROW line and rear property corners (where ROE is secured), and 
other evidence along the ostensible ROW lines of the project route to aid in the 
analysis, reconstruction, and depiction of the existing property lines for the following 
properties, as required to prepare easement documents: 

 
TCAD ID Owner Legal Description 

481802 Ardalia E Martin 9.837 Ac out of Flint E Survey, Abstract 277 

481805 Wendee Whitehead & Anne Matron 9.990 Ac out of Flint E Survey, Abstract 277 

278089 Wayne R. Moore 10. 00 Ac out of Flint E Survey, Abstract 277 

278092 BLD VOHL 6A-1 LLC 1.7240 Ac out of Lot 2, Bratcher Subdivision 

708120 BLD VOHL 6A-1 LLC 0.5752 Ac out of Lot 2, Bratcher Subdivision and 
2.2648 Ac out of Flint E Survey, Abstract 277 

278087 Brian Kirvin Rogers 0. 1400 Ac out of Flint E Survey, Abstract 277 

278085 Kelly Ln Super STG/Camp Excav 9.9999 Ac out of Flint E Survey, Abstract 277 

278086 A E Martin 10. 00 Ac out of Flint E Survey, Abstract 277 
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278078 Wind River Cattle LLC ?? Ac out of Flint E Survey, Abstract 277 

939584 Crosslife Evangelical Lutheran Lot 1, Holy Word Pflugerville 

783832 Teas Conference Association of Seventh 
Day Adventists 

Lot 1, Pathways Subdivision 

888886 Heritage Lake Partners LLC Lot 1, Block A, Heritage Lakes at Pflugerville 
Amended 

888887 Heritage Lake Partners LLC Lot 2, Block A, Heritage Lakes at Pflugerville 
Amended 

888892 Heritage Lake Partners LLC Lot 3, Block A, Heritage Lakes at Pflugerville 
Amended 

278115 Ronny W. Rinderknecht & Becky Lynn 
Kuueger 

17.722 Ac out of Flint E Survey, Abstract 277 

 
5.0 GEOTECHNICAL ENGINEERING SERVICES (RETL) 

Geotechnical Engineering Services will include the following: 

5.1 Geotechnical Studies 

RETL will use truck mounted drilling equipment to perform test borings at spacings not to 
exceed 500-feet for the proposed project. Based on the length of the project, 14 test borings 
will be performed to depths of 15-feet below the existing site grades. Laboratory testing will 
be performed on the samples obtained from the drilling operations. Based on the anticipated 
soil conditions, the laboratory testing program is anticipated to include moisture content, 
Atterberg limits, minus number 200 sieve, sieve analysis, hydrometer, sulfate content, and 
lime series tests.  

The results of the field and laboratory testing will be analyzed to produce pavement design 
recommendations in accordance with City of Pflugerville design standards. 

Assumptions 
1. Right‐Of‐Way (ROW) permits from the City of Pflugerville (CoPf) will be required. 

RETL will obtain all required City permits and ensure that coordination and 
compliance with the City is provided. All test borings will be accessible to truck‐ 
mounted drilling equipment. 

2. Non‐routine traffic control measures will be required. RETL will acquire the services of 
a qualified Maintenance‐Of‐Traffic (MOT) subcontractor and ensure that adequate 
traffic control is provided. 

3. Some test holes will be located within the roadway pavement and will required coring   
up to a 12” depth 

4. Excavation permits from the CoPf will be required. RETL will obtain all required CoPf 
permits and ensure that coordination and compliance with the CoPf is provided. 

Deliverables 

1. A geotechnical engineering report including pavement design recommendations, 
boring location plan, and logs of boring. The report will be signed and sealed by a 
Professional Engineer and delivered to the Client in electronic PDF form. 

6.0 UTILITY COORDINATION SERVICES (CP&Y; V&A) 

Utility Coordination Services will include the following: 

6.1 The CONSULTANT will gather utility location information using available records from 
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known local utilities in the area as well as Texas One-Call locates provided by survey. 
The CONSULTANT will correlate the record information with utility features surveyed 
to determine any potential conflicts; 

6.2 The CONSULTANT will attend Utility Coordination Meetings as follows: 

a. Initial (Kick‐off) Project Meeting for Utilities 

Plan and conduct an initial Utility meeting and an on‐site inspection (when 
appropriate) to ensure familiarity with existing conditions, and project 
requirements. A letter report of the meeting will be prepared.  

b. Group Progress Meeting (1 Group Meeting) 

The Utility Coordinator shall schedule a group meeting with utility companies and 
owners or owners’ representatives for coordination purposes. Such meeting shall 
commence as early as possible in the design process. The Utility Coordinator 
shall notify the City at least five (5) business days in advance of each meeting to 
allow the City the opportunity to participate in the meeting. The Utility Coordinator 
shall provide and produce meeting minutes of all meetings with said utility 
companies, owners or owners’ representatives within seven (7) business days. 

c. Individual Meetings (6 Individual Meetings) 

The Utility Coordinator shall schedule periodic individual meetings with each 
required utility company and owner or owner’s representatives for coordination 
purposes as approved by the city. Such meetings shall commence as early as 
possible in the design process and shall continue until completion of the project. 
The Utility Coordinator shall notify the City at least five (5) business days in 
advance of each meeting to allow the City the opportunity to participate in the 
meeting. The Utility Coordinator shall provide and produce meeting minutes of 
all meetings with said utility companies, owners or owners’ representatives within 
seven (7) business days. The frequency of such meetings may be adjusted to 
be appropriate for the matters under discussion with each utility owner. 

6.3 The Utility Coordinator will provide a Utility Tracking Report (matrix) and will include the 
following: The Utility Tracking Report will include the following information as applicable: 

a. Owner of the facility, including the facility address and the name and telephone 
number of the contact person at the facility; 

b. Location of Conflict, identified by station and offset; 

c. Type of facility; 

d. Expected clearance date; 

e. Status; 

f. Effect on construction; 

g. Type of adjustment required; 

h. Critical path item? Yes or no; 

i. Cost of Relocation to City; 

j. Exclusive/Non-Exclusive easement? Yes or no, maintain exclusivity yes or no; and 

k. Consideration of shared duct bank. 

The Utility Coordinator will maintain an existing utility conflict layout in Microstation. 
This layout shall include existing utilities provided by others which are to remain in place 
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or be abandoned, and adjusted utilities. As required the Utility Coordinator shall 
coordinate with the local utility committees to present a footprint of the project with 
represented utility companies and owners. The Utility Coordinator shall    also coordinate 
with any other utility committees which may include county, state, or other officials, if 
needed. This includes providing updated plans, exhibits and other relevant project 
material as needed. The Utility Coordinator will submit the Utility Conflict Matrix and 
Existing Utility Conflict Layout at the 30 percent design phase submittal and an updated 
Utility Tracking Report at the 60, 90, and 100 percent design phase submittals.  

6.4 The Utility Engineer shall review the utility’s relocation plans for additional conflicts, to 
assure compliance with the roadway plans and provide the recommendations to the 
design team for review and concurrence. The Engineer will also evaluate alternatives 
in the adjustment of utilities balancing the needs of both the City and the Utility. 
However, constructability and conformance to utility regulations is the responsibility of 
each utility owner; 

6.5 The CONSULTANT will reference in proposed utility lines as background if electronic 
CAD files are provided and received prior to the submittal of final construction contract 
document plan sheets; and 

6.6 The CONSULTANT will develop existing utility layouts. 

6.7 The Utility Coordinator shall prepare a list of utilities specifying the point of contact and 
an emergency contact for each. This list may contain design consultants, contractors 
involved, or departments of the Utility Owner that may become involved as the project 
progresses. 

6.8 The Utility Coordinator shall coordinate all activities with the City and its consultants or 
other contractors or representatives, as authorized by the City. Also, the Utility 
Coordinator shall provide the City copies of diaries, correspondence and other 
documentation of work‐ related communications between the Utility Coordinator, utility 
owners and other outside entities when requested by the City. The Utility Coordinator 
shall attend monthly meetings and conference calls. 

6.9 If a utility is located within an easement, the utility company may have a compensable 
interest. The utility company must furnish a copy of their easement to the Utility 
Coordinator. The Utility Coordinator shall determine whether a compensable interest 
exists and the owner’s degree of eligibility. The Utility Coordinator shall identify a utility 
corridor assignments within the project limits and review the utility cost estimate for 
these adjustments. The Utility Coordinator shall review plans to ensure compliance 
with city requirements and ensure the  proposal will not conflict with roadway 
construction. If above conditions are satisfied, the Utility Coordinator will submit a copy 
of the easement, plans, and utility estimate to the City recommending approval. 

Deliverables to be submitted at each phase 

 Utility owner contact list 

 Utility owner contact logs/emails 

 Utility conflict matrix 

 Existing Utility Conflict layout (11x17 sheets) 

 Utility relocation estimate prepared by others 
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7.0 SUBSURFACE UTILITY ENGINEERING (SUE) SERVICES (TRG) 

SUE Services will include the following: 

7.1 During the schematic phase, TRG will perform QL “B” SUE services and will attempt to 
designate the following utilities within the project area: potable water, reclaimed water, 
chilled water, natural gas/crude oil/ refined product pipelines, communication duct 
banks, fiber optic, cable television, telephone, and electric. TRG will attempt to 
designate utility service lines, however, because services are often non‐toneable, and 
often not depicted on records, these lines may not be shown in the final SUE data, 
Wastewater and storm drain facilities will be inverted at manholes, and will be depicted 
as QL “C” information. Additionally, during this phase, TRG will perform an inventory of 
overhead utilities within the entire project limits. Irrigation lines are excluded from this 
scope of work. 

The Level “B” SUE will be performed per the standard of care guideline, Standard 
Guideline for the Collection and Depiction of Existing Utility Data, ASCE/CI 38-02. 

The survey of SUE field markings is not included in the TRG scope of work.  It is 
assumed that the CONSULTANT will provide the survey of TRG field markings, pin 
flags and test hole locations. 

a. As part of the Records Research effort TRG will perform the following: 

i. Contact Texas One-Call, other Utility providers for City of Pflugerville, 
Manville Water Supply Corporation (MWSC), Southwest Water Company 
and acquire records from all available utility owners including local 
municipalities (cities, counties, etc.); 

ii. Perform in-field visual site inspection. Compare utility record information 
with actual field conditions. Record indications of additional utility 
infrastructure and visual discrepancies with record drawings; and 

iii. Interview available utility owners for needed clarification, resolution of 
found discrepancies, and details not provided on the record drawings; 

b. As part of the Designating Effort TRG will perform the following: 

i. Select and employ the appropriate suite of industry standard geophysical 
equipment to search for existing utilities within the limits specified on the 
project. For metallic/conductive utilities (e.g. steel pipe, electrical cable, 
telephone cable) electromagnetic induction, and magnetic equipment will be 
employed. TRG will attempt to designate non-metallic/non-conductive 
utilities using other proven methods, such as rodding, probing, and Ground 
Penetrating Radar (GPR). This scope of work includes mapping of the 
following utilities: water, wastewater, natural gas, gas/oil pipelines, electric, 
telephone, fiber, duct banks, cable TV, and storm sewer. Unless 
specifically requested, utility service lines and irrigation lines are not 
included in this scope; 

ii. Interpret the surface geophysics, and mark the indications of utilities with 
paint or pin flags on the ground surface for subsequent depiction on 
deliverable utility maps; 

iii. Record all marks on electronic field sketches and correlate such data with 
utility records and above ground appurtenances obtained from visual 
inspection to resolve differences and discrepancies. Denote any utilities 
found where ownership/utility type is not available from records as 
“unknown” facilities; 
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iv. Provide field sketch for survey of the existing utility designating marks and 
above ground utility appurtenances according to the project control and 
record the data for subsequent depiction on the plan deliverables. Review 
survey data of the existing utility designating marks and above ground utility 
appurtenances provided and record the data for subsequent depiction on 
the plan deliverables; and 

v. TRG will ensure that adequate traffic control is provided during this phase 
of the project; 

Deliverables 

 A utility file in MicroStation format depicting all designated and located utilities.  
The Client will provide TRG with any necessary background files for use in 
completing the final deliverables. 

 11” x 17” SUE Plan Sheets depicting all designated utilities.  These plans will 
be signed and sealed by a Professional Engineer and delivered to the Client in 
electronic PDF form. 

8.0 TRAFFIC CONTROL PLAN SERVICES (V&A) 

8.1 The CONSULTANT will prepare a Traffic Control Plan (TCP), at a 1”=50’ scale double 
stacked, a Detour Plan if required and a Sequence of Work Narrative which must 
include a removal strategy describing the steps required to safely remove traffic control 
devices and the work zone. The Traffic Control Plan will be developed in accordance 
with the most recent version of the Texas Manual of Uniform Traffic Control devices 
(TMUTCD). The TCP will identify work areas, temporary paving, temporary shoring, 
signing, detour alignment, barricades, temporary drainage structures, temporary 
retaining walls and other TCP related items as required; 

8.2 The CONSULTANT will prepare Advance Warning Sign Layouts depicting the overall 
project area including side streets. Spacing, longitudinal and lateral offsets must be 
included for each sign. The sheets will locate the advance warning signs that will be in 
place throughout the construction process; 

8.3 The CONSULTANT will prepare TCP Typical Sections for each Phase of construction 
as required; 

8.4 The CONSULTANT will prepare a Sequence of Work Narrative and submit to the CITY 
for review and incorporation into the plans. The narrative will include a phase-by-phase, 
step-by-step written account of the proposed activities throughout the construction 
process. This is intended to be a narrative account of the proposed activities shown in 
the TCP; 

8.5 The CONSULTANT will obtain the most current applicable City of Pflugerville, City of 
Austin and/or TxDOT standards as needed for inclusion in all plan submittals. 
Standards that require modification will be modified and sealed by a Professional 
Engineer licensed by the State of Texas. All standards will have the title blocks filled out 
with the applicable project data; and 

8.6 The CONSULTANT will calculate quantities for all items and prepare a quantity 
Summary Sheet(s). 

8.7 The CONSULTANT shall develop a preliminary traffic control concept and sequence of 
construction narrative for the 30% submittal. 

8.8 The CONSULTANT will develop TCP Cross sections for each Phase of construction up 
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to the assumed three (3) construction phases with cross sections cut every 100’ and at 
critical locations determined by the CONSULTANT. The TCP cross sections will be not 
be a deliverable to the CITY and are for use by the CONSULTANT to verify the TCP 
design only. 

8.9  The CONSULTANT will develop a Temporary Traffic Signal Layout for the Kelly Ln 
and Jakes Hill Rd/Hidden Lake Dr intersection to depict the traffic signal head location 
for each construction phase. This design is strictly limited to developing layouts to 
depict the new location of the traffic signal heads only. Modification of the existing 
traffic signals and associated elements, development of traffic signal charts, traffic 
signal timing operations, phase sequencing, APS charts, etc. are not part of this scope. 
It is assumed the existing conduit, conduit wiring, ground boxes, signal poles, controller 
cabinet, span wires, guy wires, ped signal heads, etc. are sufficient in quantity and in 
their current location and will not need adjustment. If it’s determined during design that 
these elements are in conflict or need modification, a supplemental agreement will 
need to be executed to design and relocate these traffic signal elements. 

9.0 ROADWAY DESIGN SERVICES (V&A) 

The tasks performed for the roadway design will include, but are not limited to the following: 

9.1 The CONSULTANT will develop a Design Summary Report (DSR) documenting all 
design criteria for the Project; 

9.2 The CONSULTANT will develop preliminary roadway typical sections for review and 
approval by the CITY. The existing and proposed typical sections will be shown on the 
30 percent schematic layout; 

9.3 The CONSULTANT will develop horizontal and vertical geometry and will develop up 
to  two (2)  alignment options for the roadway section between Pleasant Bay Dr. and 
end of project at Cele Rd. 

9.4 The CONSULTANT will prepare a roadway schematic for the 30 percent submittal. The 
CONSULTANT will design a schematic level horizontal alignment and vertical profile, 
develop pavement edges, curbs, sidewalks, barriers, retaining walls, and any other 
pertinent roadside features as required; 

9.5 The CONSULTANT will develop a preliminary proposed roadway cross sections and a 
digital terrain model (DTM) to be used for determination of and ROW or easement 
requirements, location of potential retaining walls, and estimated earthwork quantities. 
The cross sections will utilize standard items for curb, sidewalk, walls, barrier, etc.; 

9.6 The CONSULTANT, in conjunction with the CITY, will determine the appropriate 
pavement section for the preliminary proposed roadway model in accordance with the 
City’s Pavement Design Criteria Manual; 

9.7 The CONSULTANT will prepare a cross-section roll-plot for the 30 percent submittal. 
Cross-sections will be created along the proposed horizontal alignment at 100-foot 
increments and culvert crossings. The cross-sections will show the proposed roadway, 
roadside features, existing ground, proposed grading, existing ROW, proposed ROW, 
and easements. The horizontal alignment, pavement cross- slope, existing ROW and 
proposed ROW must all be labeled; 

9.8 The CONSULTANT will prepare a Title Sheet which will include pertinent project 
information; 

9.9 The CONSULTANT will prepare a detailed Index of Sheets that shows each sheet’s 
location in the plan set and corresponding sheet number; 

9.10 The CONSULTANT will prepare Project Layout Sheets at a 1”=400’ scale double 
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stacked that clearly indicate the limits of the entire project; 

9.11 The CONSULTANT will prepare Existing and Proposed Typical Section Sheets from 
the schematic preliminary roadway typical sections. The existing typical sections will 
include the current roadway characteristics (pavement section, pavement width, ROW, 
etc.). The proposed typical sections will include all pertinent information for the 
proposed roadway construction. Typical sections will be required for all proposed and 
existing roadways, including side streets, with the best available information. The 
proposed typical sections must include the following: 

a. Width of travel lanes and directional arrows; 

b. Width of shoulders; 

c. Border width; 

d. Curb offsets; 

e. ROW width; 

f. Centerline; 

g. Profile grade line; 

h. Pavement structure (detailed layers shown based on Geotechnical Report); 

i. Side Slopes and front slopes as needed; 

j. Sodding/seeding limits; 

k. Landscaping 

l. Retaining walls; 

m. Station limits; 

n. Bridge sections separate; 

o. Sidewalks (locations, widths); 

p. Vertical barriers, etc.; and 

q. Median widths. 

9.12 The CONSULTANT will prepare Removal Layouts at a 1”=50’ scale double stacked. 
The layouts will indicate pavement, roadway appurtenances, and other pertinent items 
to be removed with details and descriptions to ensure the intent is clear; 

9.13 The CONSULTANT will develop Horizontal Alignment Data Sheets that will include all 
horizontal alignment data; 

9.14 The CONSULTANT will develop Roadway Plan and Profile Sheets at a scale of 1”=50’ 
H and 1”=10‘ V. The sheets will include coordinates, superelevation data, stations, 
horizontal curve date, vertical profile data, elevations of key alignment features, 
drainage features, utilities, and any other items required for the complete construction 
of the Project; 

9.15 The CONSULTANT will develop Intersection Layout Sheets at a 1”=30’ scale with spot 
elevations and proposed grading for the intersections. The following intersections will 
be included: 

a. Hidden Lake Dr./Jakes Hill Rd. 

b. Levels Trail 

c. Pleasant Bay Dr. 
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d. Existing Kelly Ln. 

e. Weiss Ln. 

f. Mangan Way  

9.16 The CONSULTANT will prepare Miscellaneous Roadway Details which will include all 
necessary details not included in standard City of Pflugerville, City of Austin and/or 
TxDOT detail sheets necessary to fully construct all portions of the Project; 

9.17 The CONSULTANT will prepare cross-sections at a scale of 1”=20’ H and 1”=10‘ V to 
be included in the plan set. The cross-sections will be created along the proposed 
centerline alignment at 50 foot intervals, culvert locations, intersections, existing 
driveways, and proposed driveways. The cross- sections will show the proposed 
roadway, roadside features, existing ground, proposed grading, existing ROW, 
proposed ROW, and easements. The horizontal alignment, pavement cross-slope, 
existing ROW and proposed ROW must all be labeled. Utilities and storm sewers, if 
required, will be shown on the cross-sections; 

9.18 The CONSULTANT will obtain the most current applicable City of Pflugerville, City of 
Austin and/or TxDOT standards for inclusion in all plan submittals. Standards that 
require modification will be modified and sealed by a Professional Engineer licensed by 
the State of Texas. All standards will have the title blocks filled out with the applicable 
project data; 

9.19 The CONSULTANT will calculate quantities for all items and prepare a quantity 
Summary Sheet(s); 

9.20 The CONSULTANT will prepare any required special specifications or special provisions 
and identify the applicable CITY general notes; 

9.21 The CONSULTANT will prepare a request for any design exceptions, including all 
information necessary to support the request, and submit them to the CITY for review 
and approval; 

9.22 The CONSULTANT will prepare an Opinion of Probable Construction Cost utilizing 
calculated quantities, City of Pflugerville, City of Austin, TxDOT Austin District average 
unit prices, and TxDOT Statewide average unit prices as appropriate based on the 
judgment of the CONSULTANT; 

9.23 The CONSULTANT will prepare a construction schedule utilizing the Critical path 
Method (CPM) with appropriate software. The CPM schedule will identify the major 
items of work for construction of the project with durations based on available 
production rates for those items. The schedule will indicate tasks, subtasks, critical 
dates, milestones, will depict the interdependence of the various items, and will be in 
calendar days; and 

9.24 The CONSULTANT will prepare a Project Manual including standard general 
provisions, instructions to bidders, bid forms, applicable prevailing wage rates, 
specifications, special provisions and any other information required for complete 
construction of the Project. The CITY will provide the front-end documents for use by 
the CONSULTANT. 

9.25 Structural design of bridges, bridge class structures, retaining walls, etc. and 
development of structural details is not part of this contract and will be considered an 
additional service if warranted. 

10.0     DRAINAGE DESIGN SERVICES (V&A) 

The tasks performed for the drainage design will include, but are not limited to the following: 
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10.1 The CONSULTANT will obtain current hydrologic and hydraulic as-built drawings, 

models, and associated data from the responsible government agencies; 

10.2 The CONSULTANT will acquire current available 1-ft. LiDAR data for drainage area 
delineation and for model data supplementation; 

10.3 The hydrologic and hydraulic analyses will be based on the City of Pflugerville’s 
Engineering Design Manual including use of the latest Atlas-14 rainfall data; 

Develop and evaluate contributing drainage maps to Kelly Lane.  Using the published 
Atlas 14 rainfall depths and the IDF curves in the Engineering Design Manual determine 
peak storm water runoff discharges to Kelly Lane. Evaluate impacts of the increased 
impervious cover in the watershed. We will provide pre-project and project conditions 
drainage area maps providing delineation of drainage areas and hydrologic data (time 
of concentration path, impervious cover, soil data, etc.) for the culvert crossings within 
project limits 

 
The CONSULTANT will compute existing and proposed peak flows by using appropriate 
hydrologic methods and modeling as required; The CONSULTANT shall prepare the 
hydrologic calculations associated with the storm drain designs including land use 
maps, run‐off coefficients, etc. The CONSULTANT shall develop the following analysis: 

a. Delineate Overall contributing offsite Drainage Areas to Kelly Lane 

b. Delineate Internal Roadway Parallel Drainage Areas for ditches, storm     
sewer, and inlets 

c. Perform Hydrology Calculations to determine peak design discharges 

10.4 The CONSULTANT will use calculated peak flows for the design storm and provide 100-
year peak flow design verification for all hydraulic crossings. Hydraulic analyses will be 
performed using HY-8 or HEC-RAS models as appropriate.  

a. Culvert Analysis 
o Culvert along Hidden Lake Drive 
o Culvert near the new intersection with Weiss Lane 

10.5 Hydraulic Report       

The CONSULTANT will prepare a Hydrologic and Hydraulic Drainage Report or 
Technical Memorandum as requested. The report will include studies of offsite and 
onsite drainage and floodplain impacts and document the potential impacts associated 
with the Project to include preliminary culvert recommendations, storm drain/inlet and 
ditch/offsite drainage design recommendations. The intent of the report is to provide 
sufficient information for CITY reviewers to determine the acceptability of floodplain 
changes, verify additional data needs, confirm requirements for additional agency 
submittals (e.g. FEMA, USACE), and verify the preferred approach for culvert 
modifications and/or possible span bridge construction. The Hydrologic and Hydraulic 
Drainage Report will include the following: 

a. Offsite and onsite watershed identification; 

b. Existing conditions for the applicable creek crossings; 

c. Proposed condition model results for culvert crossings; 

d. Identification of assumptions; 

10.6 The CONSULTANT will prepare Hydraulic Data Sheets for all culvert crossings. The 
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Hydraulic Data Sheet must include the following: 

a. Structure Location Map; 

b. Hydrologic Data and Results Table(s) Comparing Pre-project to Project 
Conditions; 

c. Hydraulic Data and Results Table(s) Comparing Pre-project to Project 
Conditions; and 

10.7 The CONSULTANT will prepare Culvert Layouts for all culvert crossings. Plans shall 
show the location of existing and proposed culverts, roadway alignment, roadway width, 
utilities, and channel improvements as required. Profile information for the culvert shall 
include size, slope, proposed and existing ground lines above the culvert, and hydraulic 
data for culvert reconstruction or modification. The layouts must also include applicable 
hydraulic information. The layouts will be prepared at a scale of 1”=20’ H and 1”=10’ V 

o Culvert along Hidden Lake Drive 
o Culvert near the new intersection with Weiss Lane 

10.8 If needed, the CONSULTANT will prepare energy dissipation/erosion protection 
measures for the culvert outfall points and any associated detail sheets; 

10.9 The CONSULTANT will calculate quantities for all culvert crossings; 

10.10 The CONSULTANT will prepare a Summary Sheet for all culvert quantities; 

10.11 The CONSULTANT will prepare a TxDOT BCS Standard Sheet as needed; 

10.12 The CONSULTANT will prepare onsite pre-project and project conditions Offsite 
Drainage Area Maps at a scale of 1”=50’. The maps will depict drainage area 
boundaries, infrastructure and include flow direction arrows. These maps will depict 
drainage area boundaries and flow direction arrows. Each area will be identified with a 
unique number to be used to find run‐off information from the calculation sheets. 

10.13 The CONSULTANT shall prepare Interior Drainage Area Maps at a scale of 1”=50’. 
These maps will depict drainage area boundaries and flow direction arrows. Each area 
will be identified with a unique number to be used to find run‐off information from the 
calculation sheets.  

10.14 The CONSULTANT will prepare Storm Sewer design with runoff, spread, and inlet 
computations for each inlet. Inlet hydraulics will be calculated using the Rational 
Method. Calculated flow rates and related input must be indicated on a Runoff and Inlet 
Computations Sheet; the CONSULTANT will utilize GEOPAK Drainage or other 
software acceptable to the CITY;  
  Storm Sewer Analysis 

o Hydraulic WSEL elevations for Storm drain mains and laterals for the length 
of the Kelly Lane alignment 

o Hydraulic WSEL and ponding calculations for storm drain conveyance of 
mains and inlets 

10.15 The CONSULTANT will prepare Drainage Plan and Profile Sheets depicting locations 
of any inlets, manholes, storm drains, culverts, utilities, channel improvements, swale 
locations, and flowlines as required. The Drainage Plan and Profile Sheets will be 
prepared at a scale of 1”=50’ H and 1”=10’ V; If required, Storm Sewer Profiles will show 
pipe size, type, slope, existing ground lines, proposed ground lines above the system, 
pertinent hydraulic information, locations and sizes of inlets, junctions, and utilities; 

10.16 Ditch Design ‐ The CONSULTANT shall analyze the project ditches to determine ditch 
capacity, velocities, and other pertinent information. The CONSULTANT will prepare a 
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tabular ditch layout schedule that depicts pertinent information about the roadside ditch 
geometry and design. For any required drainage swale design, the CONSULTANT will 
provide hydrologic and hydraulic data and results, including but not limited to resulting 
peak stage, peak velocity, and peak shear stress; 

10.17 The CONSULTANT will review the Traffic Control Plan to confirm there is positive 
drainage and if required, provide quantities for temporary drainage items necessary to 
maintain positive drainage during construction. 

10.18 The CONSULTANT will identify and quantify any trench protection or temporary special 
shoring if required; 

10.19 The CONSULTANT will obtain the most current applicable City of Pflugerville, City of 
Austin and/or TxDOT standards for inclusion in all plan submittals. Standards that 
require modification will be modified and sealed by a Professional Engineer licensed by 
the State of Texas. All standards will have the title blocks filled out with the applicable 
project data. 

 Exclusions ‐ Structural details for revised structural standard drawings 
signed and sealed by a professional engineer are not included as part of this WA 
and will be considered additional services  if warranted. 

10.20 Task: Floodplain Studies (V&A) 

a. Review & Evaluate FEMA Models – Unnamed Tributaries to Unnamed Tributary to 
Wilbarger Creek  

Stream stations, number of cross sections, the shear stress and water surface elevations in 
key cross sections will be reviewed to include immediate upstream, at, and downstream of 
Kelly Lane from Moorlynch Ave to south of Hidden Lake Drive.  In addition, the area near 
the proposed intersection of Kelly Lane and Weiss Lane will be reviewed for floodplain 
impacts with the new alignment.   

b. Hydrologic Determination 

c. Create Corrected Effective Hydraulic Models 

Cross sections will be added along the unnamed tributaries to Wilbarger Creek along Kelly 
Lane where necessary based on the updated models currently being provided by another 
consultant for the City of Pflugerville.  The latest model will be used as baseline model. 

d. Compare results with existing FEMA floodplain 

A comparison between peak discharges, calculated WSEL, shear stress will be performed for 
the downstream sections.  

e. Develop Proposed Effective Hydraulic Model 

The existing structures will be evaluated and with recommendations for alternative crossings 
for the new alignment and existing Kelly Lane alignment. 

f. Evaluate impacts & Develop Floodplain limits 

Compare pre project and post project WSELs within the floodplain. Evaluate impacts‐ 
compare pre project and post project peak runoff at the outfalls, this includes the shear stress 
(and bank erosion potential) and flow in multiple cross sections. 

g. Develop preliminary Floodplain Management Plan 

The floodplain management alternatives will be prepared and presented to the City for 
review/approval of floodplain management strategy moving forward. 

h. Meet with Project Stakeholders to discuss implementation of floodplain mitigation 
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At least two community meetings are anticipated to present preliminary mitigation design, get 
input, and adjust semi‐final and final design. The Engineer will meet with FEMA/USACE 
personnel as needed. 

i. Develop Final Floodplain Management 

j. Coordination with the City’s floodplain administrator 

k. Report detailing floodplain mitigation commitments 

l. Exclusion 

FEMA‐ a Conditional Letter of Map Revision (CLOMR) or Letter of Map Revision (LOMR) 
and any additional permitting requirements pertaining to jurisdiction waters of the US are not 
included with this work authorization. Hydrologic and Hydraulic services will be performed 
in a way that can be submitted FEMA. V&A will use the latest models provided by the City 
as the baseline models and new models will not be created. 

10.21 Floodplain Mitigation 

a. Floodplain Detention Mitigation Plans – Plans for mitigation of Tributary to Unnamed 
Tributary to Wilbarger based on alignment of Kelly Lane encroaching on the 
floodplain. The Engineer Shall Prepare: 

b. Develop grading plans with Detention if required 

c. Develop Floodplain Mitigation Hydraulic Data Sheets 

d. Miscellaneous Details 

e. Mitigation Summary Sheets 

11.0 TRAFFIC, SIGNING AND PAVEMENT MARKINGS SERVICES (LEG; V&A) 
The tasks performed for the traffic, signing and pavement marking design will include, but are not 
limited to the following: 

11.1 Traffic Study (LEG) 

a. Develop AM/PM and ADT Existing Traffic Volumes 

Traffic counts will be provided by the City of Pflugerville. The counts will be used 
to develop a balanced AM and PM peak hour volume diagram. The counts will 
be converted to Average Daily traffic which will be part of the diagrams. 

b. Develop 2040 Projected Traffic Volumes 
Travel demand forecasts will be developed for the year 2040 for Kelly Lane. The 
forecasts will be developed for the intersections from Moorlynch Ave to Weiss Lane. 
AM/PM and average daily traffic volumes will be developed for these locations. It 
is assumed that the ADT model plots will be provided by CAMPO for the study 
area. 

c. Develop and Calibrate Existing Synchro Model 
A Synchro model will be developed for the corridor. The model will be calibrated 
by performing travel time runs and noting queueing along the corridor. 

d. Perform Traffic Signal Warrant Analysis 
A Traffic Signal Warrant Analysis (TSWA) will be conducted for the intersections 
of Levels Trail, Pleasant Bay Dr. and Weiss Lane. The analysis will include the 
proposed build out condition of the development on the side roads. Existing 
condition analysis will not be completed. It is assumed that the City will provide 
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all traffic counts/data as needed. The TSWA will be conducted based on the 
guidelines established in the most recent TMUTCD and will include the following:  

Collect crash records for the study intersection during the most recent twelve (12) 
month period;  

Perform a site inspection at the intersection to record existing traffic 
characteristics observed in the field. The field work may include taking 
measurements, document the existing conditions including roadway geometry, 
signing, striping, speed limits and taking digital photographs of the intersections; 

Analyze crash records and prepare a collision diagram from the crash reports 
showing crash experience by type, location, direction of movement, severity, 
weather, time of day and date; and 

Analyze all traffic count data (provided by the City) and geometric data to perform 
signal warrant analysis based on the latest version of the TMUTCD. 

e. Perform Traffic Analysis for Existing and Projected (2040) Conditions 
The existing traffic volumes will be analyzed for the corridor. The results will 
include level of service and queueing analysis. The analysis will be performed of 
the 2040 build and no‐build conditions. The 2040 volumes will be utilized to 
evaluate lane configurations at the intersections. The placement will be based on 
the traffic signal warrant analysis. Results will be documented.  

f. Prepare and Revise Traffic Engineering Report 
A traffic engineering report will be prepared summarizing the methodology, 
analysis and recommendation for Kelly Lane. The report will be submitted. 
Comments will be addressed, and a final report will be prepared. 

11.2 The CONSULTANT will prepare proposed signing layouts, and proposed pavement 
marking and delineation layouts on the same sheets at a scale of 1”=50’. The layouts 
will identify the various types of proposed signing, striping, and delineation. Signing and 
striping will be in accordance with the latest version of the TMUTCD or applicable City 
of Pflugerville, City of Austin and/or TxDOT standards; 

11.3 The CONSULTANT will assign a unique number to each sign that will relate that sign 
to the sign summary sheet; 

11.4 The CONSULTANT will prepare pavement marking details for instances in which 
standards do not apply or are not appropriate; 

11.5 The CONSULTANT will prepare special sign panel details as needed; 

11.6 The CONSULTANT will prepare the Summary of Small Signs table utilizing the most 
current applicable City of Pflugerville, City of Austin and/or TxDOT standards. No large 
guide signs are anticipated; 

11.7 LEG will prepare Traffic Signal Design Layouts depicting existing utilities, permanent 
traffic signal poles and mast arms, pedestrian signal poles, pedestrian signals, push 
buttons, controller cabinet assemblies, signal heads, street lights, detector loops or 
other detection systems, conduit ground boxes, power sources with distribution to 
signal service, communications connections, wiring diagrams, pavement markings, 
signal phasing plan, conduit and cable chart, pole summary chart, phasing sequence, 
pole details, pole locations diagram, inputs and timing outputs, and all other items 
required for the complete construction of the signals;  

a. Permanent Traffic Signal Design ‐ Permanent traffic signal design plans will be 
developed for two intersections at Hidden Lakes Dr./Jakes Hill Rd. and Weiss 
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Ln. The existing controller at the Hidden Lakes Dr./Jakes Hill Rd. intersection 
shall be used for the permanent traffic signal, per direction from the GEC. If 
warrants are not met for the existing conditions plans will still be developed for 
placing conduits and pole foundations. If warrants are met for Levels Trail and 
Pleasant Bay Dr., permanent traffic signal design for these intersections will be 
considered an additional service.  

b. Temporary Traffic Signal Design – Temporary traffic signal design is not part of 
this WA and will be considered an additional service if warranted. 

Drawings shall be prepared at a scale of 1”=50’ H with a final engineers estimate. 

11.8 LEG will develop continuous Illumination design along Kelly Lane. Plans will be 
developed to identify the equipment needed and the location of the light poles and 
luminaires including electrical service connections. No lighting analysis will be 
performed. The spacing will be similar to the existing spacing of other lighting poles 
along the existing corridor or as directed by the GEC. Drawings shall be prepared at a 
scale of 1”=50’ H with a final engineers estimate. 

11.9 The CONSULTANT and LEG will calculate quantities for all items and prepare a 
quantity Summary Sheet(s); and 

11.10 The CONSULTANT and LEG will obtain the most current applicable City of Pflugerville, 
City of Austin and/or TxDOT standards for inclusion in all plan submittals. Standards 
that require modification will be modified and sealed by a Professional Engineer 
licensed by the State of Texas. All standards will have the title blocks filled out with the 
applicable project data. 

12.0  ENVIRONMENTAL, STORM WATER MANAGEMENT PLAN, AND TREE 
PRESERVATION SERVICES (V&A) 

The tasks performed for the Environmental, Storm Water Management Plan, and Tree 
Preservation will include, but are not limited to the following: 

12.1 The CONSULTANT will prepare the Environmental Permits, Issues, and Commitments 
sheet 

12.2 The CONSULTANT will develop a Storm Water Pollution Prevention Plan (SW3P) 
Narrative sheet that will include information such as the project description, project 
location, and indicate SW3P structural practices to be provided along the Project. The 
SW3P will be prepared for the length of the Project; 

12.3 The CONSULTANT will prepare SW3P Layouts to include the necessary controls to 
minimize the runoff of sediment during construction. The layouts will include 
information presented in the WPAP andinclude permanent storm water features as 
appropriate. The SW3P control measures will be prepared and designed in 
accordance with the proposed phasing of construction. The layouts will be at a scale 
of 1”=50’ double stacked; 

12.4 The CONSULTANT will calculate quantities for all items and prepare a quantity 
Summary Sheet(s); 

12.5 The CONSULTANT will obtain the most current applicable City of Pflugerville, City of 
Austin and/or TxDOT standards for inclusion in all plan submittals. Standards that 
require modification will be modified and sealed by a Professional Engineer licensed 
by the State of Texas. All standards will have the title blocks filled out with the 
applicable project data; 

12.6 The CONSULTANT will prepare a Storm Water Pollution Prevention Plan (SW3P) and 
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Best Management Practices Plan in full compliance with the most current TPDES 
General Permit for control of erosion during and after construction (For sites greater 
than 1 acre of disturbed area); 

12.7 The CONSULTANT will develop a Tree Inventory Summary Table listing the tree ID, 
type and size; and 

12.8 The CONSULTANT will develop Tree Protection Details. 

12.9 Landscape design and plan preparation is not part of this contract and will be 
considered an additional service if warranted. 

13.0 SUBMITTAL REQUIREMENTS 

Project Design Services Submittals will include the following: 

a. Submittals 

The Engineer shall provide the following information at the 30% submittal: 
1. Draft Schematic Submittal 

 One (1) Schematic roll plot 

 One (1) Preliminary Cost Estimate 

 PDF copies of all submittal items 
2. Final Schematic Submittal 

 One (1) Schematic roll plot 

 One (1) Preliminary Cost Estimate 

 One (1) Preliminary Traffic Control Concept roll plot 

 PDF copies of all submittal items 

13.1 30 Percent Submittal: 

a. Provide two (2) paper copies for review of the items listed below and a PDF 
containing electronic copies. For the schematic, provide two (2) roll-plots at a 
scale of 1”=50’ submitted in 24” roll paper format, up to 6’ long. 

b. The submittal must include the following: 

i. 30 percent design level schematic roll-plot. Include the existing and 
proposed horizontal and vertical geometry, aerial topography, locations of 
existing utilities, drainage structures, existing, and proposed typical 
sections; 

ii. 30 percent schematic cross-section roll-plot submitted in 24” roll paper 
format, up to 6’ long; 

iii. Preliminary Traffic Control Plan including a narrative/conceptual 
description of anticipated traffic handling, typical sections for phased 
construction and a roll-plot exhibit depicting the proposed construction 
phasing; 

iv. Draft Geotechnical Roadway Report; 

v. Draft Hydrologic and Hydraulic Drainage Report; 

vi. A list of Right-of-Way encroachments if needed; 

vii. Preliminary Opinion of Probable Construction Cost; 

viii. Preliminary Construction Schedule; and 



24  

ix. Updated Project Design Schedule; 

13.2 60 Percent Submittal: 

a. Provide two (2) paper copies for review of the items listed below and a PDF 
containing electronic copies. Plan sheets and cross-sections will be prepared 
and submitted in 11”x17” tabloid paper format; 

b. The submittal must include the following: 

i. 60 percent plan sheets; 

ii. Responses to 30 percent review comments; 

iii. Updated Opinion of Probable Construction Cost; 

iv. Updated Construction Schedule; 

v. Updated Project Design Schedule; 

vi. Utility Tracking Report; 

vii. Final signed and sealed Geotechnical Roadway Report; and 

viii. Final signed and sealed Hydrologic and Hydraulic Drainage Report; 

13.3 90 Percent Submittal: 

a. Provide two (2) paper copies for review of the items listed below and a PDF 
containing electronic copies. Plan sheets and cross-sections must be prepared 
and submitted in 11”x17” tabloid paper format; 

b. The submittal must include the following: 

i. 90 percent plan sheets; 

ii. Responses to 60 percent review comments; 

iii. Updated Opinion of Probable Construction Cost; 

iv. Updated Construction Schedule; 

v. Updated Project Design Schedule; 

vi. Updated Utility Tracking Report; 

vii. Draft Project Manual; and 

viii. Draft Storm Water Pollution Prevention Plan for Construction; 

13.4 100 Percent Submittal: 

a. The submittal must include the following: 

i. Responses to 90 percent review comments; 

ii. Two (2) original signed (electronic signatures allowed) and sealed 11”x17” 
tabloid paper sets of the Final Construction Plans; 

iii. Two (2) original Project Manuals and Bid Documentation for advertisement 
and letting; 

iv. Two (2) original Storm Water Pollution Prevention Plan for Construction; 
and 

v. PDFs of the 100 percent submittal documents. 
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14.0  BID PHASE SERVICES (V&A) 

Bid Phase Services will include the following: 

14.1 The CONSULTANT will attend the Pre-Bid Meeting (in-person) with the CITY and 
prospective bidders. The CONSULTANT will prepare meeting minutes and submit to 
the CITY within three (3) business days of the meeting. The PM and 1 support staff will 
attend the meeting. 

14.2 The CONSULTANT will respond to Contractor questions raised during the bidding 
process and develop addenda to the Bid Documentation as required; 

14.3 The CONSULTANT will attend the formal bid opening. The PM and 1 support staff will 
attend the meeting. 

14.4 The CONSULTANT will prepare a bid tabulation, analyze Contractor bids, check 
references and provide a Recommendation to Award to the apparent lowest responsive 
responsible bidder within five (5) business days of receiving the bid documents from 
the CITY; and 

14.5 The CONSULTANT will furnish a set of Final Conformed Construction Contract 
Documents including plan sheets, Project Manual and Storm Water Pollution 
Prevention Plan to the awarded Contractor including all Addenda. 

 
15.0  CONSTRUCTION PHASE SERVICES (V&A) 

Construction Phase Services will include the following: 

15.1 The CONSULTANT will attend the Pre-Construction Meeting with the CITY and the 
awarded Contractor. The CONSULTANT will prepare meeting minutes and submit to 
the CITY within three (3) business days of the meeting. The PM and 1 support staff will 
attend the meeting. 

15.2 The CONSULTANT shall provide the necessary number of control points/bench marks 
on the ground for the Project and confirm the horizontal and vertical control correspond 
with the design plans; 

15.3 The CONSULTANT will attend status meetings as needed (up to 6  meetings) at the 
Project location with the CITY and the Contractor. The CONSULTANT will prepare 
meeting minutes and submit to the CITY within three (3) business days of the meeting. 
The PM and 1 support staff will attend the meetings. Assuming 18 months for 
construction 

15.4 The CONSULTANT will make periodic visits (up to 4 visits) to the site to observe as 
an experienced and qualified design professional the progress and quality of the 
executed work, and to determine in general if the work is proceeding in accordance 
with the plans and specifications and submit brief, monthly written reports relating to 
such visits. The CONSULTANT will not be required to make continuous on-site 
inspections to check the quality or quantity of the work. The CONSULTANT will not be 
responsible for the means, methods, techniques, sequences, or procedures of 
construction selected by the Contractor or the safety precautions and programs incident 
to the work of the Contractor. However, the CONSULTANT will report to the CITY any 
deficiencies in the work actually detected by the CONSULTANT; Assuming 18 months 
for construction. 

15.5 The CONSULTANT will review the Contractor’s submittals such as Shop Drawings, 
Product Data and samples and take appropriate action (approve, approve with 
modifications, reject, etc.), but only for conformance with the design concept of the 
Project and compliance with the information given in the Contract Documents. Such 
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action will be taken with reasonable promptness to minimize delay. Reviews and 
approvals or other action will not extend to means, methods, techniques, sequences, 
or procedures of construction or to safety precautions and programs incident thereto; 

15.6 CITY will require the Contractor to submit to the CONSULTANT any necessary 
requests for additional information (RFI). The CONSULTANT will review and deliver to 
the CITY its written recommendation regarding the RFI. It is anticipated that there will 
be  (1) RFI’s per month during the Project. RFIs deemed to be due to inconsistencies 
in the Contract Documents will not be counted in the estimated number of RFI’s in the 
contract. Limited to 18 RFI’s assuming 18 months for construction. 

15.7 The CONSULTANT will perform with CITY representative(s) a final inspection of the 
Project to observe any apparent defects in the completed construction with regard to 
conformance with the design concept and intent of the specifications, assist the CITY 
in consultation and discussions with the Contractor concerning such deficiencies, and 
make recommendations as to replacement or correction of the defective work; 

15.8 After completion of the work, and before final payment to the Contractor, it will be CITY 
responsibility to require a set of “Record Drawings” from the Contractor, who has control 
of the work and who is in a position to know how the Project was constructed. The 
CONSULTANT, after receiving this information, will transfer the information to a set of 
“Record Drawings” or “As-Builts” for CITY’s permanent file. The CONSULTANT will 
provide the As-Builts in PDF format; 

15.9 The CONSULTANT will review and assist in the development at the request of the 
CITY, any changes, alterations or modifications to the Project that appear to be 
advisable and feasible and in the best interest of the CITY. The CONSULTANT must 
be cognizant that any such change may affect one or more of the various utilities and 
every effort will be made to avoid creating a conflict because of the change. It should be 
anticipated that there will be no more than one (1) modification to the Project. 
Modifications deemed to be due to inconsistencies in the design documents will not be 
counted in the estimate number of modifications in the contract; 

15.10 The CONSULTANT will field verify and develop a letter to certify the permanent BMPs 
or measures were constructed as designed. This will serve as the certification letter 
that will be submitted to the TCEQ Regional Office within 30 days of site completion. 

16.0  ADDITIONAL SERVICES 

The following additional services will only be implemented if required and with prior approval from 
the CITY. If additional services not specified herein are determined necessary by the CITY, those 
services will be negotiated at that time and approved by the CITY prior to commencing work. 

16.1 SUE Additional Services will include the following (TRG): 

The CONSULTANT will obtain services of a SUE sub-consultant (TRG) to perform a 
Level “A” SUE service. The Level “A” SUE will be performed per the standard of care 
guideline, Standard Guideline for the Collection and Depiction of Existing Subsurface 
Utility Data, ASCE/CI 38-02.  

TRG will utilize non‐destructive vacuum equipment to excavate up to twenty (20) test 
holes at ARMA approved locations. To layout the test holes, TRG will follow the QL “B” 
– Designating procedures. Once each utility is located, TRG will record the size, type, 
material, and depth to top and general direction. Each test hole will be assigned a 
unique ID number and will be marked with rebar/cap. Test hole numbers will be painted 
in the field next to each completed test hole.  A survey lath labeled with the test hold ID 
number and other pertinent utility information will be placed at each test hole location. 
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If rock or concrete is encountered during the excavation and TRG is not able to excavate 
through normal test hole procedures then CITY will be immediately notified of the field 
condition. Excavation in rock or to a depth greater than fifteen (15) feet is considered 
beyond the scope of this proposal. TRG will vacuum down to obtain the required 
information, and then replace material removed, mechanically- tamped in six (6) inch 
lifts. Asphalt surfaces will be repaired with asphalt cold patch and concrete cores will be 
epoxied back in place, flush with surrounding surface. If restoration efforts are needed 
beyond what is described above TRG will be notified in writing prior to mobilizing to the 
field. TRG assumes that flowable fill will not be required to restore the original pavement 
surface. If requested these services can be provided at an additional cost. 

TRG will establish any necessary routine traffic control measures at no additional cost. 
However, it is expected that non‐routine traffic control measures (lane closures, traffic 
detours, flag persons, etc.) will be required and will be invoiced as a direct expense. 
Due to the risk of damage, TRG will not attempt to probe of excavate test holes on AC 
waterlines unless approval is obtained from the owner in advance.  

a. Assumptions 

1. Right‐Of‐Way (ROW) permits from the City of Pflugerville (CoPf) will be 
required. TRG will obtain all required City permits and ensure that coordination 
and compliance with the City is provided. All test holes will be accessible to 
truck‐ mounted vacuum excavation equipment.  Additionally, it is assumed 
that any necessary ROW permits will be provided to TRG at no cost.  

2. Non‐routine traffic control measures will be required. TRG will acquires the 
services of a qualified Maintenance‐Of‐Traffic (MOT) subcontractor and 
ensure that adequate traffic control is provided. 

3. Up to ten (10) test holes will be located within the roadway pavement and will 
required coring  up to a 12” depth. 

4. Excavation permits from the CoPf will be required. TRG will obtain all required 
CoPf permits following the selection of QL “A” location and ensure that 
coordination and compliance with the CoPf is provided.  Additionally, it is 
assumed that any necessary excavation permits will be provided to TRG at 
no cost. 

b. Deliverables 

1. A summary sheet of all test holes coordination data and depth information. 

2. 8.5” x 11” Test Hole Data Forms for all test hole location completed. These 
plans will be signed and sealed by a Professional Engineer and delivered to 
the Client in electronic PDF form. 

3. Updated utility file in MicroStation format depicting all designated and located 
utilities.  The Client will provide TRG with any necessary background files for 
use in completing the final deliverables. 

4. Updated 11” x 17” SUE Plan Sheets depicting all designated and located 
utilities.  These plans will be signed and sealed by a Professional Engineer 
and delivered to the Client in electronic PDF form. 

16.2 Public Involvement Additional Services will include the following (BAI; V&A): 

The City shall conduct up to two (2) Public meetings for the project, this scope has been 
estimated based on two (2) meetings being open house / style in-person public 
meetings. Should one or more of the Public Meetings be replaced with Stakeholder 
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outreach events, the Engineer’s scope would be covered by the broader scope 
proposed here. BAI will: 

a. Perform Public Involvement coordination meetings or Dry Runs with City, Engineer 
and any City invited participants.  

b. BAI will prepare a draft Public Involvement Plan consistent with TxDOT PIPs to 
assist City and Engineering team with agreeing on project specific elements which 
may need to be adapted or incorporated into the process,  

c. BAI will utilize City and Engineer property owner data (or County Tax Appraisal 
records) to prepare an Adjacent Property owner list for Public Meeting notices,  

d. BAI will work with City and Engineer to identify all public elected officials who should 
receive public notices or mailouts,  

e. BAI will assist Engineer and City with identification of key industry, commercial, 
public institution or citizen group stakeholders who should be invited to stakeholder 
or Public Meeting events, 

f. BAI will prepare Public Meeting or Public Hearing Public Notices and letters to 
elected officials or stakeholders, 

g. Two BAI Environmental staff members will attend each public meeting, 

h. BAI will prepare PowerPoint slides and Exhibit Board for Environmental, project 
timeline, meeting location and wayfarer signage  to be utilized at the meetings and 
assist in communicating environmental constraints and commitments, 

i. V&A will prepare display exhibits (i.e. Schematic) for public review and comment. 

j. V&A Project Manager and two (2) support staff will attend the Public Meetings or 
group stakeholder meetings.  

16.3 Environmental Technical Memorandum - 404 Permitting (BAI) 

Should a 404 permit (Regional General or Nationwide or Individual Permit (IP)) be 
required to due unavoidable impacts to Wates of the US (e.g. intermittent or 
perennial streams which flow to traditionally navigable waters and/or adjacent 
wetlands), and upon approval by the City, the wetlands specialist in collaboration with 
the design engineers shall evaluate the functional values of the wetland per the Fort 
Worth USACE requirements, determine anticipated impacts, prepare a preliminary 
compensatory mitigation plan (if appropriate) and prepare and submit a permit 
application (i.e., Regional General Permit (RGP) application, Pre-Construction 
Notification (PCN), or IP application) to the Fort Worth District of the USACE, 
respond to comments or questions, coordinate any mitigation requirements to the 
City and obtain the permit on behalf of the City.  RGP applications, PCNs, and IP 
applications will be prepared in accordance with current USACE policies and 
regulations. 

 
To be provided by the City 

The City will furnish to the CONSULTANT the following information and/or perform the 
following tasks for those items for which the City is offering to provide information on 
file, the City will endeavor to provide items requested by the Engineer that are readily 
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retrievable and germane to the Project as determined by the City at its sole discretion. 
Any information supplied by the City to the Engineer will consist of a minimum of one 
copy in a format deemed appropriate by the City at its sole discretion. 

 
1. Furnish all applicable data and correspondence the City may have on file for the project. 
2. Provide as‐built drawings, and right‐of‐way maps that the City may have on file. 
3. Provide any existing survey data the City may have on file for the vicinity of the project. 
4. Assist in obtaining information from local, regional, state, and federal agencies, as 

required. 
5. Provide design criteria and approve design speed. 
6. Provide timely reviews at predetermined milestones, decisions and directions necessary 

according to the agreed upon project schedule (Exhibit C). 
7. Meet on an as needed basis to answer questions, provide guidance, and offer comment. 
8. Provide venue, advertisement / notices, court reporter, materials, equipment, and other 

miscellaneous items, if required, associated with public involvement. 
9. Promptly review invoices to City guidelines. 
10. Provide CADD files of City Standard Drawings as available. 
11. Provide available City GIS data. 

 
 



Description of Work or Task V&A BAI CP&Y Legacy Rock TRG TOTAL ODE TOTAL SALARY

1.0 Project Administration and Coordination Services $103,311.52 $5,760.00 $5,000.00 $1,997.82 $3,415.44 $119,484.78

3.0 Environmental Services $33,260.00 $33,260.00

4.0 Surveying Services $187,648.75 $187,648.75

5.0 Geotechnical Engineering Services $5,094.58 $5,094.58

6.0 Utility Coordination Services $13,490.44 $51,084.00 $64,574.44

7.0 Subsurface Utility Engineering (SUE) Services $17,521.64 $17,521.64

8.0 Traffic Control Plan Services $80,139.30 $80,139.30

9.0 Roadway Design Services $263,055.62 $263,055.62

10.0 Drainage Design Services $204,050.72 $204,050.72

11.0 Traffic, Signing and Pavement Marking Services $23,920.92 $95,000.00 $118,920.92

12.0. Environmental $31,005.12 $31,005.12

13.0 Submittal Requirements $14,103.28 $14,103.28

14.0 Bid Phase Services $14,345.52 $14,345.52

15.0 Construction Phase Services $72,920.02 $72,920.02

Other Direct Expenses $30,460.00 $803.00 $1,120.00 $224.00 $26,833.70 $41,700.00 $101,140.70
Grand Totals (LABOR + ODE) $1,038,451.21 39,823.00$        $52,204.00 $100,224.00 $33,926.10 $62,637.08 $101,140.70 $1,327,265.39 

Description of Work or Task V&A BAI CP&Y Legacy Rock TRG TOTAL ODE TOTAL SALARY

16.1  QL "A" SUE services $11,402.12 $42,725.00 $11,402.12

16.2 Public Involvement Services $15,885.08 $11,960.00 $12,900.00 $27,845.08

16.5 Environmental Technical Memorandum - 404 Permitting $43,580.00 $336.00 $43,580.00

Grand Totals (LABOR + ODE) $15,885.08 $55,540.00 $0.00 $0.00 $0.00 $11,402.12 $55,961.00 $138,788.20

Fee Summary for Professional Services - Basic Services $1,327,265.39
Fee Summary for Professional Services - Additional Services $138,788.20
Grand Totals (LABOR + ODE) $1,466,053.59

Description of Work or Task V&A BAI CP&Y Legacy Rock TRG TOTAL ODE TOTAL SALARY

4.14 Surveying Services (Watermain)* $61,050.00 $61,050.00

Grand Totals (LABOR + ODE) $61,050.00 -$                   $0.00 $0.00 $0.00 $0.00 $0.00 $61,050.00 

EXHIBIT B
Fee Schedule for Professional Services - Kelly Ln Watermain

EXHIBIT B
Fee Summary for Professional Services - Basic Services

EXHIBIT B
Fee Summary for Professional Services - Additional Services

EXHIBIT B
Fee Summary for Professional Services - All Services
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EXHIBIT B - Fee for Professional Services

1.0 Project Administration and Coordination Services
     1.2 Monthly Invoice 12 24 36
     1.3 Update Project Schedule (monthly) 12 12
     1.4 Monthly Progress report 12 12 24
     1.5 Attend Project Kick-off meeting (in-person) 8 8 2 18
     1.6 Monthly meetings w/ CITY (in-person) 72 36 24 132
     1.7 Attend Design Concept meeting (in-person) 8 8 2 18
     1.8 Attend Comment Resolution meetings (in-person; 30%,60% & 90%) 24 16 16 12 68
     1.9 Coordination 24 24 12 60
     1.10 Weekly Coordination meetings w/ the GEC (virtual) 48 24 12 84
     1.11 Quality Assurance/Quality Control 32 16 40 6 94
     1.12 Travis County Coordination 16 16 8 6 46

Subtotal 268 16 0 172 24 0 0 0 0 0 0 112 592

HOURLY CONTRACT RATE $235.78 $200.00 $177.13 $153.26 $110.00 $139.26 $98.59 $85.00 $162.25 $98.59 $75.00 $70.73
TOTAL LABOR COSTS $63,189.04 $3,200.00 $0.00 $26,360.72 $2,640.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,921.76 $103,311.52

SUBTOTAL $103,311.52

6.0 Utility Coordination Services
     6.1 Utility data collection 2 4 8 14
     6.2 Attend one (1) utility coordination meeitng w/ CITY 6 6 12
     6.4 Review utility conflicts w/ design 0
     6.5 Reference proposed utility lines in design plans 3 4 8 6 21
     6.6 Existing Utility Layouts 3 8 8 24 43

Subtotal 14 0 0 22 24 30 0 0 0 0 0 0 90

HOURLY CONTRACT RATE $235.78 $200.00 $177.13 $153.26 $110.00 $139.26 $98.59 $85.00 $162.25 $98.59 $75.00 $70.73
TOTAL LABOR COSTS $3,300.92 $0.00 $0.00 $3,371.72 $2,640.00 $4,177.80 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $13,490.44

SUBTOTAL $13,490.44

8.0 Traffic Control Plan Services
     8.1 TCP Phased Layouts 12 24 40 120 196
     8.2 Advance Warning Layout 4 4 4 8 20
     8.3 TCP Typical Sections 4 8 6 16 34
     8.4 Sequence of Construction Narrative 4 8 8 4 24
     8.5 TCP Standards 2 2 8 8 20
     8.6 Calculate quantities and prepare summary sheet 2 4 8 8 22
     8.7 Preliminary Traffic Control Concept 8 16 40 40 2 106
     8.8 TCP Cross Sections 4 40 48 36 128
     8.9 Temporary Traffic Signal Layouts 2 4 8 8 22

Subtotal 42 0 0 110 170 248 0 0 0 0 0 2 572

HOURLY CONTRACT RATE $235.78 $200.00 $177.13 $153.26 $110.00 $139.26 $98.59 $85.00 $162.25 $98.59 $75.00 $70.73
TOTAL LABOR COSTS $9,902.76 $0.00 $0.00 $16,858.60 $18,700.00 $34,536.48 $0.00 $0.00 $0.00 $0.00 $0.00 $141.46 $80,139.30

SUBTOTAL $80,139.30
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EXHIBIT B - Fee for Professional Services

9.0 Roadway Design Services
     9.1 DSR 16 8 24
     9.2 Preliminary Typical Sections 4 12 8 20 44
     9.3 Horizontal and Vertical Geometry 24 96 80 120 320
     9.4 Prepare Roadway Schematic for 30% 4 16 32 40 92
     9.5 Develop Cross sections and DTM 2 24 50 40 116
     9.6 Determine Pavement Section 2 12 16 4 34
     9.7 Prepare cross-section roll plot for 30% 4 16 24 24 68
     9.8 Title Sheet 1 4 8 8 21
     9.9 Index of Sheets 1 4 8 8 21
     9.10 Project Layout Sheets 1 4 8 8 21
     9.11 Existing and proposed typical section sheets 1 4 8 8 21
     9.12 Removal Layouts 8 24 40 48 120
     9.13 Horizontal Alignment Data Sheet 1 4 8 6 19
     9.14 Roadway Plan & Profile Sheets 16 64 120 120 320
     9.15 Intersection Layout Sheets 24 36 40 48 148
     9.16 Miscellaneous Roadway Details 1 6 12 12 31
     9.17 Prepare Roadway Cross Sections 4 40 60 80 184
     9.18 Roadway Standards 1 2 8 8 19
     9.19 Calculate quantities and prepare summary sheet 4 8 20 24 56
     9.20 General Notes and specifications 4 8 16 16 44
     9.21 Design Exceptions 2 8 16 8 34
     9.22 Opinion of Probable Construction Cost 8 8 16 24 56
     9.23 Construction Schedule 8 8 4 20
     9.24 Project Manual 8 24 8 40

Subtotal 149 0 0 440 598 674 0 0 0 0 0 12 1873

HOURLY CONTRACT RATE $235.78 $200.00 $177.13 $153.26 $110.00 $139.26 $98.59 $85.00 $162.25 $98.59 $75.00 $70.73
TOTAL LABOR COSTS $35,131.22 $0.00 $0.00 $67,434.40 $65,780.00 $93,861.24 $0.00 $0.00 $0.00 $0.00 $0.00 $848.76 $263,055.62

SUBTOTAL $263,055.62
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EXHIBIT B - Fee for Professional Services

10.0 Drainage Design Services
10.1 & 10.2  Review & Evaluate H&H models and plans/lidar 6 6 6 18
10.3  Hydrologic Determination & Computations 8 30 48 12 98
10.4  Hydraulic Calculations 8 24 48 80
10.5  Hydraulic Report 6 36 24 12 16 94
10.6  Hydrologic & Hydraulic Data Sheets 6 12 40 20 0 78
10.7  Culvert Layout Sheets 6 8 8 8 8 0 38
10.8  Outfall Protection design sheets 2 6 8 8 24
10.9  PS&E Quantities 4 8 16 8 36
10.10  Summary Sheets 4 8 16 30 58
10.11  Culvert BCS sheet 4 12 6 22
10.12  Offsite Drainage Area Maps 2 6 12 24 44
10.13  Internal Drainage Area Maps 4 6 16 12 38
10.14  Storm Sewer Analysis 4 16 40 50 8 118
10.15  Drainage Plan & Profile Sheets 2 16 16 40 80 0 154
10.16  Ditch Design 4 16 30 50
10.17  Temporary Drainage/Traffic Control Sheet 4 8 16 8 6 42
10.18  Trench Protection 2 6 6 14
10.19  Standard Details 1 2 6 6 15
10.20 Floodplain Studies
    a.   Create Corrected Effective Hydraulic Model 8 16 24
    b.   Compare results with existing FEMA floodplain 6 6 12
    c.   Develop Proposed Effective Hydraulic Model 12 32 8 8 60
    d.   Evaluate impacts-compare pre project and post project 4 6 4 14
    e.    Develop Proposed Effective Hydraulic Model 8 24 8 40
    f.     Evaluate impacts-compare pre project and post project 4 6 4 14
    g.    Develop Floodplain Mitigation Strategy 6 8 14
    h.    Develop preliminary Floodplain Management Plan 8 8 4 20
    i.     Meet with Project Stakeholders 2 8 8 4 22
    j.     Develop Final Floodplain Management Plan 2 8 8 4 22
    k.    Coordination with the City’s floodplain administrator 4 8 4 16
10.21 Floodplain Mitigation 
     a. Floodplain Detention Mitigation Plans 2 8 8 8 8 4 38
     b. Develop grading plans with detention 8 8 8 8 32
     c. Develop hydraulic data sheets 4 8 8 8 28
     d. Miscellaneous Details 2 8 6 8 24
     e. Mitigation Summary Sheets 4 8 4 6 22

Subtotal 34 209 0 400 452 292 0 0 0 0 0 36 1423

HOURLY CONTRACT RATE $235.78 $200.00 $177.13 $153.26 $110.00 $139.26 $98.59 $85.00 $162.25 $98.59 $75.00 $70.73
TOTAL LABOR COSTS $8,016.52 $41,800.00 $0.00 $61,304.00 $49,720.00 $40,663.92 $0.00 $0.00 $0.00 $0.00 $0.00 $2,546.28 $204,050.72

SUBTOTAL $204,050.72
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EXHIBIT B - Fee for Professional Services

11.0 Traffic, Signing and Pavement Marking Services
     11.2 Signing and Pavement Marking Layouts 8 8 16 40 72
     11.4 Prepare Pavement Marking Details 1 4 8 8 21
     11.5 Special sign panel details 1 4 8 8 21
     11.6 Summary of Small Signs 2 4 8 8 22
     11.9 Calculate quantities and prepare summary sheet 2 4 8 6 20
     11.10 Standards 2 8 4 2 16

Subtotal 14 0 0 26 56 74 0 2 0 0 0 0 172

HOURLY CONTRACT RATE $235.78 $200.00 $177.13 $153.26 $110.00 $139.26 $98.59 $85.00 $162.25 $98.59 $75.00 $70.73
TOTAL LABOR COSTS $3,300.92 $0.00 $0.00 $3,984.76 $6,160.00 $10,305.24 $0.00 $170.00 $0.00 $0.00 $0.00 $0.00 $23,920.92

SUBTOTAL $23,920.92

12.0. Environmental
     12.1. EPIC Sheet 2 4 8 8 22
     12.2. SW3P Narrative Sheet 4 4 8 8 24
     12.3. SW3P Layouts 4 8 8 16 24 60
     12.4. SW3P Summary Sheet 2 4 8 8 22
     12.5. Standard Details 1 4 4 4 13
     12.6 SW3P & BMP Plan 2 4 4 8 8 26
     12.7 Tree Inventory and Tree Preservation Plan 1 8 16 25
     12.8 Tree Protection Details 1 8 16 25

Subtotal 8 21 0 28 52 60 0 16 32 0 0 0 217

HOURLY CONTRACT RATE $235.78 $200.00 $177.13 $153.26 $110.00 $139.26 $98.59 $85.00 $162.25 $98.59 $75.00 $70.73
TOTAL LABOR COSTS $1,886.24 $4,200.00 $0.00 $4,291.28 $5,720.00 $8,355.60 $0.00 $1,360.00 $5,192.00 $0.00 $0.00 $0.00 $31,005.12

SUBTOTAL $31,005.12

13.0 Submittal Requirements
     13.1 30% Submittal 1 2 4 8 8 4 27
     13.2 60% Submittal 1 2 4 8 8 4 27
     13.3 90% Submittal 1 2 4 8 8 4 27
     13.4 100% Submittal 1 2 4 8 8 4 27

Subtotal 4 8 0 16 32 32 0 0 0 0 0 16 108

HOURLY CONTRACT RATE $235.78 $200.00 $177.13 $153.26 $110.00 $139.26 $98.59 $85.00 $162.25 $98.59 $75.00 $70.73
TOTAL LABOR COSTS $943.12 $1,600.00 $0.00 $2,452.16 $3,520.00 $4,456.32 $0.00 $0.00 $0.00 $0.00 $0.00 $1,131.68 $14,103.28

SUBTOTAL $14,103.28

14.0 Bid Phase Services
     14.1 Pre-Bid Meeting 8 8 2 18
     14.2 Respond to Contractor questions 4 4 8 8 2 26
     14.3 Attend formal bid opening 8 8
     14.4 Prepare bid tabs, analyze bids, & provide recommendation 4 24 28
     14.5 Proivde final documents to Contractor 4 8 4 16

Subtotal 28 4 0 16 0 16 0 0 0 0 0 32 96

HOURLY CONTRACT RATE $235.78 $200.00 $177.13 $153.26 $110.00 $139.26 $98.59 $85.00 $162.25 $98.59 $75.00 $70.73
TOTAL LABOR COSTS $6,601.84 $800.00 $0.00 $2,452.16 $0.00 $2,228.16 $0.00 $0.00 $0.00 $0.00 $0.00 $2,263.36 $14,345.52

SUBTOTAL $14,345.52
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EXHIBIT B - Fee for Professional Services

15.0 Construction Phase Services
     15.1 Attend Pre-Construction Meeting 8 8 2 18
     15.3 Attend monthly status meetings 40 24 6 70
     15.4 Perform site visits & provide work progress updates to CITY 2 48 4 54
     15.5 Review Shop Drawings 8 16 24
     15.6 Address Contractor RFI's (limited to 18) 8 16 36 24 10 94
     15.7 Perform final inspection 8 16 24
     15.8 Develop and provide final As-Built plans 4 16 30 36 86
     15.9 Provide design modifications 2 8 16 16 42
     15.10 Certify permanent BMP's were constructed as designed 4 16 20

Subtotal 84 0 0 168 82 76 0 0 0 0 0 22 432

HOURLY CONTRACT RATE $235.78 $200.00 $177.13 $153.26 $110.00 $139.26 $98.59 $85.00 $162.25 $98.59 $75.00 $70.73
TOTAL LABOR COSTS $19,805.52 $0.00 $0.00 $25,747.68 $9,020.00 $10,583.76 $0.00 $0.00 $0.00 $0.00 $0.00 $1,556.06 $66,713.02

SUBTOTAL $66,713.02

Other Direct Expenses Unit QTY RATE COST 
Direct Expenses
     I. Mileage mile 5000 $0.56 $2,800.00
     II. Copies - 11 x 17 each 4000 $0.30 $1,200.00
     III. Large Format Plotting sf 1000 $4.00 $4,000.00
     IV. Overnight shipping / Courier each 4 $50.00 $200.00

$0.00
SUBTOTAL DIRECT EXPENSES $8,200.00

SUBTOTAL $8,200.00

SUMMARY COSTS 
1.0 Project Administration and Coordination Services $103,311.52
6.0 Utility Coordination Services $13,490.44
8.0 Traffic Control Plan Services $80,139.30
9.0 Roadway Design Services $263,055.62
10.0 Drainage Design Services $204,050.72
11.0 Traffic, Signing and Pavement Marking Services $23,920.92
12.0. Environmental $31,005.12
13.0 Submittal Requirements $14,103.28
14.0 Bid Phase Services $14,345.52
15.0 Construction Phase Services $66,713.02
Other Direct Expenses $8,200.00

TOTALS $822,335.46
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EXHIBIT B - Fee for Professional Services

16.2 Public Involvement Services
     i. Prepare display exhibits 4 16 24 24 68
     j. Attend 2 Public Meetings & 1 Public Hearing (PM & 2 support staff) 16 16 4 36

Subtotal 20 0 0 32 24 24 0 0 0 0 0 4 104

HOURLY CONTRACT RATE $235.78 $200.00 $177.13 $153.26 $110.00 $139.26 $98.59 $85.00 $162.25 $98.59 $75.00 $70.73
TOTAL LABOR COSTS $4,715.60 $0.00 $0.00 $4,904.32 $2,640.00 $3,342.24 $0.00 $0.00 $0.00 $0.00 $0.00 $282.92 $15,885.08

SUBTOTAL $15,885.08

Other Direct Expenses - 16.2 Public Involvement Services Unit QTY RATE COST 
Direct Expenses
     I. Mileage mile 600 $0.56 $336.00
     II. Copies - 11 x 17 each $0.30 $0.00
     III. Large Format Plotting sf 500 $4.00 $2,000.00
     IV. Overnight shipping / Courier each $50.00 $0.00

$0.00
SUBTOTAL DIRECT EXPENSES $2,336.00

SUBTOTAL $2,336.00

SUMMARY COSTS 
16.2 Public Involvement Services $15,885.08
Other Direct Expenses - 16.2 Public Involvement Services $2,336.00

TOTALS $18,221.08

TOTAL             
LABOR HRS. & 

COST

KELLY LN PHASE 3
Summary of Direct Expenses - Additional Services

Vickrey & Associates, LLC
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EXHIBIT B - Fee for Professional Services

4.0 Surveying Services

   4.1 Research Property Records 1 8 24 33
   4.2 ROE Letters 4 8 30 42
   4.3 Establish Project Control 2 5 2 6 2.25 24 41.25
   4.4 Boundary Surveys, ROW Map, Parcel Plats and Property Descriptions (29 Parcels, 32 
Easements)

70 160 420 55 70
775

   4.5 Topographic Survey 1 2 2 6 2 45 58
   4.7 Drainage Structures 1 2 2 6 2 18 31
   4.8 Existing Utilities 1 2 2 6 2 36 49
   4.9 Texas 811 and Level B SUE Surveys 2 4 16 2 75 99
   4.10 Tree Surveys 1 4 8 2 1 24 40
   4.11 Soil/Bore Surveys 1 1 2 1 0.5 12 17.5
   4.12 Prepare DGN file, TIN and DAT files 6 16 42 2 66
   4.13 Prepare Survey Control Layout Sheets 1.5 5 16 4.5 27

Subtotal 91.50 217.00 512.00 29.00 125.25 304.00 1278.75

HOURLY CONTRACT RATE $185.00 $175.00 $120.00 $100.00 $85.00 $190.00
TOTAL LABOR COSTS $16,927.50 $37,975.00 $61,440.00 $2,900.00 $10,646.25 $57,760.00 $187,648.75

SUBTOTAL $187,648.75

4.14 Surveying Services (Watermain)*
   4.14A Topographic Survey 1 2 2 4 2 24 35
   4.14B Prepare DGN file, TIN and DAT files 2 16 24 4 46
   4.14C Boundary Surveys, Parcel Plats and Property Descriptions (16 Easements) 35 77 185 33 20 350

Subtotal 38.00 95.00 211.00 4.00 39.00 44.00 431

HOURLY CONTRACT RATE $185.00 $175.00 $120.00 $100.00 $85.00 $190.00
TOTAL LABOR COSTS $7,030.00 $16,625.00 $25,320.00 $400.00 $3,315.00 $8,360.00 $61,050.00

SUBTOTAL $61,050.00
*Surveying services for the Kelly Lane watermain project

15.0 Construction Phase Services
     15.2 Provide control points and confirm H&V control w/ plans 15.2 2 4 2 1 12 36.2

Subtotal 15 2 4 2 1 12 36.2

HOURLY CONTRACT RATE $185.00 $175.00 $120.00 $100.00 $85.00 $190.00
TOTAL LABOR COSTS $2,812.00 $350.00 $480.00 $200.00 $85.00 $2,280.00 $6,207.00

SUBTOTAL $6,207.00

KELLY LN PHASE 3
Summary of Manhours - Basic Services

Vickrey & Associates, LLC
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EXHIBIT B - Fee for Professional Services

Other Direct Expenses Unit QTY RATE COST 
Direct Expenses
     I. Mileage mile 2750 $0.56 $1,540.00
     II. Meals DAY/PERSON 80 $56.00 $4,480.00
     III. Hotel Taxes DAY/PERSON 80 $35.00 $2,800.00
     IV. Hotel DAY/PERSON 80 $158.00 $12,640.00
     V. GPS Receiver daily 0 $20.00 $0.00
     VI. Terrestrial Scanner each 8 $100.00 $800.00
SUBTOTAL DIRECT EXPENSES $22,260.00

Vickrey & Associates, LLC

KELLY LN PHASE 3
Summary of Direct Expenses - Basic Services
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EXHIBIT B - Fee for Professional Services

TASK DESCRIPTION
PROJECT 
MANAGER

SENIOR ENV 
PROFESSIONAL

STAFF 
SCIENTIST 

II

STAFF 
SCIENTIST I

ENV 
TECHNICIAN 

II

ENV 
TECHNICIAN I

GIS Analyst/
Cartography

GIS 
TECHNICIAN

Clerical/
Administrative

TOTAL LABOR 
HR AND COST

1.0 Project Administration and Coordination Services
     1.2 Monthly Invoice 12 8 20
     1.9 Coordination 6 4 10
     1.11 Quality Assurance/Quality Control 12 4 16

Subtotal 30 0 0 0 0 0 16 46

HOURLY CONTRACT RATE $160.00 $140.00 $120.00 $110.00 $90.00 $80.00 $100.00 $80.00 $60.00
TOTAL LABOR COSTS $4,800.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $960.00 $5,760.00

SUBTOTAL $5,760.00

TASK DESCRIPTION
PROJECT 
MANAGER

SENIOR ENV 
PROFESSIONAL

STAFF 
SCIENTIST 

II

STAFF 
SCIENTIST I

ENV 
TECHNICIAN 

II

ENV 
TECHNICIAN II

GIS Analyst/
Cartography

GIS 
TECHNICIAN

Clerical/
Administrative

TOTAL LABOR 
HR AND COST

3.0 Environmental Services
     3.1 Data Collection (Environmental Constraints) 1 8 2 8 19
     3.2 Environmental Technical Memorandum
          a. Cultural Resources – Archeology / Historical 4 10 16 24 2 16 4 76
          b. Water Resources 2 4 16 1 4 2 29
          c. Wetlands and Waters of the U.S. 4 8 32 4 16 2 66
          d. Biological Resources 2 16 4 16 1 4 2 45
          e. Hazardous Materials 2 8 24 1 4 2 41
          f. Environmental Tech Memo Preparation 8 8 4 16 2 8 2 48

Subtotal 23 62 8 16 104 26 11 60 14 324

HOURLY CONTRACT RATE $160.00 $140.00 $120.00 $110.00 $90.00 $80.00 $100.00 $80.00 $60.00
TOTAL LABOR COSTS $3,680.00 $8,680.00 $960.00 $1,760.00 $9,360.00 $2,080.00 $1,100.00 $4,800.00 $840.00 $33,260.00

SUBTOTAL $33,260.00

KELLY LN PHASE 3
Summary of Manhours - Basic Services

Blanton & Associates, Inc.
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EXHIBIT B - Fee for Professional Services

OTHER DIRECT EXPENSES QTY UNIT RATE COST 
Mileage  300 MILE $0.560 $168.00
Meals (Overnight Stay Required) DAY/PERSON $51.00 $0.00
Photocopies B/W (8 1/2" X 11") SHEET $0.15 $0.00
Photocopies B/W (11" X 17") SHEET $0.30 $0.00
Photocopies Color (8 1/2" X 11") SHEET $0.65 $0.00
Photocopies Color (11" X 17") SHEET $1.20 $0.00
Plots (Color on Photographic Paper) PER SQ FT $4.10 $0.00
Presentation Boards  30" X 40" Color Mounted EACH $95.00 $0.00
Hazardous Materials Database Search 1 PER SEARCH $400.00 $400.00
Tx Parks & Wildlife Data Request Fees 1 EACH $45.00 $45.00
Historic Aerials 2 UNIT $95.00 $190.00
Deed Copies SHEET $4.00 $0.00
Backhoe Rental PER DAY $1,600.00 $0.00
TARL Curation Fee PER SITE $250.00 $0.00
report) PER PROJECT $1,550.00 $0.00
Public Involvement Facility Rental EVENT $1,000.00 $0.00
Public Notices - Mass Mailing PER 500 UNITS $450.00 $0.00
Standard Postage LETTER $0.47 $0.00
Overnight Mail - letter size EACH $35.00 $0.00
Newspaper Advertisement PER PUB. $4,000.00 $0.00
Court Reporter EVENT $600.00 $0.00
Translator For Public Involvement EVENT $650.00 $0.00
Written Translation Services PER WORD $0.55 $0.00
Law Enforcement/Uniform Officer HOUR/OFFICER $75.00 $0.00
Custodian for Public Involvement HOUR/CUST. $50.00 $0.00
Audio-Visual Equipment Rental EVENT $550.00 $0.00
GPS Survey Equipment DAY/PERSON $100.00 $0.00
SUBTOTAL DIRECT EXPENSES $803.00

SUBTOTAL $803.00

SUMMARY COSTS - FUNCTION CODES
1.0 Project Administration and Coordination Services $5,760.00
3.0 Environmental Services $33,260.00
OTHER DIRECT EXPENSES $803.00

TOTALS $39,823.00

KELLY LN PHASE 3
Summary of Direct Expenses - Basic Services

Blanton & Associates, Inc.

Page 11 of 23



EXHIBIT B - Fee for Professional Services

TASK DESCRIPTION
PROJECT 
MANAGER

SENIOR ENV 
PROFESSIONAL

STAFF 
SCIENTIST 

II

STAFF 
SCIENTIST I

ENV 
TECHNICIAN 

II

ENV 
TECHNICIAN I

GIS Analyst/
Cartography

GIS 
TECHNICIAN

Clerical/
Administrative

TOTAL LABOR 
HR AND COST

16.2 Public Involvement Services
     a. PI Coordination Meetings/Dry Runs 16 4 4 2 26
     b. Public Involvement Plan 2 4 8 2 16
     c. Stakeholder/Adjacent Property Owner Database 2 2 4 4 2 14
     f. Public Notices and Letters to Elected Officials 0
     g. Open House / Public Meeting (assumes 2 in-person) 16 16 12 2 2 48

Subtotal 36 10 0 0 32 12 0 6 8 104

HOURLY CONTRACT RATE $160.00 $140.00 $120.00 $110.00 $90.00 $80.00 $100.00 $80.00 $60.00
TOTAL LABOR COSTS $5,760.00 $1,400.00 $0.00 $0.00 $2,880.00 $960.00 $0.00 $480.00 $480.00 $11,960.00

SUBTOTAL $11,960.00

KELLY LN PHASE 3
Summary of Manhours - Additional Services

Blanton & Associates, Inc.
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EXHIBIT B - Fee for Professional Services

OTHER DIRECT EXPENSES - 16.2 Public Involvement QTY UNIT RATE COST 
Mileage  300 MILE $0.560 $168.00
Meals (Overnight Stay Required) DAY/PERSON $51.00 $0.00
Photocopies B/W (8 1/2" X 11") SHEET $0.15 $0.00
Photocopies B/W (11" X 17") SHEET $0.30 $0.00
Photocopies Color (8 1/2" X 11") SHEET $0.65 $0.00
Photocopies Color (11" X 17") SHEET $1.20 $0.00
Plots (Color on Photographic Paper) PER SQ FT $4.10 $0.00
Presentation Boards  30" X 40" Color Mounted EACH $95.00 $0.00
Hazardous Materials Database Search PER SEARCH $400.00 $0.00
Tx Parks & Wildlife Data Request Fees EACH $45.00 $0.00
Historic Aerials UNIT $95.00 $0.00
Deed Copies SHEET $4.00 $0.00
Backhoe Rental PER DAY $1,600.00 $0.00
TARL Curation Fee PER SITE $250.00 $0.00
report) PER PROJECT $1,550.00 $0.00
Public Involvement Facility Rental EVENT $1,000.00 $0.00
Public Notices - Mass Mailing 2 PER 500 UNITS $450.00 $900.00
Standard Postage 300 LETTER $0.47 $141.00
Overnight Mail - letter size 3 EACH $35.00 $105.00
Newspaper Advertisement 2 PER PUB. $4,000.00 $8,000.00 *
Court Reporter 1 EVENT $600.00 $600.00
Translator For Public Involvement 1 EVENT $650.00 $650.00
Written Translation Services PER WORD $0.55 $0.00
Law Enforcement/Uniform Officer HOUR/OFFICER $75.00 $0.00
Custodian for Public Involvement HOUR/CUST. $50.00 $0.00
Audio-Visual Equipment Rental EVENT $550.00 $0.00
GPS Survey Equipment DAY/PERSON $100.00 $0.00
SUBTOTAL DIRECT EXPENSES $10,564.00

SUBTOTAL $10,564.00

SUMMARY COSTS - FUNCTION CODES
16.2 Public Involvement Services $11,960.00
OTHER DIRECT EXPENSES - 16.2 Public Involvement $10,564.00

TOTALS $22,524.00

KELLY LN PHASE 3
Summary of Direct Expenses - Additional Services

Blanton & Associates, Inc.
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EXHIBIT B - Fee for Professional Services

TASK DESCRIPTION
PROJECT 
MANAGER

SENIOR ENV 
PROFESSIONAL

STAFF 
SCIENTIST 

II

STAFF 
SCIENTIST I

ENV 
TECHNICIAN 

II

ENV 
TECHNICIAN I

GIS Analyst/
Cartography

GIS 
TECHNICIAN

Clerical/
Administrative

TOTAL LABOR 
HR AND COST

16.5 Environmental Technical Memorandum - 404 Permitting
Wetlands Conditional Functional Assessment 4 8 48 1 4 1 66
USACE Permitting (3 crossings) (Up to Individual Permit) 4 48 64 2 8 1 127
Wetlands and Waters compensatory mitigation planning 4 48 48 1 16 1 118
USACE coordination and requests for information 4 24 24 4 2 58
1.0 Project Administration and Coordination Services
     1.2 Monthly Invoice 4 4 8
     1.9 Subconsulatnt Coordination 4 4 8
     1.11 Quality Assurance/Quality Control 8 4 12

Subtotal 32 128 0 0 184 0 4 32 17 397

HOURLY CONTRACT RATE $160.00 $140.00 $120.00 $110.00 $90.00 $80.00 $100.00 $80.00 $60.00
TOTAL LABOR COSTS $5,120.00 $17,920.00 $0.00 $0.00 $16,560.00 $0.00 $400.00 $2,560.00 $1,020.00 $43,580.00

SUBTOTAL $43,580.00

KELLY LN PHASE 3
Summary of Manhours - Additional Services

Blanton & Associates, Inc.
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EXHIBIT B - Fee for Professional Services

OTHER DIRECT EXPENSES - 16.5 ENV Tech Memo - 404 Permitting QTY UNIT RATE COST 
Mileage  600 MILE $0.560 $336.00
Meals (Overnight Stay Required) DAY/PERSON $51.00 $0.00
Photocopies B/W (8 1/2" X 11") SHEET $0.15 $0.00
Photocopies B/W (11" X 17") SHEET $0.30 $0.00
Photocopies Color (8 1/2" X 11") SHEET $0.65 $0.00
Photocopies Color (11" X 17") SHEET $1.20 $0.00
Plots (Color on Photographic Paper) PER SQ FT $4.10 $0.00
Presentation Boards  30" X 40" Color Mounted EACH $95.00 $0.00
Hazardous Materials Database Search PER SEARCH $400.00 $0.00
Tx Parks & Wildlife Data Request Fees EACH $45.00 $0.00
Historic Aerials UNIT $95.00 $0.00
Deed Copies SHEET $4.00 $0.00
Backhoe Rental PER DAY $1,600.00 $0.00
TARL Curation Fee PER SITE $250.00 $0.00
Curator (Drawer & TX Archaeological Research Lab for artifacts & report) PER PROJECT $1,550.00 $0.00
Public Involvement Facility Rental EVENT $1,000.00 $0.00
Public Notices - Mass Mailing PER 500 UNITS $450.00 $0.00
Standard Postage LETTER $0.47 $0.00
Overnight Mail - letter size EACH $35.00 $0.00
Newspaper Advertisement PER PUB. $4,000.00 $0.00
Court Reporter EVENT $600.00 $0.00
Translator For Public Involvement EVENT $650.00 $0.00
Written Translation Services PER WORD $0.55 $0.00
Law Enforcement/Uniform Officer HOUR/OFFICER $75.00 $0.00
Custodian for Public Involvement HOUR/CUST. $50.00 $0.00
Audio-Visual Equipment Rental EVENT $550.00 $0.00
GPS Survey Equipment DAY/PERSON $100.00 $0.00
SUBTOTAL DIRECT EXPENSES $336.00

SUBTOTAL $336.00

SUMMARY COSTS - FUNCTION CODES
16.5 Environmental Technical Memorandum - 404 Permitting $43,580.00
OTHER DIRECT EXPENSES - 16.5 ENV Tech Memo - 404 Permitting $336.00

TOTALS $43,916.00

KELLY LN PHASE 3
Summary of Direct Expenses - Additional Services

Blanton & Associates, Inc.
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EXHIBIT B - Fee for Professional Services

TASK DESCRIPTION
QA/QC 

ENGINEER
SENIOR 

ENGINEER
PROJECT 
ENGINEER

DESIGN 
ENGINEER

EIT
SENIOR 

ENGINEERING 
TECH

ENGINEERING 
TECH

JUNIOR 
ENGINEERING 

TECH

SENIOR CADD 
OPERATOR

CADD 
OPERATOR

JUNIOR CADD 
OPERATOR

ADMIN/ 
CLERICAL

TOTAL LABOR 
HR AND COST

6.0 Utility Coordination Services
     6.2 Utility Coordination Meetings
          a. Initial (Kick-off) Project Meeting for Utilities 8 8 16
          b. Progress Meetings (1 Group progress mtg X 10 hrs/mtg.) Time includes scheduling, exhibits, travel, agenda, minutes… 10 5 4 2 21
          c. Individual Meetings (6 Indiv. mtg X 8 hrs/mtg.) Time includes scheduling, exhibits, travel, agenda, minutes… 48 16 4 2 70
     6.3 Create & Maintain Utility Conflict Matrix and Existing Utility Conflict Layout 16 8 16 112 152
     6.4 Review relocation plans, options and assist in reviewing  16 4 20
     6.7 Prepare/maintain utility contact list 2 12 14
     6.8 Coordination with design team, ROW, the City, and utility owners (12-months) 24 12 36
     6.9 Coordination with city and utilities that may have property rights 16 12 8 36

Subtotal 16 132 0 0 69 0 0 0 0 144 0 4 365

HOURLY CONTRACT RATE $195.00 $195.00 $150.00 $150.00 $120.00 $110.00 $95.00 $66.00
TOTAL LABOR COSTS $3,120.00 $25,740.00 $0.00 $0.00 $8,280.00 $0.00 $0.00 $0.00 $0.00 $13,680.00 $0.00 $264.00 $51,084.00

SUBTOTAL $51,084.00

Other Direct Expenses QTY UNIT RATE COST 
Mileage  2000 MILE $0.560 $1,120.00
Meals (Overnight Stay Required) DAY/PERSON $0.00
Hotel DAY/PERSON $0.00
Lodging - Taxes Fees DAY/PERSON $0.00
Overnight Mail - Letter Size EACH $0.00
Overnight Mail - Oversized Box EACH $0.00
Plots (Color on Bond) square foot $0.00
Rental Car (Includes taxes & fees; Insurance costs will not be reimbursed) DAY $0.00
Rental Car Fuel GALLON $0.00
SUBTOTAL DIRECT EXPENSES $1,120.00

SUBTOTAL $1,120.00

SUMMARY COSTS - FUNCTION CODES
6.0 Utility Coordination Services $51,084.00
Other Direct Expenses $1,120.00

TOTALS $52,204.00

KELLY LN PHASE 3
Summary of Manhours - Basic Services

CP&Y
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EXHIBIT B - Fee for Professional Services

TASK DESCRIPTION
PROJECT 
MANAGER

QUALITY 
MANAGER

SENIOR 
ENGINEER

PROJECT 
ENGINEER

TRAFFIC 
ENGINEER

EIT
SENIOR 

ENGINEERING 
TECH

ENGINEERING 
TECH

SENIOR CADD 
OPERATOR

ADMIN/ 
CLERICAL

TOTAL LABOR 
HR AND COST

1.0 Project Administration and Coordination Services
     1.2 Monthly Invoice 8 8 16
     1.9 Coordination 8 8
     1.11 Quality Assurance/Quality Control 8 8

Subtotal 16 8 0 0 0 0 0 0 0 8 32

HOURLY CONTRACT RATE $180.00 $205.00 $170.00 $130.00 $165.00 $105.00 $100.00 $85.00 $80.00 $60.00
TOTAL LABOR COSTS $2,880.00 $1,640.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $480.00 $5,000.00

SUBTOTAL $5,000.00

TASK DESCRIPTION
PROJECT 
MANAGER

QUALITY 
MANAGER

SENIOR 
ENGINEER

PROJECT 
ENGINEER

TRAFFIC 
ENGINEER

EIT
SENIOR 

ENGINEERING 
TECH

ENGINEERING 
TECH

SENIOR CADD 
OPERATOR

ADMIN/ 
CLERICAL

TOTAL LABOR 
HR AND COST

11.0 Traffic, Signing and Pavement Marking Services
     11.1 Traffic Study & Traffic Signal Warrant Analysis
          a. Develop AM/PM and ADT Traffic Volumes 2 8 8 4 22
          b. Develop Projected (2040) Traffic Volumes 2 8 8 4 22
          c.  Develop and Calibrate Synchro Models 2 8 8 4 22
          d.  Perform Traffic Signal Warrant Analysis 8 16 16 40 80
          e.  Perform Existing and Projected (2040) Traffic Analysis 4 24 16 8 52
          f.   Prepare and Revise Traffic Engineering Report 4 24 40 16 4 88
     11.7 Traffic Signal Design (2 Intersections)
          a.  Develop Existing Conditions Layout (2 Intersections) 2 2 4 8 8 24
          b.  Develop Proposed Traffic Signal Layouts (2 Intersections) 4 8 12 40 40 104
          c.  Develop Conductor Schedule & Electrical Details 4 8 12 24 24 72
          e.  Submittal Preparation (60%, 90%, & Final) 4 4 8 8 8 4 36
      11.8 Illumination Design (Corridor-Wide)
          a.  Develop Proposed Illumination Layouts (Corridor-Wide) 4 16 24 40 40 124
          b.  Develop Illumination Conductor Schedule (Corridor-Wide) 4 8 12 24 24 72
          c.  Submittal Preparation (60%, 90%, & Final) 4 4 8 8 8 4 36
     11.9 Calculate quantities and prepare summary sheet 4 4 8 16 16 48
     11.10 Standards 2 4 4 8 8 26

Subtotal 54 0 58 92 88 96 176 76 176 12 828

HOURLY CONTRACT RATE $180.00 $205.00 $170.00 $130.00 $165.00 $105.00 $100.00 $85.00 $80.00 $60.00
TOTAL LABOR COSTS $9,720.00 $0.00 $9,860.00 $11,960.00 $14,520.00 $10,080.00 $17,600.00 $6,460.00 $14,080.00 $720.00 $95,000.00

SUBTOTAL $95,000.00

KELLY LN PHASE 3
Summary of Manhours - Basic Services

Legacy Engineering Group, PLLC
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EXHIBIT B - Fee for Professional Services

Other Direct Expenses QTY UNIT RATE COST 
Mileage (2 Round-Trips) 400 MILE $0.560 $224.00
Meals (Overnight Stay Required) DAY/PERSON $0.00
Hotel (3 INTERSECTIONS, 12 HOUR TM COUNTS = 12 NIGHTS) DAY/PERSON $0.00
Overnight Mail - Letter Size EACH $0.00
Photocopies B/W (8 1/2" X 11") SHEET $0.00
Photocopies B/W (11" X 17") SHEET $0.00
Photocopies Color (8 1/2" X 11") SHEET $0.15 $0.00
Photocopies Color (11" X 17") SHEET $0.30 $0.00
Reproduction of CD/DVD EACH $0.00
24-Hour Automated Tube Counts - Volume per counter/day $0.00
24-Hour Automated Tube Counts - Rural Main Lanes per counter/day $0.00
Turning Movement Counts (12-Hour Manual) Major Intersection each $0.00
SUBTOTAL DIRECT EXPENSES $224.00

SUBTOTAL $224.00

SUMMARY COSTS - FUNCTION CODES
1.0 Project Administration and Coordination Services $5,000.00
11.0 Traffic, Signing and Pavement Marking Services $95,000.00
Other Direct Expenses $224.00

TOTALS $100,224.00

KELLY LN PHASE 3
Summary of Direct Expenses - Basic Services

Legacy Engineering Group, PLLC
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EXHIBIT B - Fee for Professional Services

TASK DESCRIPTION
PROJECT 
MANAGER

SENIOR 
ENGINEER

PROJECT 
ENGINEER

DESIGN 
ENGINEER

EIT
SENIOR 

ENGINEERING 
TECH

ENGINEERING 
TECH

SENIOR 
GEOLOGIST

GEOLOGIST
CADD 

OPERATOR
ADMIN/ 

CLERICAL
TOTAL LABOR 
HR AND COST

1.0 Project Administration and Coordination Services
     1.2 Monthly Invoice 2 2 4
     1.9 Coordination 2 2 4
     1.11 Quality Assurance/Quality Control 2 2 4

Subtotal 0 6 6 0 0 0 0 0 0 0 0 12

HOURLY CONTRACT RATE $185.64 $147.33
TOTAL LABOR COSTS $0.00 $1,113.84 $883.98 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,997.82

SUBTOTAL $1,997.82

TASK DESCRIPTION
PROJECT 
MANAGER

SENIOR 
ENGINEER

PROJECT 
ENGINEER

DESIGN 
ENGINEER

EIT
SENIOR 

ENGINEERING 
TECH

ENGINEERING 
TECH

SENIOR 
GEOLOGIST

GEOLOGIST
CADD 

OPERATOR
ADMIN/ 

CLERICAL
TOTAL LABOR 
HR AND COST

5.0 Geotechnical Engineering Services
     5.1 Geotechnical Studies and Investigations 2 10 50 62

Subtotal 0 2 10 0 0 0 50 0 0 0 0 62
HOURLY CONTRACT RATE $185.64 $147.33 $65.00
TOTAL LABOR COSTS $0.00 $371.28 $1,473.30 $0.00 $0.00 $0.00 $3,250.00 $0.00 $0.00 $0.00 $0.00 $5,094.58

SUBTOTAL $5,094.58

KELLY LN PHASE 3
Summary of Manhours - Basic Services
Rock Engineering and Testing Lab, Inc.

Page 19 of 23



EXHIBIT B - Fee for Professional Services

Other Direct Expenses QTY UNIT RATE COST 
Soil Boring/Rock Coring with TCP ( < 60 ft.) 210 LF $45.00 $9,450.00
Soil Boring/Rock Coring with TCP ( > 60 ft.) LF $55.00 $0.00
flexable and rigid pavment (2-man crew) 2 Trip $400.00 $800.00
   (a) 4-in. diameter cores 120 Inch $7.25 $870.00
Insurance costs will not be reimbursed) 6 day $80.00 $480.00
Street Cut Permit 10 each $115.00 $1,150.00
Project (Includes labor, equipment and fuel) 2 day $1,950.00 $3,900.00
Shelby Tubes Transportation Box each $0.00
Lodging/Hotel - Taxes and Fees 6 DAY/PERSON $35.00 $210.00
Lodging/Hotel (Taxes/fees not included) 6 DAY/PERSON $158.00 $948.00
Meals 6 DAY/PERSON $56.00 $336.00
Mileage 202 mile $4.85 $979.70
Unconfined Compressive Strength (Soil) each $80.00 $0.00
Unconfined Compressive Strength (Rock) each $95.00 $0.00
One Dimensional Swell, Method C each $300.00 $0.00

Miscellaneous Testing: 
- 98 Moisture Content, 
- 28 Atterberg Limits, 
- 28 #200, 
- 3 Sieve, 
- 3 Hydrometer
- 14 Sulfate Content
- 2 Lime Series

1 each $7,710.00 $7,710.00

SUBTOTAL DIRECT EXPENSES $26,833.70

SUBTOTAL $26,833.70

SUMMARY COSTS - FUNCTION CODES
1.0 Project Administration and Coordination Services $1,997.82
5.0 Geotechnical Engineering Services $5,094.58
Other Direct Expenses $26,833.70

TOTALS $33,926.10

KELLY LN PHASE 3
Summary of Direct Expenses - Basic Services

Rock Engineering and Testing Lab, Inc.
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EXHIBIT B - Fee for Professional Services

TASK DESCRIPTION
SUPERVISORY 

ENGINEER
SUE PROJECT 

MANAGER
PROFESSIONAL 

ENGINEER

ASSISTANT 
PROJECT 
MANAGER

EIT
ENGINEERING 

TECH
CADD 

TECHNICIAN
FIELD 

MANAGER
ADMIN. 

SPECIALIST
SENIOR UTILITY 
COORDINATOR

UTILITY 
COORDINATOR

TOTAL LABOR 
HR AND COST

1.0 Project Administration and Coordination Services
     1.9 Coordination 2 4 4 10
     1.11 Quality Assurance/Quality Control 2 4 8 14

Subtotal 4 8 8 0 4 0 0 0 0 0 0 24

HOURLY CONTRACT RATE $166.06 $151.93 $143.73 $105.89 $96.48 $66.85 $79.76 $109.85 $70.80 $160.00 $120.00
TOTAL LABOR COSTS $664.24 $1,215.44 $1,149.84 $0.00 $385.92 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,415.44

SUBTOTAL $3,415.44

TASK DESCRIPTION
SUPERVISORY 

ENGINEER
SUE PROJECT 

MANAGER
PROFESSIONAL 

ENGINEER

ASSISTANT 
PROJECT 
MANAGER

EIT
ENGINEERING 

TECH
CADD 

TECHNICIAN
FIELD 

MANAGER
ADMIN. 

SPECIALIST
SENIOR UTILITY 
COORDINATOR

UTILITY 
COORDINATOR

TOTAL LABOR 
HR AND COST

7.0 Subsurface Utility Engineering (SUE) Services
     7.1 QL "B" SUE services 8 24 8 24 8 8 60 20 8 168

Subtotal 8 24 8 24 8 8 60 20 8 0 0 168

HOURLY CONTRACT RATE $166.06 $151.93 $143.73 $105.89 $96.48 $66.85 $79.76 $109.85 $70.80 $160.00 $120.00
TOTAL LABOR COSTS $1,328.48 $3,646.32 $1,149.84 $2,541.36 $771.84 $534.80 $4,785.60 $2,197.00 $566.40 $0.00 $0.00 $17,521.64

SUBTOTAL $17,521.64

KELLY LN PHASE 3
Summary of Manhours - Basic Services

The Rios Group, Inc.
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EXHIBIT B - Fee for Professional Services

Other Direct Expenses QTY UNIT RATE COST 
Traffic Control (Standard) daily $750.00 $0.00
Survey (RPLS) 1 daily $13,500.00 $13,500.00
Designating Crew - One Man hour $150.00 $0.00
Designating Crew - Two Man 120 hour $235.00 $28,200.00
Lodging/Hotel (Taxes/fees not included) day/person $0.00
Lodging/Hotel - Taxes and Fees day/person $0.00
Meals (Excluding alcohol & tips) (overnight stay required) day/person $0.00
Mileage (3 trips at 400 miles) mile $0.56 $0.00
QL"A" SUE Test Hole 0-5 ft each $1,250.00 $0.00
QL"A" SUE Test Hole 5-8 ft each $1,525.00 $0.00
QL"A" SUE Test Hole 8-13 ft each $1,900.00 $0.00
QL"A" SUE Test Hole 13-20 ft each $2,450.00 $0.00
QL"A" SUE Test Hole Over 20 ft each $3,025.00 $0.00
Pavement Coring each $350.00 $0.00

SUBTOTAL DIRECT EXPENSES $41,700.00

SUBTOTAL $41,700.00

SUMMARY COSTS - FUNCTION CODES
1.0 Project Administration and Coordination Services $3,415.44
7.0 Subsurface Utility Engineering (SUE) Services $17,521.64
Other Direct Expenses $41,700.00

TOTALS $62,637.08

KELLY LN PHASE 3
Summary of Direct Expenses - Basic Services

The Rios Group, Inc.
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EXHIBIT B - Fee for Professional Services

TASK DESCRIPTION
SUPERVISORY 

ENGINEER
SUE PROJECT 

MANAGER
PROFESSIONAL 

ENGINEER

ASSISTANT 
PROJECT 
MANAGER

EIT
ENGINEERING 

TECH
CADD 

TECHNICIAN
FIELD 

MANAGER
ADMIN. 

SPECIALIST
SENIOR UTILITY 
COORDINATOR

UTILITY 
COORDINATOR

TOTAL LABOR 
HR AND COST

16.1  QL "A" SUE services
QL "A" SUE services 4 16 8 12 16 4 20 20 4 104

Subtotal 4 16 8 12 16 4 20 20 4 0 0 104

HOURLY CONTRACT RATE $166.06 $151.93 $143.73 $105.89 $96.48 $66.85 $79.76 $109.85 $70.80 $160.00 $120.00
TOTAL LABOR COSTS $664.24 $2,430.88 $1,149.84 $1,270.68 $1,543.68 $267.40 $1,595.20 $2,197.00 $283.20 $0.00 $0.00 $11,402.12

SUBTOTAL $11,402.12

Other Direct Expenses - QL "A" SUE services QTY UNIT RATE COST 
Traffic Control (Standard) 5 daily $750.00 $3,750.00
Survey (RPLS) 1 LS $2,500.00 $2,500.00
Designating Crew - One Man 20 hour $150.00 $3,000.00
Designating Crew - Two Man hour $235.00 $0.00
Lodging/Hotel (Taxes/fees not included) day/person $0.00
Lodging/Hotel - Taxes and Fees day/person $0.00
Meals (Excluding alcohol & tips) (overnight stay required) day/person $0.00
Mileage (3 trips at 400 miles) mile $0.56 $0.00
QL"A" SUE Test Hole 0-5 ft 8 each $1,250.00 $10,000.00
QL"A" SUE Test Hole 5-8 ft 9 each $1,525.00 $13,725.00
QL"A" SUE Test Hole 8-13 ft 2 each $1,900.00 $3,800.00
QL"A" SUE Test Hole 13-20 ft 1 each $2,450.00 $2,450.00
QL"A" SUE Test Hole Over 20 ft each $3,025.00 $0.00
Pavement Coring 10 each $350.00 $3,500.00

SUBTOTAL DIRECT EXPENSES $42,725.00

SUBTOTAL $42,725.00

SUMMARY COSTS - FUNCTION CODES
16.1  QL "A" SUE services $11,402.12
Other Direct Expenses - QL "A" SUE services $42,725.00

TOTALS $54,127.12

The Rios Group, Inc.

KELLY LN PHASE 3
Summary of Manhours - Additional Services

The Rios Group, Inc.

KELLY LN PHASE 3
Summary of Direct Expenses - Additional Services
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ID Task Name Duration Start Finish

1 Pflugerville Kelly Ln Phase 3 285 days Thu 7/29/21 Wed 8/31/22
2 NTP 0 days Thu 7/29/21 Thu 7/29/21
3 Project Administration & Coordination 285 days Thu 7/29/21 Wed 8/31/22

4 Survey 180 days Thu 7/29/21 Wed 4/6/22
5 Environmental 180 days Thu 7/29/21 Wed 4/6/22
6 SUE 220 days Thu 7/29/21 Wed 6/1/22
7 Geotech 80 days Thu 7/29/21 Wed 11/17/21
8 Utility Coordination 180 days Thu 7/29/21 Wed 4/6/22
9 Traffic Study & Signal Analysis 80 days Thu 7/29/21 Wed 11/17/21
10 Schematic Design 140 days Thu 7/29/21 Wed 2/9/22
11 DSR 4 days Thu 7/29/21 Tue 8/3/21
12 Typical Sections 2 days Wed 8/4/21 Thu 8/5/21
13 Preliminary Schematic Design 70 days Thu 8/12/21 Thu 11/18/21
14 Draft Schematic Design 70 days Thu 8/12/21 Wed 11/17/21
15 1st Public Meeting 0 days Thu 11/18/21 Thu 11/18/21
16 Final Schematic Design 60 days Thu 11/18/21 Wed 2/9/22
17 Final Schematic Design 60 days Thu 11/18/21 Wed 2/9/22
18 2nd Public Meeting 0 days Wed 2/9/22 Wed 2/9/22
19 PS&E Design 126 days Thu 2/10/22 Thu 8/4/22
20 60% PS&E Design 50 days Thu 2/10/22 Wed 4/20/22
21 90% PS&E Design 51 days Thu 4/21/22 Thu 6/30/22
22 100% Design 25 days Fri 7/1/22 Thu 8/4/22
23 Bid Phase 19 days Fri 8/5/22 Wed 8/31/22

7/29

11/18

2/9

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
2022

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

City of Pflugerville
Kelly Lane Phase 3

EXHIBIT C
Proposed Project Schedule

Vickrey & Associates, LLC Page 1 of 1 EXHIBIT C - Proposed Project Schedule

Project: 20210712 Vickrey - Kel
Date: Thu 7/22/21
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