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ApprovedCity Council1/22/2019 1 Pass

Approving the selection of WesTech Engineering, Inc. as the best value offeror for the Circular
Clarifier Sludge Collector Equipment necessary for the upcoming Central Wastewater Treatment
Plant Expansion Phase 1 and Phase 2 Projects and authorizing the City Manager to enter into
negotiations as needed to finalize purchase agreements.

On October 23, 2018, Council approved a resolution authorizing the use of the competitive sealed
proposal procurement method for the Central Wastewater Treatment Plant Expansion project,
including the preselection of vendors for major treatment process equipment.  As explained during a
presentation by City staff at the October 23rd meeting, preselecting equipment vendors prior to
completing the design of the project will allow the City’s engineering design consultant to finalize the
design around a single process equipment supplier.  This will avoid the need to issue a construction
plan set with alternate designs for multiple vendors, which could cause confusion during the
construction bidding process and potentially lead to higher bid prices, but will still allow the City to
take advantage of the competitive bidding process for procurement of the equipment.

On November 28, 2018, City staff received competitive sealed proposals from four vendors
interested in providing circular clarifier sludge collector equipment for Phase I and Phase II of the
WWTP expansion project.  Although Phase II of the project isn’t expected to start construction until
2021, the Phase II equipment was included with the Phase I procurement to allow the City to take
advantage of the competitive bidding process for both project phases prior to standardizing on one
equipment vendor.  As explained during the staff presentation at the October 23rd Council meeting,
the equipment procurement contract will include provisions for increasing or decreasing the Phase II
equipment cost to account for any changes in materials cost between now and  early 2021 when the
purchase agreement for the Phase II equipment will be executed.

After a selection committee that included City staff from the Public Works and CIP Engineering
departments reviewed and scored the proposals, the proposal provided by WesTech Engineering,
Inc. was selected as the best value for the City.  The best value proposal included equipment for both
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Phase I and Phase II of the project at a total cost of $679,594 which was the lowest cost out of the
four proposals received.

The final purchase agreement will be brought forward for City Council consideration once
negotiations with the equipment vendor are complete.  The equipment purchase agreement executed
by the City will be reassigned to the general contractor for the construction of Phase I of the WWTP
expansion project once selected this summer.  Once the contract is reassigned, the contractor will
assume all responsibility, including payment for the equipment, under the terms of the equipment
purchase agreement.

Prior City Council Action
On October 23, 2018, Council approved a resolution authorizing the use of the competitive sealed
proposal procurement method for the Central Wastewater Treatment Plant Expansion project,
including the preselection of vendors for major treatment process equipment.

Deadline for City Council Action
Action is requested on January 22, 2019 to maintain the project schedule for the Central Wastewater
Treatment Plant Expansion Project.

Supporting documents attached:
Scoring Matrix

Recommended Action
Approve the selection of WesTech Engineering Inc. as the best value offeror for the Circular Clarifier
Sludge Collector Equipment necessary for the upcoming Central Wastewater Treatment Plant
Expansion Project and authorize the City Manager to enter into negotiations as needed to finalize a
purchase agreement.
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