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Approving a professional services supplemental agreement with Quiddity Engineering, LLC in the
amount of $397,696 for the design of reclaimed water line to 1849 Park, and authorizing the City
Manager to execute the same.

In November 2023, the City engaged Quiddity Engineering, LLC for professional services,
encompassing preliminary and final design, construction oversight, and additional services for
extending a reclaimed water line to 1849 Park for irrigation purposes. The City's objective is to
reduce peak potable water demands by expanding its reclaimed water system.

The Preliminary Engineering Report, completed in May 2024, evaluated the potential alignments from
the Central Wastewater Treatment Plant to the 1849 Park to determine the most feasible alignment
with a priority on the time to construct the reclaimed waterline. Quiddity Engineering recommended
an altered alignment from the original plan given the constraints along the original pipeline route. The
new alignment is routed to follow Weiss Lane and Pleasanton Parkway to avoid complications with
the planned Cameron Road expansion and future right-of-way acquisitions by Travis County, slated
to enter the schematic phase in approximately 2-3 years. By avoiding the route along Cameron
Road, it minimizes the City's future risk of the pipeline having to be relocated at the City's cost in the
future when righ-of-way acquisition commences.  This alignment was initially outlined in the
Reclaimed Water Master Plan as part of a future initiative to supply water along this corridor.

The revised alignment along Weiss Lane and Pleasanton Parkway increases the project scope by
approximately 4,430 linear feet but also will allow a portion of the future reclaimed water line that is
planned to be routed along Weiss Lane to be shifted to this project.  This alignment will also allow for
the common areas of the Carmel subdivision to be transferred to a purple pipe network on a much
more efficient timeline than previously anticipated which will minimize the potable water needs to
irrigate common areas within the neighborhood.  The supplemental agreement for professional
services encompasses project management, final design, construction oversight, and additional
services necessary for accommodating this expanded scope.
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File #: 2024-0664, Version: 1

Prior City Council Action
On September 27, 2022 City Council approved a Professional Services Agreement for the Reclaimed
Water Master Plan project.

On November 29, 2023 City Council approved Professional Services Supplemental Agreement #2 for
the Reclaimed Waterline to 1849 Park.

Deadline for City Council Action
Action is requested on July 9, 2024.

Funding Expected: Revenue __  Expenditure __  N/A _X_
Budgeted Item: Yes __ No __  N/A _X_
Amount: _NA_____
1295 Form Required? Yes __ No __
Legal Review Required: N/A _X_ Required __ Date Completed: ____06/24/2024_______

Supporting documents attached:
Professional Supplemental Services Agreement

Recommended Action
Approve a Professional Services Supplemental Agreement with Quiddity Engineering, LLC. for
professional engineering services associated with the Reclaimed Waterline to 1849 Park and
authorizing the City Manager to execute the same.
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