



# City of Pflugerville

## Legislation Text

File #: 2021-0449, Version: 1

Approving a Professional Service Supplemental Agreement with Gupta and Associates in the amount of \$78,275 for professional engineering services associated with the Surface Water Treatment Plant and Lake Pump Station Standby Generator Project.

This Professional Services Supplemental Agreement (PSSA) #1 is to add various additional design phase components to the original Professional Services Agreement with Gupta and Associates. These components include a secondary electric service feed from Oncor, temporary generator specifications and procurement, bidding the Lake Pump Station as a standalone project, and advertising the project as a competitive-sealed-proposal (CSP) all in an effort to reduce construction timelines and make the water treatment plant and lake pump station more resilient. This PSSA also addresses the specifications for the generators and allows for the City to pre-purchase the components of the project ahead of awarding a construction contract.

This PSSA ultimately allows for the design and construction phase services to be expedited as quickly as we can while also allowing for design and bidding of interim improvements to be completed until the permanent project is complete.

### Prior City Council Action

City Council approved a professional services agreement with Gupta and Associates in the amount of \$652,914 for Design Phase services at the September 22, 2020 meeting.

City Council previously discussed the status of the project and options at the March 23, 2021 meeting.

City Council previously discussed the status of the options that were discussed at the March 23, 2021 meeting and how the City is planning to move forward.

### Deadline for City Council Action

Action is requested on May 11, 2021

**Funding Expected:** Revenue  Expenditure  N/A

**Budgeted Item:** Yes  No  N/A

\*This project is funded through utility bond funds.

**Amount:** \$78,275

**1295 Form Required?** Yes  No

**Legal Review Required:** N/A  Required  Date Completed: 5/4/2021

### Supporting documents attached:

Professional Services Supplemental Agreement  
Project Exhibit  
Updated Schedule

**Recommended Action**

Approve a Professional Service Supplemental Agreement with Gupta and Associates in the amount of \$78,275 for professional engineering services associated with the Surface Water Treatment Plant and Lake Pump Station Standby Generator Project.