Grand Avenue Parkway Pavement Repair Project

Phase 1 Assessment Schedule

Attachment C
Grand Avenue Pkwy Repair
Project Development Schedule

ID	Task Name	Duration	Start	Finish
1	Notice to Proceed	1 day	Fri 10/30/20	Fri 10/30/20
2	Assessment	5 days	Mon 11/2/20	Fri 11/6/20
3	Geotechnical Investigation	15 days	Mon 11/9/20	Fri 11/27/20
4	Prepare draft Pavement Repair Report	10 days	Mon 11/30/20	Fri 12/11/20
5	Submit draft Pavement Repair Report	0 days	Fri 12/11/20	Fri 12/11/20
6	City review draft Pavement Repair Report With Consultant	3 days	Mon 12/14/20	Wed 12/16/20
7	Prepare final Pavement Repair Report	5 days	Thu 12/17/20	Wed 12/23/20
8	Submit final Pavement Repair Report	0 days	Wed 12/23/20	Wed 12/23/20



Project: Grand Avenue Pkwy Re
Date: Thu 10/15/20

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			